Public Art-

Public Art-BBADMINFY13
Public Art-CHADMINFY 13
Public Art-PUBARTAIRS85
Public Art-PUBARTCAP15
Public Art-PUBARTCO1785
Public Art-PUBARTCO1885
Public Art-PUBARTCO1985
Public Art-PUBARTBBIFY13
Public Art-PUBARTCHIFY13
Public Art-PBARTSTRET15
Public Art-PBARTSTRETS85
Public Art-PBARTQLLIB1S5
Public Art-PBARTQLLIB85
Public Art-PBARTQLMCDI5
Public Art-PBARTQLMCDS85
Public Art-PBARTQLPRK15
Public Art-PBARTQLPRKS5
Public Art-PBARTQLZOO15
Public Art-PBARTQLZOOS85
Public Art-PUBARTQOLI15
Public Art-PCRRMAAIRW

401-GO 1987A ISSUE-

401-GO 1987A ISSUE-PBE04FC1010
401-GO 1987A ISSUE-PBE04ST1060
401-GO 1987A ISSUE-PBR060020
401-GO 1987A ISSUE-PCP06ST0100
401-GO 1987A ISSUE-PCP06ST0220
401-GO 1987A ISSUE-PCP06ST022E0
401-GO 1987A ISSUE-PCPO7ST0010
401-GO 1987A ISSUE-PEN060010
401-GO 1987A ISSUE-PFL070010
401-GO 1987A ISSUE-PMF070020
401-GO 1987A ISSUE-PPW00350050
401-GO 1987A ISSUE-PPW00530
401-GO 1987A ISSUE-PPW01000
401-GO 1987A ISSUE-PPWST030010
401-GO 1987A ISSUE-PST070010
401-GO 1987A ISSUE-PSTM06PW430

411-GO 1995 ISSUE-

411-GO 1995 ISSUE-P5014670
411-GO 1995 ISSUE-PCP06ST022E0
411-GO 1995 ISSUE-PPW00050
411-GO 1995 ISSUE-PPW00530
411-GO 1995 ISSUE-PPWST030160
411-GO 1995 ISSUE-PST050040
411-GO 1995 ISSUE-PST060010
411-GO 1995 ISSUE-PST070010
411-GO 1995 ISSUE-PSTMO06FC0020
411-GO 1995 ISSUE-PSTM06PW430

414-GO 1998 ISSUE-
414-GO 1998 ISSUE-PCP12SRTS020
414-GO 1998 ISSUE-PCP12SRTS040

P:\1_REPORTING\CAFR 2019\FM 02\FY 19 OCTOBER CAPITAL PROJECTS REPORT

The City of El Paso
Schedule of Capital Projects

10/31/2018
Capital Projects Fund
Current Year
Expenditures and Life to Date Expenditures

Project Name/Description Transfers Out Appropriations Ei bered P cumbered and Transfers Out R ining Budget Required Funding
Public Art-
BBADMINFY13 BALLPARK ADMIN FY13 - 77,271 - - 77,271 - -
CHADMINFY13 CITY HALL ADMIN COST - 84,344 5,000 - 47,293 32,051 37,051
PUBARTAIRSS CAP ART PROJECT- AIRWAY MEDIAN - 900,000 300,000 - - 600,000 900,000
PUBARTCAP1S CAP ART PROJECTS-15% ADMIN - 758,627 1,075 - - 757,552 758,627
PUBARTCO1785 CAP ART PROJECTS - 2017 PLAN - 1,168,750 183,500 - - 985,250 1,168,750
PUBARTCO1885 CAP ART PROJECTS - 2018 PLAN - 1,254,325 170,000 - - 1,084,325 1,254,325
PUBARTCO1985 CAP ART PROJECTS - 2019 PLAN - 1,309,150 - - - 1,309,150 1,309,150
PUBARTBBIFY13 2% ART BASEBALL FY13 - 1,138,429 - - 1,138,429 0.03 0
PUBARTCHIFY13 2% ART CITY HALL FY13 40 477,943 - - 359,880 118,063 118,063
PBARTSTRET15 PUBART_ST_INF_ST_ADMIN 231 630,000 - - 6,851 623,149 623,149
PBARTSTRETS5 PUBART_ST_INF_ST_CONSTRUCTION 37,500 3,570,000 312,500 - 700,587 2,556,913 2,869,413
PBARTQLLIB15 PUBART QOL_LIB_ADMIN - 341 - - 389 (48) -
PBARTQLLIBSS PUBART_QOL_LIB_CONSTRUCTION - 178,054 904 - - 177,150 178,054
PBARTQLMCDI5 PUBART QOL_MCAD ADMIN - 219,151 - - 220,823 (1,671) -
PBARTQLMCDSS5 PUBART_QOL_MCAD_CONSTRUCTION - 3,604,167 - - 368,009 3,236,157 3,236,157
PBARTQLPRKI5 PUBART_QOL_PARK_ADMIN (8.316) 9,857 - - 9,881 (24) -
PBARTQLPRKSS PUBART_QOL_PARK_CONSTRUCTION 14,895 3,116,667 847,635 - 1,135,650 1,133,382 1,981,017
PBARTQLZOO15 PUBART_QOL_ZOO_ADMIN - 4,544 - - 4,628 (84) -
PBARTQLZOOS85 PUBART_QOL_ZOO_CONSTRUCTION 91,920 833,333 22,500 - 290,024 520,809 543,309
PUBARTQOLI15 QOL ART PROJECTS -15% ADMIN 28,033 1,130,616 - - 351,987 778,630 778,630
PCRRMAAIRW 1-10 CORRIDOR AIRWAY - 210,000 - - 210,000 - -
Public Art- 4005 164,304 20,675,570 1,843,114 - 4,921,701 13,910,754 15,755,696

Bonds Proceeds and Other Sources of Revenue (9,342,706) Fund Balance 4005 (4,421,005)

Diff 11,332,863 Cash (Excess)/Deficit 11,334,691
401-GO 1987A ISSUE-
PBE04FC1010 AIRWAY PUMP STATION - 41,316 - - 41,316 - -
PBE04ST1060 CEDAR GROVE PH 11 THRU 12 - 41,025 - - 41,025 - -
PBR060020 PASO DEL NORTE BRIDGE CANOPIES - 37,901 - - 37,901 - -
PCP0O6ST0100 CARNEGIE ST & DRNG PHASE I - 1,586 - - 1,586 - -
PCP06ST0220 TXDOT MATCHES CP06 - 200,000 - - 200,000 - -
PCP0O6ST022E0 ISELA RUBALCABA EXTENSION - 34,537 - - 34,537 - -
PCP07ST0010 CALIFORNIA STREET PAVING - 21,245 - - 21,245 - -
PEN060010 LIONS PLAZITA IMPROVEMENTS - 48,072 - - 48,072 - -
PFL070010 RAMONA IMPROVEMENTS - 7,958 - - 7,958 - -
PMF070020 CIP ADMINISTRATIVE COSTS - 38,389 - - 38,389 0 0
PPW00350050 SYNCHRONIZATION - 2,300 - - 2,300 - -
PPW00530 DODGE WIDENING - 20,568 - - 20,568 - -
PPWO01000 SCHUSTER SLOPE STABILITY - 23,945.06 - - 23,945 - -
PPWST030010 CBD PHASE 3 - 239,812 - - 239,812 - -
PST070010 STREET RESURFACE 2007A - 2,700 - - 2,700 - -
PSTMO6PW430 WESTSIDE FLOOD DMG IMPV PH1 - 702,747 - - 702,747 - -
401-GO 1987A ISSUE 4010 - 1,464,100 - - 1,464,100 0 0

Bonds Proceeds and Other Sources of Revenue (1,464,101) Fund Balance 4010 (1)

Diff (0) Cash (Excess)/Deficit 0.74
411-GO 1995 ISSUE-
P5014670 MISSION TRAIL IMPROVEMENTS (LO - 4,825 - - 4,825 - -
PCP06ST022E0 ISELA RUBALCABA EXTENSION - 40,300 - - 40,300 - -
PPW00050 RESLER, FRED WILSON LANDSCAPIN - 16,000 - - 16,000 - -
PPW00530 DODGE WIDENING - 31,518 - - 31,518 - -
PPWST030160 SUNLAND PARK DRIVE - 60,300 - - 60,300 - -
PST050040 NORTHWEST TRAFFIC STUDY - 36,030 - - 36,030 - -
PST060010 EDUCATION DRIVE PHASE 1 - 67,333 - - 67,333 - -
PST070010 STREET RESURFACE 2007A - 73,445 - - 73,445 - -
PSTMO6FC0020 GRAVITY FLOW OUTLETS TO RIO GR - 23,970 - - 23,970 - -
PSTMO6PW430 WESTSIDE FLOOD DMG IMPV PH1 - 14,775 - - 14,775 - -
411-GO 1995 ISSUE 4030 - 368.496 - - 368.496 - -

Other Sources of Revenue (368,496) Fund Balance 4030

Diff (0) Cash (Excess)/Deficit
414-GO 1998 ISSUE-
PCP12SRTS020 YISD - S REG CSJ 0924_06_405 - 17,226.30 - - 17,226 - -
PCP12SRTS040 YISD - NE REG CSJ 0924_06_403 - 61,330.26 - - 61,330 - -



414-GO 1998 ISSUE-PCP12SRTS070

417-GO 2000A ISSUE-

417-GO 2000A ISSUE-PBR050020
417-GO 2000A ISSUE-PCP06ST0090
417-GO 2000A ISSUE-PCP12PRKO1HO
417-GO 2000A ISSUE-PCP13WELLSRD
417-GO 2000A ISSUE-PCP14PRK03
417-GO 2000A ISSUE-PFL050010
417-GO 2000A ISSUE-PMF070020
417-GO 2000A ISSUE-PPW00290010
417-GO 2000A ISSUE-PPW00290020
417-GO 2000A ISSUE-PPW00530
417-GO 2000A ISSUE-PPW01000
417-GO 2000A ISSUE-PST070010
417-GO 2000A ISSUE-PSTM06FC0010
417-GO 2000A ISSUE-PSTM06PW240
417-GO 2000A ISSUE-PSTM06PW350
417-GO 2000A ISSUE-PSTM06PW420
417-GO 2000A ISSUE-PSTM06PW430
417-GO 2000A ISSUE-PSTM06PW506
417-GO 2000A ISSUE-PSTM06PW516B0
417-GO 2000A ISSUE-PSTM06PW522
417-GO 2000A ISSUE-PSTM06PW560

GOP-2000 QUALITY OF LIFE

GOP-2000 QUALITY OF LIFE-G7131CD22
GOP-2000 QUALITY OF LIFE-P5019990
GOP-2000 QUALITY OF LIFE-PBE04PA1030
GOP-2000 QUALITY OF LIFE-PBE04PA1070
GOP-2000 QUALITY OF LIFE-PCPO8PA0O1V0
GOP-2000 QUALITY OF LIFE-PHI050010
GOP-2000 QUALITY OF LIFE-PMF080020
GOP-2000 QUALITY OF LIFE-PPA080010
GOP-2000 QUALITY OF LIFE-PPW00460030
GOP-2000 QUALITY OF LIFE-PPW00460040
GOP-2000 QUALITY OF LIFE-PPW0046004B0
GOP-2000 QUALITY OF LIFE-PPW0046005A0
GOP-2000 QUALITY OF LIFE-PPW00460080
GOP-2000 QUALITY OF LIFE-PPW00460090
GOP-2000 QUALITY OF LIFE-PPW00460100
GOP-2000 QUALITY OF LIFE-PPW00460180
GOP-2000 QUALITY OF LIFE-PPW0046020TE0
GOP-2000 QUALITY OF LIFE-PPW00460230
GOP-2000 QUALITY OF LIFE-PPW0046023YR20
GOP-2000 QUALITY OF LIFE-PPW0046026YR20
GOP-2000 QUALITY OF LIFE-PPW0046027YR20
GOP-2000 QUALITY OF LIFE-PPW0046028 YR20
GOP-2000 QUALITY OF LIFE-PPW0046029YR20
GOP-2000 QUALITY OF LIFE-PPW0046030YR20
GOP-2000 QUALITY OF LIFE-PPW0046031YR20
GOP-2000 QUALITY OF LIFE-PPW0046032YR20
GOP-2000 QUALITY OF LIFE-PPW0046037YR20
GOP-2000 QUALITY OF LIFE-PPW0046042YR20
GOP-2000 QUALITY OF LIFE-PPW00460440
GOP-2000 QUALITY OF LIFE-PPW00460460
GOP-2000 QUALITY OF LIFE-PPW00460470
GOP-2000 QUALITY OF LIFE-PPW00560010
GOP-2000 QUALITY OF LIFE-PPW00560020
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10/31/2018
Capital Projects Fund
Current Year
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Project Name/Description Transfers Out Appropriations E bered cumbered and Transfers Out R ining Budget Required Funding
PCP12SRTS070 EPISD - N CEN CSJ 0924_06_400 - 3,887.25 - - 3,887 -
414-GO 1998 ISSUE 4060 - 82,444 - - 82,444 -

Other Sources of Revenue 82,443 Fund Balance 4060 -

Diff 0 Cash (Excess)/Deficit
417-GO 2000A ISSUE-
PBR050020 SEAN HAGGERTY BRIDGE REHAB - 22,623 - - 22,623 -
PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 - 1,055 - - 1,055 -
PCP12PRKOIHO PARK POND GROUP B VOCATIONAL - 10,940.31 - - 10,940 -
PCP13WELLSRD WELLS RD STREET IMPROVEMENTS - 11 - - 11 -
PCP14PRKO03 PARK IMPROVEMENTS 2014 - 199 - - 199 -
PFL050010 CASTELLANO BOX CULVERT - 105,000 - - 105,000 -
PMF070020 CIP ADMINISTRATIVE COSTS - 8,795 - - 8,795 -
PPW00290010 FRST DRAINGE-FLOOD CNTL IMPRV - 43,667.19 - - 43,667 -
PPW00290020 MS4 FOR WATER QUALITY PHASE 1 - 20,284 - - 20,284 -
PPW00530 DODGE WIDENING - 19,000 - - 19,000 -
PPW01000 SCHUSTER SLOPE STABILITY - 9,849.95 - - 9,850 -
PST070010 STREET RESURFACE 2007A - 76,555 - - 76,555 -
PSTMO6FC0010 STORM 2006 MASTER - 20,687 - - 20,687 -
PSTM06PW240 MESA HILLS-WALLENBERG ST & DNG - 76,446 - - 76,446 -
PSTMO06PW350 624 DE LEON - 5,630 - - 5,630 -
PSTM06PW420 PARAGON SANTA FE CHAN FESTIVAL - 215,509 - - 215,509 -
PSTM06PW430 ‘WESTSIDE FLOOD DMG IMPV PH1 - 122,478 - - 122,478 -
PSTM06PW506 GOV'T HILLS OUTFALL-DURAZNO NE - 65 - - 65 -
PSTMO06PWS516B0 JOYCE CIRCLE PHASE 3 - 302 - - 302 -
PSTM06PW522 MOWAD SUBDIVISION - 996 - - 996 -
PSTMO6PW560 0JO DE AGUA CHAN & THORN INLET - 246,747 - - 246,747 -
417-GO 2000A ISSUE 4080 - 1,006,837 - - 1,006,837 -

Bonds Proceeds and Other Sources of Revenue (1,006,838 Fund Balance 4080 -

Diff (0) Cash (Excess)/Deficit -
GOP-2000 QUALITY OF LIFE
G7131CD22 SAN JUAN SENIOR CENTER REMODLN - 37,656 - - 37,656 -
P5019990 P501999 UNALLOCATED - 55,931,589 - - 55,931,589 -
PBE04PA1030 GENERAL PRK IMPRVMT DIST 8 - 224,000 - - 224,000 -
PBE04PA1070 RANCHOS DEL SOL PARK - 59,000 (9,899) - 68,899 -
PCPOSPAOIVO WESTSIDE DOG PARK - 418,194 - - 418,194 -
PHI050010 HIST MUS EXHIBIT AREA - 185,756 - - 185,756 -
PMF080020 CENTRAL RECREATION CENTER - 310,000 - - 310,000 -
PPA080010 YUCCA PARK-READING GARDEN - 6,544 - - 6,544 -
PPW00460030 HIDDEN VALLEY-LOWER VALLEY PAR - (1,420) - - (1,420) -
PPW00460040 NORTHEAST REGIONAL PARK - 4,235,058 1,626 - 4,233,432 1,626
PPW0046004B0 NORTHEAST REG FIELD LIGHTING - 1,004,046 - - 1,004,046 -
PPW0046005A0 VISTA DEL VALLE CTR TRACK/IRRI - 220,639 - - 220,639 -
PPW00460080 CLEVELAND SQUARE PARK - 760,035 - - 760,035 -
PPW00460090 VALLEY CREEK PARK IMPROVEMENTS - 11,745 - - 11,745 -
PPW00460100 NORMANDY-EASTSIDE AREA PRK IMP - 3,920 - - 3,920 -
PPW00460180 CRESTMONT - (2,232) - - (2,232) -
PPW0046020TEO R.G. RIVERPARK TXDOT ENHANCEME - 12,142 - - 12,142 -
PPW00460230 BLACKIE CHESHER - 153,081 7,758 - 145,323 7,758
PPW0046023YR20 BLACKIE CHESHER FENCING - 4,876 - - 4,876 -
PPW0046026YR20 MEMORIAL PARK AND POOL - 339,239 - - 339,239 -
PPW0046027YR20 EASTWOOD PARK NEW REC CTR - 60,759 - - 60,759 -
PPW0046028YR20 MARTY ROBBINS REC CENTER (NEW) - 351,534 - - 351,534 -
PPW0046029YR20 HACIENDA HEIGHTS AND POOL - 42,083 - - 42,083 -
PPW0046030YR20 EDGEMERE MEDIAN - 3,840 - - 3,840 -
PPW0046031YR20 HOUSTON - 29,682.41 - - 29,682 -
PPW0046032YR20 ALETHEA PARK IMPROVEMENTS - 143,259 - - 143,259 -
PPW0046037YR20 DELTA - 1,159.80 - - 1,160 -
PPW0046042YR20 ‘WESTGREEN PARK - 14,450 - - 14,450 -
PPW00460440 VISTA DEL SOL - 37,769 - - 37,769 -
PPW00460460 MCKELLIGON CANYON - 348,789 - - 348,789 -
PPW00460470 SAN JACINTO PLAZA - 1,563 - - 1,563 -
PPW00560010 LIB PRITS 00 ELEC-WESTSIDE LIB - 157,407 17,599 - 139,808 17,599
PPW00560020 MAIN LIBRARY REMODELING - 1,724,681 1,666 - 1,723,015 1,666



GOP-2000 QUALITY OF LIFE-PPW0056003YR20
GOP-2000 QUALITY OF LIFE-PPW0056005YR20
GOP-2000 QUALITY OF LIFE-PPW0056006YR20
GOP-2000 QUALITY OF LIFE-PPW0057004YR20
GOP-2000 QUALITY OF LIFE-PPW0057005YR20
GOP-2000 QUALITY OF LIFE-PPW0057006YR20
GOP-2000 QUALITY OF LIFE-PPW0057007YR20
GOP-2000 QUALITY OF LIFE-PPW00580010
GOP-2000 QUALITY OF LIFE-PQLLI1040
GOP-2000 QUALITY OF LIFE-PQLLI1050
GOP-2000 QUALITY OF LIFE-PQLPA1010
GOP-2000 QUALITY OF LIFE-PQLPA1020
GOP-2000 QUALITY OF LIFE-PQLPA1030
GOP-2000 QUALITY OF LIFE-PQLPA1040
GOP-2000 QUALITY OF LIFE-PQLPA1050
GOP-2000 QUALITY OF LIFE-PQLPA1060
GOP-2000 QUALITY OF LIFE-PQLPA1070
GOP-2000 QUALITY OF LIFE-PQLPA1080
GOP-2000 QUALITY OF LIFE-PQLPA1090
GOP-2000 QUALITY OF LIFE-PQLPA1100
GOP-2000 QUALITY OF LIFE-PQLPA1110
GOP-2000 QUALITY OF LIFE-PQLPA1120
GOP-2000 QUALITY OF LIFE-PQLPA1130
GOP-2000 QUALITY OF LIFE-PQLPA1140
GOP-2000 QUALITY OF LIFE-PQLPA1150
GOP-2000 QUALITY OF LIFE-PQLPA1160
GOP-2000 QUALITY OF LIFE-PQLPA1170
GOP-2000 QUALITY OF LIFE-PQLPA1180
GOP-2000 QUALITY OF LIFE-PQLPA1190
GOP-2000 QUALITY OF LIFE-PQLPA1200
GOP-2000 QUALITY OF LIFE-PQLPA1210
GOP-2000 QUALITY OF LIFE-PQLPA1220
GOP-2000 QUALITY OF LIFE-PQLPA1230
GOP-2000 QUALITY OF LIFE-PQLPA1240
GOP-2000 QUALITY OF LIFE-PQLPA1250
GOP-2000 QUALITY OF LIFE-PQLPA1260
GOP-2000 QUALITY OF LIFE-PQLPA1270
GOP-2000 QUALITY OF LIFE-PQLPA1280
GOP-2000 QUALITY OF LIFE-PQLPA1290
GOP-2000 QUALITY OF LIFE-PQLPA1300
GOP-2000 QUALITY OF LIFE-PQLPA1310
GOP-2000 QUALITY OF LIFE-PQLPA1320
GOP-2000 QUALITY OF LIFE-PQLPA1350
GOP-2000 QUALITY OF LIFE-PQLPA1360
GOP-2000 QUALITY OF LIFE-PQLPA1370
GOP-2000 QUALITY OF LIFE-PQLPA1380
GOP-2000 QUALITY OF LIFE-PQLPA1400
GOP-2000 QUALITY OF LIFE-PQLPA1410
GOP-2000 QUALITY OF LIFE-PQLPA1420
GOP-2000 QUALITY OF LIFE-PQLPA1430
GOP-2000 QUALITY OF LIFE-PQLPA1440
GOP-2000 QUALITY OF LIFE-PQLPA144A0
GOP-2000 QUALITY OF LIFE-PQLPA1450
GOP-2000 QUALITY OF LIFE-PQLPA1460
GOP-2000 QUALITY OF LIFE-PQLPA1470
GOP-2000 QUALITY OF LIFE-PQLPA1480
GOP-2000 QUALITY OF LIFE-PQLPA1490
GOP-2000 QUALITY OF LIFE-PQLPA1500
GOP-2000 QUALITY OF LIFE-PQLPA1510
GOP-2000 QUALITY OF LIFE-PQLPA1520
GOP-2000 QUALITY OF LIFE-PQLPA1530
GOP-2000 QUALITY OF LIFE-PQLPA1540
GOP-2000 QUALITY OF LIFE-PQLPA1560
GOP-2000 QUALITY OF LIFE-PQLPA1570
GOP-2000 QUALITY OF LIFE-PQLPA1580
GOP-2000 QUALITY OF LIFE-PQLPA1590
GOP-2000 QUALITY OF LIFE-PQLPA1600
GOP-2000 QUALITY OF LIFE-PQLPA1610
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PPW0056003YR20 BOOKS AND LIBRARY MATERIALS - 1,147,949 - - 1,147,949 -
PPW0056005YR20 EAST SIDE REGIONAL LIBRARY BRC - 2,844,010 - 1,350 2,842,660 1,350
PPW0056006YR20 LOWER VALLEY LIBRARY (NEW) - 668,584 - - 668,584 -
PPW0057004YR20 ZOO CONVERT POOL & SR.CTR. - 207,879 - - 207,879 -
PPW0057005YR20 ZOO STORAGE BLDG. MISC STORAGE - 21,984 - - 21,984 -
PPW0057006YR20 ADMINISTRATION BLDG. ADD/RENOV - 59,885 - - 59,885 -
PPW0057007YR20 ANIMAL QUARANTINE - 23,783 - - 23,783 -
PPW00580010 HISTORY MUSEUM (NEW) - 2,919,421 3,108 2,580 2,913,733 5,688
PQLLI1040 QOL LIBRARY CONTINGENCY - 110,028 - - 110,028 -
PQLLI1050 VALLEY LIBRARY GROUNDS - 25,000.00 - - 25,000 -
PQLPAL1010 ARLINGTON PARK - 2,816 - - 2,816 -
PQLPA1020 BUENA VISTA PARK - 7,141 - - 7,141 -
PQLPA1030 CALENDAR PARK - 1 - - 1 -
PQLPA1040 CHELSEA POOL - 3,979 - - 3,979 -
PQLPA1050 CHIHUAHUITA PARK - 6,247 - - 6,247 -
PQLPA1060 CIELO VISTA PARK - 2,851 - - 2,851 -
PQLPA1070 COLONIA VERDE PARK - 7,655 - - 7,655 -
PQLPA1080 CORK PARK - 414 - - 414 -
PQLPA1090 DE VARGAS PARK - 652 - - 652 -
PQLPA1100 DELGADO PARK - 53,550 - - 53,550 -
PQLPALI110 DICK SHINAUT PARK - 22,621 - - 22,621 -
PQLPA1120 DOLPHIN PARK - (6,372) - - (6,372) -
PQLPAL1130 DUNN PARK - 3,668 - - 3,668 -
PQLPA1140 EASTSIDE MAINTENANCE YARD - 35,700 - - 35,700 -
PQLPAL1150 ESTRELLA-RIVERA PARK - 44,229 - - 44,229 -
PQLPA1160 FRANKLIN PARK - 8,483 - - 8,483 -
PQLPAL1170 GRACE CHOPE PARK - 22,313 - - 22,313 -
PQLPA1180 GRANDVIEW PARK & POOL - 517,722 - - 517,722 -
PQLPA1190 H.T. PONSFORD PARK - (1,039) - - (1,039) -
PQLPA1200 HAWKINS PARK & POOL - 4,646 - - 4,646 -
PQLPAI1210 INDIAN HEIGHTS PARK - (825) - - (825) -
PQLPAI1220 IRWIN J LAMBKA PARK - 204,151 - - 204,151 -
PQLPA1230 J.P. SHAWVER PARK - 28,854 - - 28,854 -
PQLPAI1240 JUDGE GALATZAN PARK - 19,978 - - 19,978 -
PQLPAI1250 LINCOLN PARK - 2,082 - - 2,082 -
PQLPA1260 LORETTO-LINCOLN PARK - 56,222 - - 56,222 -
PQLPAI1270 MADELINE PARK - 66,045 - - 66,045 -
PQLPAI1280 MCARTHUR PARK - 519 - - 519 -
PQLPA1290 MESA TERRACE PARK - 1,183 - - 1,183 -
PQLPA1300 MILAGRO PARK - 10,777 - - 10,777 -
PQLPAI1310 MODESTO GOMEZ PARK - 2,007 - - 2,007 -
PQLPA1320 MONTWOOD HEIGHTS PARK - 296,396 - - 296,396 -
PQLPA1350 MURCHISON PARK - 81,989 - - 81,989 -
PQLPA1360 WESTSIDE REC CENTER (NEW) - 322,032 - - 322,032 -
PQLPA1370 FORT BLISS SOCCER FACILITY - 144,201 - - 144,201 -
PQLPA1380 NEWMAN PARK - 24,101 - - 24,101 -
PQLPA1400 PACIFIC PARK - 68,722 - - 68,722 -
PQLPA1410 PALM GROVE PARK - 58,012 - - 58,012 -
PQLPA1420 PALO VERDE PARK - 1,234 - - 1,234 -
PQLPA1430 PASEO DE LOS HEROES PARK - 55,334 - - 55,334 -
PQLPA1440 PAVO REAL PARK & POOL - 2,658,040 - - 2,658,040 -
PQLPA144A0 PAVO REAL BATH HOUSE RENOV - 323,448 - - 323,448 -
PQLPA1450 PEBBLE HILLS PARK - 5,498 - - 5,498 -
PQLPA1460 PECAN GROVE 1 & 2 - 3,866 - - 3,866 -
PQLPA1470 PICO NORTE PARK - 10,831 - - 10,831 -
PQLPA1480 RAYNOLDS MEDIAN - 1,433 - - 1,433 -
PQLPA1490 ROGER BROWN BALLFIELD - 40,162 - - 40,162 -
PQLPA1500 ROSE GARDEN - 453,002 - - 453,002 -
PQLPAL510 SCENIC DRIVE PARK - 82,099 - - 82,099 -
PQLPA1520 MONTALVO (SHEARMAN) PARK - 5979 - - 5979 -
PQLPA1530 SKYLINE YOUTH PARK - 10,949 - - 10,949 -
PQLPA1540 SNOW HEIGHTS PARK - 1,700 - - 1,700 -
PQLPAL1560 SUE YOUNG PARK - 1,031 - - 1,031 -
PQLPA1570 SUFFOLK PARK - 554 - - 554 -
PQLPA1580 SUMMIT-FILLMORE PARK - 840 - - 840 -
PQLPA1590 SUNRISE PARK - 3316 - - 3316 -
PQLPA1600 SUNSET HEIGHTS PARK - 1,357 - - 1,357 -
PQLPAI1610 THOMAS MANOR PARK - 6,943 - - 6,943 -



The City of El Paso
Schedule of Capital Projects

10/31/2018
Capital Projects Fund
Current Year
Expenditures and Life to Date Expenditures

Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out R ining Budget Required Funding
GOP-2000 QUALITY OF LIFE-PQLPA1620 PQLPA1620 TODD WARE PARK - 875 - - 875 - -
GOP-2000 QUALITY OF LIFE-PQLPA1630 PQLPA1630 TOM LEA (LOWER) PARK - 2,696 - - 2,696 - -
GOP-2000 QUALITY OF LIFE-PQLPA1640 PQLPA1640 TOM LEA (UPPER) PARK - 28,560 - - 28,560 - -
GOP-2000 QUALITY OF LIFE-PQLPA1650 PQLPA1650 TRANS MTN OPTIMIST DSRT DOWNS - 3,550 - - 3,550 - -
GOP-2000 QUALITY OF LIFE-PQLPA1660 PQLPA1660 TYRONE PARK - 556 - - 556 - -
GOP-2000 QUALITY OF LIFE-PQLPA1670 PQLPA1670 VETERAN (W-O BALL FLD LGHT)PRK - 1,409,353 - - 1,409,353 - -
GOP-2000 QUALITY OF LIFE-PQLPA1680 PQLPA1680 WALTER CLARKE PARK - (1,500) - - (1,500) - -
GOP-2000 QUALITY OF LIFE-PQLPA1690 PQLPA1690 WASHINGTON PARK - 656 - - 656 - -
GOP-2000 QUALITY OF LIFE-PQLPA1700 PQLPA1700 WELLINGTON CHEW PARK - 1,375 - - 1,375 - -
GOP-2000 QUALITY OF LIFE-PQLPA1710 PQLPA1710 WESTSIDE REGIONAL PARK (ALL P) - 180,779 0 - 180,779 - 0
GOP-2000 QUALITY OF LIFE-PQLPA1720 PQLPA1720 ‘WEST SPORT COMPLEX - 5,164,647 1,176 - 5,163,471 - 1,176
GOP-2000 QUALITY OF LIFE-PQLPA172A0 PQLPA172A0 EPCC (NW) PARKING LOT - 1,041,292 - - 1,041,292 - -
GOP-2000 QUALITY OF LIFE-PQLPA172B0 PQLPA172B0 ‘WESTSIDE SPORTS COMPLEX PH II - 2,603,766 - - 2,603,766 - -
GOP-2000 QUALITY OF LIFE-PQLPA172C0 PQLPA172C0O WESTSIDE SPORTS FIELD LIGHTIN - 912,000 - - 912,000 - -
GOP-2000 QUALITY OF LIFE-PQLPA1740 PQLPA1740 YSLETA PARK - 51,379 - - 51,379 - -
GOP-2000 QUALITY OF LIFE-PQLPA1760 PQLPA1760 COHEN STADIUM HVAC PROJECT - 21,756.40 - - 21,756 - -
GOP-2000 QUALITY OF LIFE-PQLPA1770 PQLPAL1770 QOL PARKS CONTINGENCY - 2,036,526.53 - - 2,036,527 - -
GOP-2000 QUALITY OF LIFE-PQLPA1780 PQLPA1780 LIONS PLAZITA - 1,000 - - 1,000 - -
GOP-2000 QUALITY OF LIFE-PQLPA1790 PQLPA1790 TRAVIS WHITE PARK PARKING LOT - 242,136 - - 242,136 - -
GOP-2000 QUALITY OF LIFE-PQLPA1810 PQLPAI1810 PARK IMPROVEMENT PACK 1 - 224,355 - - 224,355 - -
GOP-2000 QUALITY OF LIFE-PQLPA1820 PQLPA1820 PARK IMPROVEMENT PACK 2 - 336,327 - - 336,327 - -
GOP-2000 QUALITY OF LIFE-PQLPA1830 PQLPA1830 PIP3 POOL RENOVATIONS - 769,883 - - 769,883 - -
GOP-2000 QUALITY OF LIFE-PQLPA1840 PQLPA1840 PIP4 MAJOR DEVELOPMENT - 486,872 - 5,971 480,901 - 5,971
GOP-2000 QUALITY OF LIFE-PQLPA1850 PQLPA1850 PIP5 SHELTER RENOVATIONS - 602,778 - - 602,778 - -
GOP-2000 QUALITY OF LIFE-PQLPA1860 PQLPA1860 PIP6A IRRIGATION AND SITE WORK - 124,630 - - 124,630 - -
GOP-2000 QUALITY OF LIFE-PQLPA186A0 PQLPA186A0 CITYWIDE PARKS BID PKG 6A - 751,879 - - 751,879 - -
GOP-2000 QUALITY OF LIFE-PQLPA186B0 PQLPA186B0 CITYWIDE PARKS BID PACKAGE 6B - 472,518 - - 472,518 - -
GOP-2000 QUALITY OF LIFE-PQLPA1870 PQLPA1870 PIP7 IRRIG AND TREE PLANTING - 340,401 - - 340,401 - -
GOP-2000 QUALITY OF LIFE-PQLPA1880 PQLPA1880 PIP8 PLYGRND AND TREE PLANTING - 304,058 - - 304,058 - -
GOP-2000 QUALITY OF LIFE-PQLPA1890 PQLPA1890 PIP9 GENERAL PARKS IMPROVEMENT - 552,814 - - 552,814 - -
GOP-2000 QUALITY OF LIFE-PQLPA1900 PQLPA1900 PIP10 WESTSIDE COMMMUNITY PARK - 6,755,645 - - 6,755,645 - -
GOP-2000 QUALITY OF LIFE-PQLZO1010 PQLZO1010 ZOO NEW ENTRY & PUBLIC ACT CTR - 3,145,199 - - 3,145,199 - -
GOP-2000 QUALITY OF LIFE-PQLZO1020 PQLZO1020 ZOO OLD EXH REPT & BIOME BLDG - 1,797,074 - - 1,797,074 - -
GOP-2000 QUALITY OF LIFE-PQLZO1030 PQLZO1030 70O PARKING LOT - 1,113,557 - - 1,113,557 - -
GOP-2000 QUALITY OF LIFE-PQLZO1040 PQLZO1040 ZOO AFRICA EXPANSION - 13,743,968 (7,388) - 13,751,356 - -
GOP-2000 QUALITY OF LIFE-PQLZO1050 PQLZO1050 QOL ZOO CONTINGENCY - 161,669.90 - - 161,670 -
GOP-2000 QUALITY OF LIFE-PQLZO1060 PQLZO1060 ZOO WESTERN EXPANSION - 18,626,853 3,085 2,280 18,621,488 -
GOP-2000 QUALITY OF LIFE-PQLZO1070 PQLZO1070 Z00 UNALLOCATED - 67,166 - - 67,166 -
GOP-2000 QUALITY OF LIFE-PUNALLOCATEDO PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - 1,945,969 - - 1,945,969 -

GOP-2000 QUALITY OF LIFE 4100 - 146,675,722 18,730 12,181 146,644,811 -

Bonds Proceeds and Other Sources of Revenue (146,675,722 Fund Balance 4100
Diff 0) Cash (Excess)/Deficit

GOP-2004 BOND ELECTION GOP-2004 BOND ELECTION
GOP-2004 BOND ELECTION-G7131CD13 G7131CD13 YSLETA LIBRARY BRANCH EXPAN - 25,000 - - 25,000 - -
GOP-2004 BOND ELECTION-PBE04AD1010 PBE04AD1010 BOND ISSUE COSTS PARKS PROP - 15,255 - - 15,255 - -
GOP-2004 BOND ELECTION-PBE04AD1020 PBE04AD1020 BOND ISSUE COSTS FLOOD CONTROL - 5,070 - - 5,070 - -
GOP-2004 BOND ELECTION-PBE04AD1030 PBE04AD1030 BOND ISSUE COSTS STREETS PROP - 260,946 - - 260,946 - -
GOP-2004 BOND ELECTION-PBE04AD1040 PBE04AD1040 BOND ISSUE COSTS FIRE PROP - 36,309 - - 36,309 - -
GOP-2004 BOND ELECTION-PBE04AD1050 PBE04AD1050 BOND ISSUE COSTS HEALTH PROP - 5,495 - - 5,495 - -
GOP-2004 BOND ELECTION-PBE04AD1070 PBE04AD1070 BOND ISSUE COSTS ZOO PROP - 1,343 - - 1,343 - -
GOP-2004 BOND ELECTION-PBE04AD1090 PBE04AD1090 BOND ISSUE COSTS PUBLIC SAFETY - 22,778 - - 22,778 - -
GOP-2004 BOND ELECTION-PBE04AD1110 PBE04ADI1110 BOND ISSUE COST EQUIPMENT PROP - 22,615 - - 22,615 - -
GOP-2004 BOND ELECTION-PBE0O4FC1010 PBE04FC1010 AIRWAY PUMP STATION - 94,257 - - 94,257 - -
GOP-2004 BOND ELECTION-PBE04FC1020 PBEO4FC1020 CARLSON-ELLIOT PUMP STN - 551,333 - - 551,333 - -
GOP-2004 BOND ELECTION-PBE04FC1040 PBE04FC1040 ROCKY BLUFF DRAIN - 229,830 4,330 - 225,500 - 4,330
GOP-2004 BOND ELECTION-PBEO4FI1010 PBEO4FI1010 FIRE STATION #18 - 112,110 - - 112,110 - -
GOP-2004 BOND ELECTION-PBE04FI1020 PBE04F11020 FIRE STATION #31 - 111,000 - - 111,000 - -
GOP-2004 BOND ELECTION-PBEO4FI1030 PBEO4F11030 FIRE STATION #33 - 989,172 - - 989,172 - -
GOP-2004 BOND ELECTION-PBE04FI1040 PBEO04F11040 FIRE STATION #34 - 1,604,195 - - 1,604,195 - -
GOP-2004 BOND ELECTION-PBEO4FI1050 PBEO4FI1050 FIRE STATION #35 - 1,407,696 - - 1,407,696 - -
GOP-2004 BOND ELECTION-PBE04HE1010 PBE04HE1010 HENDERSON HLTH CTR - 237,859 - - 237,859 - -
GOP-2004 BOND ELECTION-PBE04HE1020 PBE04HE1020 YSLETA HLTH CTR - 289,867 - - 289,867 - -
GOP-2004 BOND ELECTION-PBEO4LI1010 PBEO4LI1010 LOWER VALLEY BRANCH - 99,673 - - 99,673 - -
GOP-2004 BOND ELECTION-PBEO4LI1020 PBEO04LI1020 MEMORIAL PRK BRANCH - 206,609 - - 206,609 - -
GOP-2004 BOND ELECTION-PBE04MF1010 PBE04MF1010 ADA COMPLIANCE - 119,270 - - 119,270 - -
GOP-2004 BOND ELECTION-PBE04MF1020 PBE04MF1020 PUB. SAFETY COMMUNICATION SYST - 16,486 - - 16,486 - -
GOP-2004 BOND ELECTION-PBE04PA1020 PBE04PA1020 GALATZAN REC CTR - 170,370 - - 170,370 - -
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GOP-2004 BOND ELECTION-PBE04PA1030
GOP-2004 BOND ELECTION-PBE04PA1040
GOP-2004 BOND ELECTION-PBE04PA1050
GOP-2004 BOND ELECTION-PBE04PA1060
GOP-2004 BOND ELECTION-PBE04PA1070
GOP-2004 BOND ELECTION-PBE04PA1080
GOP-2004 BOND ELECTION-PBE04PA1090
GOP-2004 BOND ELECTION-PBE04PA1100
GOP-2004 BOND ELECTION-PBE04ST1010
GOP-2004 BOND ELECTION-PBE04ST1020
GOP-2004 BOND ELECTION-PBE04ST1030
GOP-2004 BOND ELECTION-PBE04ST103A0
GOP-2004 BOND ELECTION-PBE04ST1040
GOP-2004 BOND ELECTION-PBE04ST1050
GOP-2004 BOND ELECTION-PBE04ST1060
GOP-2004 BOND ELECTION-PBE04ST1070
GOP-2004 BOND ELECTION-PBE04ST1080
GOP-2004 BOND ELECTION-PBE04ST108A0
GOP-2004 BOND ELECTION-PBE04ST1090
GOP-2004 BOND ELECTION-PBE04ST109A0
GOP-2004 BOND ELECTION-PBE04ST1100
GOP-2004 BOND ELECTION-PBE04ST1110
GOP-2004 BOND ELECTION-PBE04ST1120
GOP-2004 BOND ELECTION-PBE04ST1130
GOP-2004 BOND ELECTION-PBE04ST1140
GOP-2004 BOND ELECTION-PBE04ST114A0
GOP-2004 BOND ELECTION-PBE04ST114B0
GOP-2004 BOND ELECTION-PBE04ST114C0
GOP-2004 BOND ELECTION-PBE04ST1150
GOP-2004 BOND ELECTION-PBE04ST1160
GOP-2004 BOND ELECTION-PBE04ST1170
GOP-2004 BOND ELECTION-PBE04ST1180
GOP-2004 BOND ELECTION-PBE04ST1190
GOP-2004 BOND ELECTION-PBE04ST1210
GOP-2004 BOND ELECTION-PBE04ST1220
GOP-2004 BOND ELECTION-PBE04ST122A0
GOP-2004 BOND ELECTION-PBE04ST1230
GOP-2004 BOND ELECTION-PBE04ST1240
GOP-2004 BOND ELECTION-PBE04ST124A0
GOP-2004 BOND ELECTION-PBE04ST124B0
GOP-2004 BOND ELECTION-PBE04ST124C0
GOP-2004 BOND ELECTION-PBE04ST124D0
GOP-2004 BOND ELECTION-PBE04ST124E0
GOP-2004 BOND ELECTION-PBE04ST1250
GOP-2004 BOND ELECTION-PBE04ST1260
GOP-2004 BOND ELECTION-PBE04ST1270
GOP-2004 BOND ELECTION-PBE04ST127A0
GOP-2004 BOND ELECTION-PBE04ST1280
GOP-2004 BOND ELECTION-PBE04ST1290
GOP-2004 BOND ELECTION-PBE04ST1300
GOP-2004 BOND ELECTION-PBE04ST1310
GOP-2004 BOND ELECTION-PBE04ST1320
GOP-2004 BOND ELECTION-PBE04ST132A0
GOP-2004 BOND ELECTION-PBE04ST1330
GOP-2004 BOND ELECTION-PBE04ST1340
GOP-2004 BOND ELECTION-PBE04ST1350
GOP-2004 BOND ELECTION-PBE04ST1360
GOP-2004 BOND ELECTION-PBE04ST1370
GOP-2004 BOND ELECTION-PBE04ST1380
GOP-2004 BOND ELECTION-PBE04ST138A0
GOP-2004 BOND ELECTION-PBE04ST138B0
GOP-2004 BOND ELECTION-PBE04ST1390
GOP-2004 BOND ELECTION-PBE04ST1400
GOP-2004 BOND ELECTION-PBE04ST1410
GOP-2004 BOND ELECTION-PCP10ST080
GOP-2004 BOND ELECTION-PCP13WELLSRD
GOP-2004 BOND ELECTION-PIT090010
GOP-2004 BOND ELECTION-PMB_5005A
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Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out Budget Required Funding
PBE04PA1030 GENERAL PRK IMPRVMT DIST 8 - 704,149 - - 703,371 778.06 778
PBE04PA1040 LEO CANCELLAR POOL2 - 39,582 - - 39,582 - -
PBE04PA1050 NATIONS TOBIN ROOF - 87,843 - - 87,843 - -
PBE04PA1060 PAVO REAL REC CTR ROOF - 208,587 - - 208,587 - -
PBE04PA1070 RANCHOS DEL SOL PARK - 1,091,673 - - 1,091,673 - -
PBE04PA1080 ROGER BROWN - 3,655.72 - - 3,656 - -
PBE04PA1090 SHAWVER POOL PHASE 2 - 276,152 - - 276,152 - -
PBE04PA1100 SUNRISE PARK JOGGING PATH - 135,543 - - 135,543 - -
PBE04ST1010 AIRWAY FEASIBILITY STUDY - 93,875 - - 93,875 - -
PBE04ST1020 ALABAMA - 1,709,959 - - 1,709,959 - -
PBE04ST1030 BILLY THE KID PHS 1 - 346 - - 346 - -
PBE04ST103A0 BILLY THE KID ST & DRNG PH II - 1,010,054 38 - 1,010,017 - 38
PBE04ST1040 BOWEN - 778,510 - - 778,510 - -
PBE04ST1050 CEDAR GROVE PHS 10 - 173,658 10,084 - 163,574 - 10,084
PBE04ST1060 CEDAR GROVE PH 11 THRU 12 - 810,687 - - 810,687 - -
PBE04ST1070 CEDAR GROVE PH 1 THRU 9 - 5,897,087 - - 5,897,087 - -
PBE04ST1080 DORBANDT ST & DNGE (EAST) - 972,786 - - 972,786 - -
PBE04ST108A0 DORBANDT PONDING AREA - 67,845 - - 67,845 - -
PBE04ST1090 GENERAL ST IMPROVEMENTS DIST 6 - 81,834 - - 81,834 - -
PBE04ST109A0 MONTWOOD MEDIAN IMPV DIST 6 - 122,013 - - 122,013 - -
PBE04ST1100 GEORGE DIETER MEDIAN - 1,167,785 - - 1,167,785 - -
PBE04ST1110 HAWKINS ROW ACQUISITION - 999,999.63 - - 1,000,000 - -
PBE04ST1120 INDIAN PLACE - 1,756,421 - - 1,756,421 - -
PBE04ST1130 LADRILLO STREET & DRAINAGE - 22,414 - - 22,414 - -
PBE04ST1140 LANDSCAPE & PKWY D-4 - 141 - - 141 - -
PBE04ST114A0 LANDSCAPE & PKWY IMP D-4 DYER - 445,267 - - 445,267 - -
PBE04ST114B0 LANDSCAPE & PKWY D-4 ROUND RK - 3,910 - - 3,910 - -
PBE04ST114C0 LANDSCPE & PKWY D-4 MEDIANS - 1,999,971 - - 1,999,971 - -
PBE04ST1150 LEE BLVD PHASE I - 1,863,189 - - 1,863,189 - -
PBE04ST1160 MARSHALL BRIDGE REHAB - 4,953.16 - - 4,953 - -
PBE04ST1170 MONTOYA HEIGHTS PHASE 1 - 2,642,444 (15,000) - 2,657,915 (470.41) -
PBE04ST1180 MONTOYA HTS DRAINAGE IMPROVE - 3,223,144 - - 3,228,469 (5,325.04) -
PBE04ST1190 MONTWOOD DISTRICT 5 & 7 - 939,134 (16,027) - 955,160 - -
PBE04ST1210 MONTWOOD MEDIAN - 1,593,013 - - 1,593,013 - -
PBE04ST1220 NORTH PARK DRAINAGE - 1,221,491 - - 1,221,491 - -
PBE04ST122A0 NORTHPARK DRAINAGE PHASE 2 - 610,000 - - 610,000 - -
PBE04ST1230 NORTHEAST DIV CH 2 - 1,977,831 - - 1,977,831 - -
PBE04ST1240 OPEN SPACE ENHANCEMENT DIST 2 - 17,285 - - 17,285 - -
PBE04ST124A0 POLLARD STREET PEDESTRIAN WAY - 60,545 - - 60,545 - -
PBE04ST124B0 VAN BUREN DAM OPEN SPACE IMPV. - 691,379 - - 691,379 - -
PBE04ST124C0 LOUISIANA ST. DRNG AREA IMPV - 246,862 - - 246,862 - -
PBE04ST124D0 PORTLAND ST VACATION - 3,000 - - 3,000 - -
PBE04ST124E0 PORTLAND AVE OPEN SPACE IMPRV - 77,521 - - 77,521 - -
PBE04ST1250 PASODALE - 96,821.97 - - 96,822 - -
PBE04ST1260 PEBBLE HILLS MEDIANS - 1,596,750 - - 1,596,750 - -
PBE04ST1270 ROSEWAY ST & DNG PHASE I - 3,197,321 (38,500) - 3,235,821 - -
PBE04ST127A0 RECON ROSEWAY - 768,240 - - 756,977 11,263.32 11,263
PBE04ST1280 SIGN REPLACEMENT CITYWIDE - 82,553 - - 82,553 - -
PBE04ST1290 SGNL & FLASH INSTAL DIST 7 - 30,000 - - 30,000 - -
PBE04ST1300 SGNL & FLASH INSTAL DIST 8 - 490,325 - - 490,325 - -
PBE04ST1310 SGNL & FLASH INSTAL CITY WIDE - 422,087 - - 422,087 - -
PBE04ST1320 STREET RESURFACING CITY WIDE - 3,066,975 - - 3,066,975 - -
PBE04ST132A0 CITYWIDE STREET RESURFACING 06 - 3,500,001 - - 3,500,001 - -
PBE04ST1330 STREET RESURFACING DIST 2 - 507,131 - - 507,131 - -
PBE04ST1340 STREET RESURFACING DIST 7 - 1,134,134 - - 1,134,134 - -
PBE04ST1350 STREET RESURFACING DIST 8 - 1,475,370 - - 1,475,370 - -
PBE04ST1360 UNPAVED RIGHT OF WAY CITY WIDE - 978,935 2,500 - 976,435 - 2,500
PBE04ST1370 UNPAVED RIGHT OF WAY DIST 2 - 2,533,476 (1,541) - 2,535,017 - -
PBE04ST1380 UNPAVED RIGHT OF WAY DIST 8 - 1,316,155 (5,562) - 1,321,717 - -
PBE04ST138A0 3RD AVE ST & DRNG (ALAMITO) - 276,500 - - 276,500 - -
PBE04ST138B0 ST VRAIN ST & DNG (ALAMITO) - 173,500 - - 173,500 - -
PBE04ST1390 UPPER VALLEY RD ST & DRNG - 3,517,762 19,510 - 3,502,403 (4,151.74) 15,358
PBE04ST1400 VERDELAND - 46,031 - - 46,031 - -
PBE04ST1410 WENDA - 1,788,634 - - 1,788,634 - -
PCP10ST080 2010 STREET RESURFACING - 199,694 - - 199,694 - -
PCP13WELLSRD WELLS RD STREET IMPROVEMENTS - 13,516 - - 13,516 - -
PIT090010 FY2009 IT ACTION PLAN - 188,792 2 2,944 185,847 - 2,946
PMB_5005A DENTAL VAN - 400,000 - - 400,000 - -



GOP-2004 BOND ELECTION-PMB00050010
GOP-2004 BOND ELECTION-PMB00050030
GOP-2004 BOND ELECTION-PMB00050040
GOP-2004 BOND ELECTION-PMB00050050
GOP-2004 BOND ELECTION-PMB00050070
GOP-2004 BOND ELECTION-PMB00050080
GOP-2004 BOND ELECTION-PMB00050090
GOP-2004 BOND ELECTION-PMB00050110
GOP-2004 BOND ELECTION-PPW00510

GOP-2004 BOND ELECTION-PPWST030010
GOP-2004 BOND ELECTION-PPWST030160
GOP-2004 BOND ELECTION-PST060020

451-CO 2010 ISSUE

451-CO 2010 ISSUE-ART1001A
451-CO 2010 ISSUE-PAPADMINY 100
451-CO 2010 ISSUE-PART10ACLVSQO
451-CO 2010 ISSUE-PCPOSMF01R0
451-CO 2010 ISSUE-PCP10BNDO0010
451-CO 2010 ISSUE-PCP10FI010
451-CO 2010 ISSUE-PCP10F1020
451-CO 2010 ISSUE-PCP10HE010
451-CO 2010 ISSUE-PCP10IT02A0
451-CO 2010 ISSUE-PCP101T02B0
451-CO 2010 ISSUE-PCP10MFO010
451-CO 2010 ISSUE-PCP10MF01A0
451-CO 2010 ISSUE-PCP10MF01B0
451-CO 2010 ISSUE-PCP10MF020
451-CO 2010 ISSUE-PCP10MF2A0
451-CO 2010 ISSUE-PCP10MTO10
451-CO 2010 ISSUE-PCP10STO1A0
451-CO 2010 ISSUE-PCP10ST01B0O
451-CO 2010 ISSUE-PCP10STO01CO
451-CO 2010 ISSUE-PCP10ST01DO
451-CO 2010 ISSUE-PCP10STO1EO0
451-CO 2010 ISSUE-PCP10ST020
451-CO 2010 ISSUE-PCP10ST030
451-CO 2010 ISSUE-PCP10ST03B0
451-CO 2010 ISSUE-PCP10ST040
451-CO 2010 ISSUE-PCP10ST050
451-CO 2010 ISSUE-PCP10ST060
451-CO 2010 ISSUE-PCP10ST070
451-CO 2010 ISSUE-PCP10ST140
451-CO 2010 ISSUE-PCP12PRKOTHO
451-CO 2010 ISSUE-PCP12ST020
451-CO 2010 ISSUE-PCP13PRKA28
451-CO 2010 ISSUE-PCP13LIBA12
451-CO 2010 ISSUE-PCP13LUTHER
451-CO 2010 ISSUE-PCP13WELLSRD
451-CO 2010 ISSUE-PCP14CHSITE
451-CO 2010 ISSUE-PCP14FI1001
451-CO 2010 ISSUE-PCP14PRK03
451-CO 2010 ISSUE-PCP17ST016
451-CO 2010 ISSUE-PGSDVRPO1
451-CO 2010 ISSUE-PIT110010
451-CO 2010 ISSUE-PUNALLOCATEDO

452-CO 2010 ISSUE-AR

452-CO 2010 ISSUE-ART1002B
452-CO 2010 ISSUE-P09ST0030
452-CO 2010 ISSUE-P09ST003A0
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PMB00050010 BE CAP ACQ PARKS - 35,004 - - 35,004 - -
PMB00050030 BE CAP ACQ STREETS - 107,603 - - 107,603 - -
PMB00050040 BE CAP ACQ FIRE - 3,506,424 243 - 3,506,181 - 243
PMB00050050 BE CAP ACQ HEALTH - 69,805 - - 69,805 - -
PMB00050070 BE CAP ACQ ZOO - 11,008 - - 11,008 - -
PMB00050080 BE CAP ACQ LIBRARY - 156,523 - - 156,523 - -
PMB00050090 BE CAP ACQ PUB SFTY - 360,958 - - 360,958 - -
PMB00050110 BE CAP ACQ P.S. COM - 588,957 864 7,320 580,772 - 8,184
PPW00510 ANIMAL SHELTER - 6,000 - - 6,000 - -
PPWST030010 CBD PHASE 3 - 2,534,987 - - 2,534,987 - -
PPWST030160 SUNLAND PARK DRIVE - 701,935 - - 701,935 - -
PST060020 ALBERTA & CONCEPCION IMPV - 183,176 - - 183,176 - -
GOP-2004 BOND ELECTION 4110 - 78,531,157 (39,059) 10,264 78,557,857 2,094 55,725

Bonds Proceeds and Other Sources of Revenue (78,531,356) Fund Balance 4110 -

Diff (199) Cash (Excess)/Deficit 55,725
451-CO 2010 ISSUE
ARTI1001A CULTURAL WORKS - 540,970 122,240 - 560,341 (141,611) -
PAPADMINY 100 PUBLIC ART ADMINISTRATION (1,638) 98,589 - - 98,588 1 1
PART10ACLVSQO CLEVELAND SQUARE PARK IMPRVMNT - 112,000 - - 112,000 - -
PCPOSMFO01R0 CITY HALL RE-ROOFING - 31,057 - - 31,057 - -
PCP10BND0010 2010 BOND COSTS - 313,166 - - 313,166 - -
PCP10FI010 F.S. #31 - 1,412,185 - - 1,412,185 - -
PCP10FI1020 FIRE STATION 37 - 276,761 - - 276,761 - -
PCP10HEO10 ANIMAL SHELTER - 211,592 - - 211,592 - -
PCP10IT02A0 DATA CENTER-(EPCC ADMIN BLDG) - 11,985.316 76,050 - 11,626,595 282,672 358,722
PCP10IT02B0 CW NETWORK INFRASTRUCTURE - 2,089,299 5,047 - 2,084,252 - 5,047
PCP10MF010 FACILITY REHABILITATION - 979,630 114,494 (113,909) 900,133 78,912 79,497
PCP10MFO01A0 FACILITY REHAB-AB FALL MANSION (2,800) 1,599,196 - - 1,597,178 2,018 2,018
PCP10MF01B0 CITY HALL ENTRYWAY REPAIR - 42,447 - - 42,447 - -
PCP10MF020 PROPERTY ACQUISITIONS - 4,007,361 - - 4,007,361 - -
PCP10MF2A0 NORTHGATE MALL ACQUISITION - 5,986,825 - - 5,986,825 - -
PCP10MTO10 BUS SHELTER ACQUISTION - 1,050,000 - - 1,049,623 377 377
PCP10STO01A0 TRAF SIGNAL-MONTANA@RICH BEEM - 150,000 - - 150,000 - -
PCP10STO1BO TRAF SIGNAL-ZARAGOSA@C. SHULTZ - 150,000 - - 150,000 - -
PCP10ST01CO TRAF SIGNAL-ZARAGOSA@SOMBRAS - 150,000 - - 150,000 - -
PCP10ST01DO TRAF SIGNAL-ZARAGOSA@P. HILLS - 150,000 - - 150,000 - -
PCP10STO1E0 TRAF SIGNAL-KNIGHTS@MIDWAY - 150,000 - - 148,836 1,164 1,164
PCP10ST020 STREET SIGNAGE - 497,545 - - 497,545 - -
PCP10ST030 SIDEWALK IMPROVEMENTS - 483,977 - - 483,977 - -
PCP10ST03B0 2011 SIDEWALK GAP - 150,425 (114,494) - 150,425 114,494 -
PCP10ST040 NGHBRHOOD TRAFFIC-PROGRAM PH 1 - 1,000,000 - - 961,964 38,036 38,036
PCP10ST050 NEIGH TRAFFIC PROGRAM PH 2 - 250,000 - - 249,709 291 291
PCP10ST060 COUNTRY CLUB ROAD - 999,941 - - 999,941 - -
PCP10ST070 RECON SAN ANTONIO STREET - 2,000,182 - - 2,000,182 - -
PCP10ST140 RECON MONTWOOD - 997,537 - - 997,537 - -
PCP12PRKOIHO PARK POND GROUP B VOCATIONAL - 20,814 - - 20,814 - -
PCP12ST020 PASODALE PH. 4 CONST 2012_13 - 12,305 - - 12,305 - -
PCP13PRKA28 SAN JACINTO PLAZA RECONSTRUCT - 178,160 - - 178,160 - -
PCP13LIBA12 R BURGES LIBRARY EXPANSION - 109,279 - - 109,279 - -
PCP13LUTHER LUTHER BUILDING REHAB - 844,844 - - 844,844 - -
PCP13WELLSRD WELLS RD STREET IMPROVEMENTS - 59 - - 59 - -
PCP14CHSITE CITY HALL SITE IMPROVEMENTS - 51,634 - - 51,634 - -
PCP14FI1001 FIRE STATION #25 REMODEL - 127,644 - - 127,644 - -
PCP14PRKO03 PARK IMPROVEMENTS 2014 - 108,233 - - 108,233 - -
PCP17STO016 OVERWIDTH PAVING - 6,288 - - 6,288 - -
PGSDVRPO1 PROG. GSD VEHICLE REPLACEMENT - 950,000 - - 950,000 - -
PIT110010 IT PROJECT MANAGER'S SALARIES - 110,701 5,363 - 105,338 - 5,363
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - - - - 134,550 (134,550.21) (134,550.21)
451-CO 2010 ISSUE 4500 (4,438) 40,385,963 208,700 (113,909) 40,049,367 241,804 355,966

Bonds Proceeds and Other Sources of Revenue (40,402,356 Fund Balance 4500 (352,988)

Diff (16,393) Cash (Excess)/Deficit 2,978
452-CO 2010 ISSUE-AR
ART1002B CULTURAL WORKS - 322,994 12,600 - 282,470 27,925 40,525
P09ST0030 VIDEO SURVEILLANCE & COUNT STA - 31,344 - - 31,344 - -
PO9ST003A0 VIDEO SURVEILLANCE & CT ST PH2 - 54,341 - - 54,341 - -



452-CO 2010 ISSUE-PAPADMINY 100
452-CO 2010 ISSUE-PBE04ST1390
452-CO 2010 ISSUE-PCP06ST0090
452-CO 2010 ISSUE-PCP06ST022A0
452-CO 2010 ISSUE-PCP06ST022B0
452-CO 2010 ISSUE-PCP06ST022E0
452-CO 2010 ISSUE-PCP09IT0010
452-CO 2010 ISSUE-PCP10BND0020
452-CO 2010 ISSUE-PCP10TRANO10
452-CO 2010 ISSUE-PCP10TRAN020
452-CO 2010 ISSUE-PCP10TRAN040
452-CO 2010 ISSUE-PCP10TRAN04AO
452-CO 2010 ISSUE-PCP10TRAN04B0
452-CO 2010 ISSUE-PCP10TRAN04DO
452-CO 2010 ISSUE-PCP10TRANO4EO
452-CO 2010 ISSUE-PCP10TRAN100
452-CO 2010 ISSUE-PCP10TRAN10AO
452-CO 2010 ISSUE-PCP10TRAN110
452-CO 2010 ISSUE-PCP10TRAN120
452-CO 2010 ISSUE-PCP10TRANGO
452-CO 2010 ISSUE-PCP10TRAN70
452-CO 2010 ISSUE-PCP10TRANS0
452-CO 2010 ISSUE-PCP10TRAN9O
452-CO 2010 ISSUE-PCP11MT030
452-CO 2010 ISSUE-PCP12SRTS010
452-CO 2010 ISSUE-PCP12SRTS020
452-CO 2010 ISSUE-PCP12SRTS030
452-CO 2010 ISSUE-PCP12SRTS040
452-CO 2010 ISSUE-PCP12SRTS050
452-CO 2010 ISSUE-PCP12SRTS060
452-CO 2010 ISSUE-PCP12SRTS070
452-CO 2010 ISSUE-PCP12SRTS090
452-CO 2010 ISSUE-PCP13LUTHER
452-CO 2010 ISSUE-PCP14TRANO1
452-CO 2010 ISSUE-PCP14TRANO2
452-CO 2010 ISSUE-PCP14TRANO3
452-CO 2010 ISSUE-PCP13MYRTLE
452-CO 2010 ISSUE-PCP13SRTS01
452-CO 2010 ISSUE-PCP13ST003Y3C
452-CO 2010 ISSUE-PCP13ST003Y3G
452-CO 2010 ISSUE-PCP14ST003
452-CO 2010 ISSUE-PCP14TRANOS
452-CO 2010 ISSUE-PCP14TRANO6
452-CO 2010 ISSUE-PCP14TRANO7
452-CO 2010 ISSUE-PCP14TRANOS
452-CO 2010 ISSUE-PCP14TRAN0O9
452-CO 2010 ISSUE-PCP15TRANO3
452-CO 2010 ISSUE-PCP15STRANO4
452-CO 2010 ISSUE-PCP15TRANOS
452-CO 2010 ISSUE-PCP16TRANO4
452-CO 2010 ISSUE-PCP17TRANO1
452-CO 2010 ISSUE-PCP17ST016
452-CO 2010 ISSUE-PCP18PRKO5
452-CO 2010 ISSUE-PPW00071600
452-CO 2010 ISSUE-PSUNCTYLIGHTSO01

453-CO 2011 ISSUE

453-CO 2011 ISSUE-ART1101
453-CO 2011 ISSUE-PAPADMINY 110
453-CO 2011 ISSUE-PCP_12MTO01
453-CO 2011 ISSUE-PCPO9MTO0080
453-CO 2011 ISSUE-PCP09ST0020
453-CO 2011 ISSUE-PCP09ST0020A
453-CO 2011 ISSUE-PCP11BND0010
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The City of El Paso
Schedule of Capital Projects

10/31/2018
Capital Projects Fund
Current Year
Expenditures and Life to Date Expenditures

Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out R ining Budget Required Funding
PAPADMINY 100 PUBLIC ART ADMINISTRATION - 73,640 - - 72,777 863 863
PBE04ST1390 UPPER VALLEY RD ST & DRNG - 35,583 - - - 35,583 35,583
PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 - 376,600 17,572 - 146,966 212,062 229,634
PCP0O6ST022A0 BIKE LANES CITYWIDE - 102,911 - - 102,911 - -
PCP06ST022B0 OREGON STREET RECONSTRUCTION - 540,203 - - 540,203 - -
PCPO6ST022E0 ISELA RUBALCABA EXTENSION - 45,980 4,567 - 17,354 24,060 28,626
PCP0O9IT0010 FIBER INTERCONNECT 63,029 150,000 - - 127,556 22,444 22,444
PCP10BND0020 2010 BOND COSTS-TRANSPORTATION - 127,707 - - 127,707 0 0
PCP10TRANO10 RECON COUNTRY CLUB - 2,316,687 - - 2,316,281 406 406
PCP10TRANO020 RECON CAROLINA BRIDGE - 1,379,268 - - 1,379,268 - -
PCP10TRANO040 TXDOT MATCHES CP10 - 927,832 - - 927,832 - -
PCP10TRANO4A0 LOOP 375 - ZARAGOZA - 274,950 - - 274,950 - -
PCP10TRANO04B0O LOOP 375 - DYER ST - 75,331 - - 75,331 - -
PCP10TRAN04DO CS - PASEO DEL NORTE DR - 120,000 - - 120,000 - -
PCP10TRANO4EO STATE SPUR 1966 - 140,030 - - 140,030 - -
PCP10TRAN100 DOWNTOWN IMPROVEMENTS - 562,252.38 - - 562,252 - -
PCP10TRAN10AO SAN JACINTO PLAZA RECONSTR - 2,000,000 - - 2,000,000 - -
PCP10TRANI10 ZARAGOZA POE WINN S&D IMPROVE (119,042) 548,836 3,851 - 263,228 281,757 285,608
PCP10TRANI120 FIBER CABLE INSTALL ZARAGOZA - 236,835 - - 236,835 - -
PCP10TRANGO DYER RTS SIDEWALK IMPROVEMENT 15,128.04 334,125.00 65,272.27 - 235,374 33,478.28 98,750.55
PCP10TRAN70 ALAMEDA RTS SIDEWALK IMPROVEME - 829,268 - - 47,074 782,194 782,194
PCP10TRANSO MESA RTS PEDESTRIAN ENHANCE - 275,820 - - 276,447 (627) -
PCP10TRAN90O MONTANA SIDEWALK IMPROVEMENTS - 711,280 - - 608 710,672 710,672
PCP1IMTO030 MESA RAPID TRANSIT SYSTEM - 123,860 - - 123,860 - -
PCP12SRTS010 SISD - CSJ 0934_06_397 - 21,947 - - 21,947 - -
PCP12SRTS020 YISD - S REG CSJ 0924_06_405 - 14,563 - - 14,563 - -
PCP12SRTS030 YISD - N REG CSJ 0924_06_404 - 84,795 - - 84,795 - -
PCP12SRTS040 YISD - NE REG CSJ 0924_06_403 - 46,161 - - 46,161 - -
PCP12SRTS050 EPISD - W REG CSJ 0924_06_402 - 15,000 - - 15,000 - -
PCP12SRTS060 EPISD - N REG CSJ 0924_06_401 - 408 - - 408 - -
PCP12SRTS070 EPISD - N CEN CSJ 0924_06_400 - 30,862 - - 30,862 - -
PCP12SRTS090 EPISD - CBD CSJ 0924_06_398 - 6,449 - - 6,449 - -
PCP13LUTHER LUTHER BUILDING REHAB - 750,000 - - 750,000 - -
PCP14TRANO1 TXDOT MATCHES LET 2014-2015 - 49,319 - - 49,319 - -
PCP14TRANO02 SANTA FE PEDESTRIAN ENHANCEMEN - 78,484 - - 78,484 - -
PCP14TRANO3 TXDOT AESTHETIC IMPROVEMENTS - 905,873 - - 905,873 - -
PCPI3MYRTLE MYRTLE STREET IMPROVEMENTS - 5,400 - - 5,400 - -
PCP13SRTSO01 SAFE ROUTES TO SCHOOL - 255,560 - - 255,560 - -
PCP13ST003Y3C RECON FLOWER 2,066 240,868 106,121 - 12,790 121,956 228,078
PCP13ST003Y3G RECON ALICIA - 240,868 231,141 - 9,727 - 231,141
PCP14ST003 STREET LIGHTS - 126,281 - - 126,281 - -
PCP14TRANOS BIKE LANE PLAN & PROGRAM - 55,757 - - 55,757 - -
PCP14TRANO6 GREAT STR & CORRIDOR PLAN - 20,733 - - 20,733 - -
PCP14TRANO7 INTERSECTION IMPROVEMENTS (8) - 135,960 - - 135,960 - -
PCP14TRANO8 RAILROAD CROSSING IMPROVE QZ - 28,841 - - 28,841 - -
PCP14TRANO9 SCHOOL ZONE SAFETY PED IMPROVE - 114,785 7,584 - 84,821 22,380 29,964
PCP15TRANO3 STREET MEDIAN/PKWY STRUCTURES - 76,921 - - - 76,921 76,921
PCP15TRANO4 EDGEMERE ROUNDABOUT @RICH BEEM 2,240 140,000 11,266 - 78,477 50,257 61,523
PCP15TRANO8 RIVERBEND HIKE & BIKE TRAIL - 149,491 - - 149,491 - -
PCP16TRANO4 CBD IV FATHER RAHM TO KANSAS (6,695) 2,231,958 - - 2,231,958 - -
PCP17TRANO1 UNIVERSITY PED & BICYCLE ENH - 20,111 19,809 - 302 - 19,809
PCP17ST016 OVERWIDTH PAVING - 18,000 - - 18,000 - -
PCP18PRKO5 CORONADO HIGH SCHOOL PARKING LOT - 275,790 - - 275,790 - -
PPW00071600 YARBROUGH BRIDGE RECONST. - 850,000 - - 850,000 - -
PSUNCTYLIGHTS01 PASEO DE LAS LUCES - 75,000 907 - 73,628 465 1,372
452-CO 2010 ISSUE 4510 (43,273) 19,783,860 480,690 - 16,900,376 2,402,794 2,884,111

Bonds Proceeds and Other Sources of Revenue 19,965,321 Fund Balance 4510 (3,064,944

Diff (181,460 Cash (Excess)/Deficit (180,833
453-CO 2011 ISSUE
ARTI1101 FY11 FOR 2PERCENT FOR THE ARTS - 1,072,792 45,000 - 975,921 51,871 96,871
PAPADMINY110 FY2011 PUB ART ADMIN COSTS (66,572) 189,316 - - 182,156 7,161 7,161
PCP_12MTO1 EL PASO STREETCAR - 5,000,000 - - 4,976,705 23,295 23,295
PCPOIMT0080 SUN METRO HEADQUARTERS - 27,645,019 (30) - 27,645,019 30 0
PCP09ST0020 ALAMEDA RAPID TRANSIT SYSTEM 1,119,435 34,495,406 3,620,572 15,000 25,658,337 5,201,497 8,837,069
PCP09ST0020A ALAMEDA RTS- BIRCH TRAFFIC SIG - 376,000 - 296,575 - 79,425 376,000
PCP11BND0010 2011 BOND COSTS-TRANSPORTATION - 1,395,234 - - 457,282 937,952 937,952



The City of El Paso
Schedule of Capital Projects
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Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out R ining Budget Required Funding
453-CO 2011 ISSUE-PCP11MTO030 PCP11MTO030 MESA RAPID TRANSIT SYSTEM 35,363 5,420,000 1,360 4,712,241 699,326 707,759
453-CO 2011 ISSUE-PCP11MT040 PCP1IMT040 DYER RTS 245,905 6,112,000 - 4,749,350 730,105 1,362,650
453-CO 2011 ISSUE-PCP11MTO050 PCP11MTO050 MONTANA RTS MATCH 3 5,245,552 - 91,974 3,218,374 5,153,578
453-CO 2011 ISSUE-PCP13LUTHER PCPI3LUTHER LUTHER BUILDING REHAB - 3,312,448 - 3,312,448 - -
453-CO 2011 ISSUE-PCP13MTUPTT PCPI3MTUPTT UPTT IMPROVEMENTS - 628,594 - - 628,594 - -
453-CO 2011 ISSUE 4530 1,334,133 90,892,361 6,240,363 312,935 73,390,027 10,049,036 17,502,334
Bonds Proceeds and Other Sources of Revenue (63,439,681) Fund Balance 4530 (18,365,379)
Cash used from issuances from SM 28,625,086 -
Diff (1.172.406) Cash (Excess)/Deficit (863.045)
454-CO 1993A ISSUE- 454-CO 1993A ISSUE-
454-CO 1993 A ISSUE-P5015660 P5015660 CIVIC CENTER CAPITAL IMPRVMTS - 22,358 - 22,358 - -
454-CO 1993A ISSUE-P5020020 P5020020 P502002 CVB ROOF REHAB - 61,192 - 61,192 - -
454-CO 1993 A ISSUE-P5020030 P5020030 93A ISSUE CITY HALL REHAB FY02 - 1,030 - 1,030 - -
454-CO 1993A ISSUE-P5020040 P5020040 CONVTN CNTR SITEWORK & STAIRS - 25,952.44 - 25,952 - -
454-CO 1993 A ISSUE-PCP07CAP0010 PCP07CAP0010 CAPITAL ACQUISITIONS - 51,236 - 51,236 - -
454-CO 1993A ISSUE-PCP10IT010 PCP10ITO10 IT CAPITAL ACQUISITIONS - 1,849 - 1,849 - -
454-CO 1993A ISSUE-PCP14TRAN0O6 PCP14TRANO6 GREAT STR & CORRIDOR PLAN - 1,500 - 1,500 - -
454-CO 1993A ISSUE-PMF060010 PMF060010 CITY HALL UPGRADES FY 2006 - 163,542 - 163,542 () -
454-CO 1993A ISSUE-PPA10070 PPA10070 JORGE MONTALVO PARK IMPV - 2,980 - 2,980 - -
454-CO 1993A ISSUE-PPWFA030090 PPWFA030090 CITY HALL 6TH FLOOR RENOV - 91.56 - 92 - -
454-CO 1993A ISSUE-PUNALLOCATEDO PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - - - 722 (722) -
454-CO 1993A ISSUE 4540 - 331,731 - 332,453 (722) -
Other Sources of Revenue (331,743 Fund Balance 4540 -
Diff (13) Cash (Excess)/Deficit
455-CO 1994A ISSUE 455-CO 1994A ISSUE
455-CO 1994A ISSUE-P5013130 P5013130 PROCEEDS-CERT-OBLIG 1994A (IMA - 248 - 248 - -
455-CO 1994A ISSUE-P5013280 P5013280 NORTHEAST REGIONAL COMMAND CEN - 9,150.86 - 9,151 - -
455-CO 1994A ISSUE-PBE04FI11050 PBEO4FI1050 FIRE STATION #35 - 116,394 - 116,394 - -
455-CO 1994A ISSUE-PCP06ST0090 PCPO6ST0090 RECON CENTR BUSINESS DIST PH 4 - 75,000 - 75,000 - -
455-CO 1994A ISSUE-PCP07Z00010 PCP07Z00010 ZOO IMPROVEMENTS - 54,531 - 54,531 - -
455-CO 1994A ISSUE-PCP12SRTS040 PCP12SRTS040 YISD - NE REG CSJ 0924_06_403 - 216.77 - 217 - -
455-CO 1994A ISSUE-PCP12SRTS070 PCP12SRTS070 EPISD - N CEN CSJ 0924_06_400 - 4,926.52 - 4,927 - -
455-CO 1994A ISSUE-PCP13SRTS01 PCP13SRTSO01 SAFE ROUTES TO SCHOOL - 1,440 - 1,440 - -
455-CO 1994A ISSUE-PMF050020 PMF050020 FACILITY CONDITION ASSESSMENT - 500,000 - 500,000 (0) -
455-CO 1994A ISSUE-PMF060010 PMF060010 CITY HALL UPGRADES FY 2006 - 26,982 - 26,982 - -
455-CO 1994A ISSUE-PMF070010 PMF070010 CITY FACILITY REHAB 2007 - 5,758 - 5,758 0 0
455-CO 1994A ISSUE-PMF070030 PMF070030 ROOF REPAIRS & REPL 2007 - 16,848 - 16,848 - -
455-CO 1994A ISSUE-PPA050010 PPA050010 COHEN STADIUM LESSOR IMPV - 108,062 - 108,062 - -
455-CO 1994A ISSUE-PPA060010 PPA060010 CITYWIDE SWINGS - 194,631 - 194,631 - -
455-CO 1994A ISSUE-PPWFA030200 PPWFA030200 CH BASEMENT DOORS - 417 - 417 - -
455-CO 1994A ISSUE-PPWFA030210 PPWFA030210 EMERGENCY REHAB CITY FACILITIE - 9,078 - 9,078 - -
455-CO 1994A ISSUE-PUNALLOCATEDO PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - - - 28 (28) -
455-CO 1994A ISSUE 4550 - 1,123,683 - 1,123,712 (28) 0
Other Sources of Revenue (1,123,711 -
Diff 8)
456-FY12-13CO'S CIP PLAN 456-FY12-13CO'S CIP PLAN
456-FY12-13CO'S CIP PLAN-ART1201 ARTI1201 FY12 PUBLIC ART CULTURAL WOR 70,000 880,091 - 193,365 397,098 686,726
456-FY12-13CO'S CIP PLAN-PAPADMINY 120 PAPADMINY120 FY2012 PUB ART ADMIN COSTS (6,449) 192,369 - 180,041 12,328 12,328.25
456-FY12-13CO'S CIP PLAN-PBE04ST1180 PBE04ST1180 MONTOYA HTS DRAINAGE IMPROVE - 5,000 - 5,000 - -
456-FY12-13CO'S CIP PLAN-PBE04ST1390 PBE04ST1390 UPPER VALLEY RD ST & DRNG - 7,059.57 - - 7,059.57 7,059.57
456-FY12-13CO'S CIP PLAN-PCP_12MF006 PCP_12MF006 F.S.8 BAY DOOR - 14,101 - 14,101 - -
456-FY12-13CO'S CIP PLAN-PCP_12MF07 PCP_12MF07 F.S.29_ WATER HEATER - 3,700 - 3,700 - -
456-FY12-13CO'S CIP PLAN-PCP_12MF12 PCP_12MF12 MSC FLEET BREAK ROOM - 26,265 - 26,265 - -
456-FY12-13CO'S CIP PLAN-PCP_12MF13 PCP_12MF13 FIRE STATION 24 DRIVEWAY REPL - 75,800 - 75,800 - -
456-FY12-13CO'S CIP PLAN-PCP_12MF19 PCP_12MF19 P.D. HQ UPPER PARKING LOT - 15,930 - 15,930 - -
456-FY12-13CO'S CIP PLAN-PCP_12MF22 PCP_12MF22 MSC BLDG #3 - WINDOW REPLACE. - 25,788 - 25,788 - -
456-FY12-13CO'S CIP PLAN-PCP_12MF26 PCP_12MF26 PD HQ ELEVATOR PISTON - 17,555 - 17,555 - -
456-FY12-13CO'S CIP PLAN-PCP_12MF46 PCP_12MF46 F.S.29 CERAMIC TILE - 7,784 - 7,784 - -
456-FY12-13CO'S CIP PLAN-PCP_12MF54 PCP_12MF54 BIKE RACKS - CITYWIDE - 3,600 - 3,600 - -
456-FY12-13CO'S CIP PLAN-PCP_12MF56 PCP_12MF56 PEBBLE HILLS REG COMM LIGHTING - 7,225 - 7,225 - -
456-FY12-13CO'S CIP PLAN-PCP_12MF72 PCP_12MF72 PD HQ BOILER - 31,042 - 31,042 - -
456-FY12-13CO'S CIP PLAN-PCP_12MF74 PCP_12MF74 SCENIC DRIVE FLAGPOLE - 14,535 - 14,535 - -
456-FY12-13CO'S CIP PLAN-PCP_12MF75 PCP_12MF75 911 BACK_UP CALL CENTER UPS - 55,210 - 55,210 - -
456-FY12-13CO'S CIP PLAN-PCP06ST0100 PCPO6ST0100 CARNEGIE ST & DRNG PHASE I - 10,000.00 - 10,000 - -
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456-FY12-13CO'S CIP PLAN-PCPO8PA050
456-FY12-13CO'S CIP PLAN-PCP10ST140
456-FY12-13CO'S CIP PLAN-PCP12BND0010
456-FY12-13CO'S CIP PLAN-PCP12FI010
456-FY12-13CO'S CIP PLAN-PCP12F1030
456-FY12-13CO'S CIP PLAN-PCP12IT010
456-FY12-13CO'S CIP PLAN-PCP12IT020
456-FY12-13CO'S CIP PLAN-PCP12IT030
456-FY12-13CO'S CIP PLAN-PCP12IT040
456-FY12-13CO'S CIP PLAN-PCP12IT050
456-FY12-13CO'S CIP PLAN-PCP12IT060
456-FY12-13CO'S CIP PLAN-PCP12IT070
456-FY12-13CO'S CIP PLAN-PCP12IT080
456-FY12-13CO'S CIP PLAN-PCP12IT090
456-FY12-13CO'S CIP PLAN-PCP12MF010
456-FY12-13CO'S CIP PLAN-PCP12MF01A0
456-FY12-13CO'S CIP PLAN-PCP12MFE010
456-FY12-13CO'S CIP PLAN-PCP12MFE030
456-FY12-13CO'S CIP PLAN-PCP12MFE040
456-FY12-13CO'S CIP PLAN-PCP12MFE050
456-FY12-13CO'S CIP PLAN-PCP12MFE070
456-FY12-13CO'S CIP PLAN-PCP12MFE080
456-FY12-13CO'S CIP PLAN-PCP12MFE090
456-FY12-13CO'S CIP PLAN-PCP12MFE100
456-FY12-13CO'S CIP PLAN-PCP12MFE110
456-FY12-13CO'S CIP PLAN-PCP12MFE12
456-FY12-13CO'S CIP PLAN-PCP12MFE170
456-FY12-13CO'S CIP PLAN-PCP12MFGO010
456-FY12-13CO'S CIP PLAN-PCP12MFG020
456-FY12-13CO'S CIP PLAN-PCP12MFG030
456-FY12-13CO'S CIP PLAN-PCP12MFG040
456-FY12-13CO'S CIP PLAN-PCP12MFG090
456-FY12-13CO'S CIP PLAN-PCP12MFG130
456-FY12-13CO'S CIP PLAN-PCP12MFG270
456-FY12-13CO'S CIP PLAN-PCP12MFG300
456-FY12-13CO'S CIP PLAN-PCP12MFG350
456-FY12-13CO'S CIP PLAN-PCP12MFG390
456-FY12-13CO'S CIP PLAN-PCP12MFG400
456-FY12-13CO'S CIP PLAN-PCP12MFG410
456-FY12-13CO'S CIP PLAN-PCP12MFG510
456-FY12-13CO'S CIP PLAN-PCP12MFG54
456-FY12-13CO'S CIP PLAN-PCP12MFG550
456-FY12-13CO'S CIP PLAN-PCP12MFG570
456-FY12-13CO'S CIP PLAN-PCP12MFG580
456-FY12-13CO'S CIP PLAN-PCP12MFG590
456-FY12-13CO'S CIP PLAN-PCP12MFG600
456-FY12-13CO'S CIP PLAN-PCP12MFG610
456-FY12-13CO'S CIP PLAN-PCP12MFG620
456-FY12-13CO'S CIP PLAN-PCP12MFG640
456-FY12-13CO'S CIP PLAN-PCP12MFG650
456-FY12-13CO'S CIP PLAN-PCP12MFG660
456-FY12-13CO'S CIP PLAN-PCP12MFG680
456-FY12-13CO'S CIP PLAN-PCP12MFG690
456-FY12-13CO'S CIP PLAN-PCP12MFG75
456-FY12-13CO'S CIP PLAN-PCP12MFG760
456-FY12-13CO'S CIP PLAN-PCP12PRK01B0
456-FY12-13CO'S CIP PLAN-PCP12PRK01CO
456-FY12-13CO'S CIP PLAN-PCP12PRK01D0
456-FY12-13CO'S CIP PLAN-PCP12PRKO1FO
456-FY12-13CO'S CIP PLAN-PCP12PRK01G0
456-FY12-13CO'S CIP PLAN-PCP12PRKO1HO
456-FY12-13CO'S CIP PLAN-PCP12PRKO0110
456-FY12-13CO'S CIP PLAN-PCP12PRK020
456-FY12-13CO'S CIP PLAN-PCP12PRK02A0
456-FY12-13CO'S CIP PLAN-PCP12PRK02B0
456-FY12-13CO'S CIP PLAN-PCP12PRK02C0
456-FY12-13CO'S CIP PLAN-PCP12PRK02D0
456-FY12-13CO'S CIP PLAN-PCP12PRK02E0
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PCP0O8PAO050 PLAYGROUND REPLACEMENT - 20,196 - - 20,196 - -
PCP10ST140 RECON MONTWOOD - 10,080,842 - - 10,080,842 - -
PCP12BND0010 BOND COSTS 2012_13 - 559,198 - - 559,198 - -
PCP12FI010 FS #37 CONSTRUCTION 2012_13 - 2,832,301 - - 2,830,901 1,400 1,399.91
PCP12FI030 FIRE STATION 5 - 5,278,421 - - 5,278,421 - -
PCPI12IT010 NETWORK INFRASTRUCTUR 2012_13 - 3,000,000 - - 3,000,000 - -
PCP12IT020 CABLE INFRASTRUCTURE 2012_13 - 900,000 - (425,970) 859,699 466,271 40,301
PCP12IT030 VOIP 2012_13 - 2,000,000 - - 2,000,000 0 0
PCP12IT040 FIBER-CONNECTIVITY 2012 _13 - 2,500,000 66,152 - 2,430,498 3,350 69,502
PCP12IT050 IT SOFTWARE 2012_13 - 744,167 - - 634,356 109,811 109,811
PCP12IT060 PEOPLESOFT RE-IMPLEME 2012_13 - 8,525,000 - - 8,226,645 298,355 298,355
PCP12IT070 MUNI-COURT SOFTWARE 2012_13 1,518 3,000,000 344,258 - 2,410,386 245,356 589,614
PCP12IT080 DEPT SOFTWARE-HARDWAR 2012_13 - 500,000 - - 410,717 89,283 89,283
PCP12IT090 UPS POWER PROTECTION 2012_13 - 75,000 - - 75,000 - -
PCP12MF010 FACILITY REHAB CW 2012_13 - 1,011,974 - - 1,011,974 - -
PCP12MFO1A0 MSC ELEVATOR - 189,402 - - 189,402 - -
PCP12MFEO010 MSC BLDG 3 CONVERT REFR SYS - 53,624 - - 53,624 - -
PCP12MFE030 REFRIG AIR - S.J. REC CENTER - 367,144 - - 367,144 - -
PCP12MFE040 REFRIG AIR - LEONA FORD - 265,224 - - 265,224 - -
PCP12MFE050 WALK-IN COOLER - ZOO - 18,600 - - 18,600 - -
PCP12MFE070 F.S. 26 WOMEN REST/LOCKER ROOM - 143,723 - - 143,723 - -
PCP12MFE080 F.S. 20 WOMEN REST/LOCKER ROOM - 157,300 - - 157,300 - -
PCP12MFE090 F.S. 19 WOMEN REST/LOCKER ROOM - 134,821 - - 134,821 - -
PCP12MFE100 F.S. 8 WOMEN REST/LOCKER ROOM - 79,667 - - 79,667 - -
PCP12MFE110 FIRE STATION # 33 DRIVEWAY IMP - 5,868 - - 5,868 - -
PCP12MFE12 MSC FLEET BREAK ROOM - - (26,265) - - 26,265 -
PCP12MFE170 MAIN LIBRARY ENTRANCE REMODEL - 30,675 - - 30,675 - -
PCP12MFGO10 F.S.7- REFRIG AIR - 18,146 - - 18,146 - -
PCP12MFG020 F.S. 16 - REFRIG AIR - 19,990 - - 19,990 - -
PCP12MFGO030 F.S. 17 - REFRIG AIR - 14,867 - - 14,867 - -
PCP12MFG040 F.S. 21 - REFRIG AIR - 19,143 - - 19,143 - -
PCP12MFG090 FS#1 CONDENSATE PIPE REPLACE - 60,996 - - 60,996 - -
PCP12MFG130 N.E.R.C. - AIR COIL UNIT - 4,797 - - 4,797 - -
PCP12MFG270 F.S. 17 - REHAB KITCHEN - 7,820 - - 7,820 - -
PCP12MFG300 F.S. 25 - REHAB KITCHEN - 5,480 - - 5,480 - -
PCP12MFG350 GSD ACCTG OFFICE - FURNITURE - 19,873 - - 19,873 - -
PCP12MFG390 ROOF RECOATING - MSC BLDG 2;3 - 109,264 - - 109,264 - -
PCP12MFG400 ROOF RECOATING - MSC BLDG 4 - 104,205 - - 104,205 - -
PCP12MFG410 ESPARZA MORENOLIBRARY ROOF - 114,342 - - 114,342 - -
PCP12MFG510 F.S.20 CARPORT - 12,658 - - 12,658 - -
PCP12MFG54 BIKE RAKS - CITYWIDE - - (3,600) - - 3,600 -
PCP12MFG550 ENTRY REHAB - ART MUSEUM - 40,200 - - 40,200 - -
PCP12MFG570 MULTIPLE GAS LINES - ZOO - 78,782 - - 78,782 - -
PCP12MFG580 CARPET WORK - MEMORIAL LIBRARY - 16,190 - - 16,190 - -
PCP12MFG590 ELEVATOR CONTROLLER MOA - 24,000 - - 24,000 - -
PCP12MFG600 TREE PLANTING - CITY WIDE - 97,503 - - 97,503 - -
PCP12MFG610 F.S. 16 - REHAB KITCHEN - 6,875 - - 6,875 - -
PCP12MFG620 F.S. 10 - BOILER REPLACE - 31,275 - - 31,275 - -
PCP12MFG640 PARK FACILITIES - FENCING - 98,340 - - 98,340 - -
PCP12MFG650 PARK FACILITIES - DARK SKY LIG - 30,286 - - 30,286 - -
PCP12MFG660 4640 DELTA DR - DEMOLITION - 9,691 - - 9,691 - -
PCP12MFG680 PARK FACILITIES - FLOORING - 16,875 - - 16,875 - -
PCP12MFG690 JCI-PH 3A - STREET LIGHTS - 2,944 - - 2,944 - -
PCP12MFG75 911 BACK_UP CALL CENTER UPS - - (55,210) - - 55,210 -
PCP12MFG760 DOMESTIC BACKFLOW PREVENTER - 4,130 - - 4,130 - -
PCP12PRKO01B0O PARK POND GROUP A SHAWVER (292) 311,571 - - 311,279 292 292
PCP12PRK0O1CO PARK POND GROUP B SKYLINE - 452,933 - - 452,933 - -
PCP12PRKO01DO PARK POND GROUP A GALATZAN - 193,843 - - 193,843 - -
PCP12PRKO1FO PARK POND GROUP A CAPISTRANO - 117,880 - - 117,880 - -
PCP12PRK01GO PARK POND GROUP B EDGEMERE - 74,632 - - 74,632 - -
PCP12PRKOIHO PARK POND GROUP B VOCATIONAL - 565,211 - - 565,211 - -
PCP12PRKO110 PARK POND GROUP A JAMESTOWN - 148,194 57,327 - 101,739 (10,872) 46,455
PCP12PRK020 PARK GENERAL IMPROVEMENTS - 277,059 - - 277,059 - -
PCP12PRK02A0 MEMORIAL PARK TENNIS COURT - 76,842 - - 76,842 - -
PCP12PRK02B0 DELTA POOL ENTRANCE - 122,846 - - 122,846 - -
PCP12PRK02C0O SAL BERROTERAN PARK PLAYGROUND - 55,898 - - 55,898 - -
PCP12PRK02D0 VETERANS PARK PLAYGROUND - 274,430 - - 274,430 - -
PCP12PRKO02E0 LANCASTER PARK PLAYGROUND - 60,077 - - 60,077 - -



456-FY12-13CO'S CIP PLAN-PCP12PRKO02F0
456-FY12-13CO'S CIP PLAN-PCP12PRK02G0
456-FY12-13CO'S CIP PLAN-PCP12PRK02HO
456-FY12-13CO'S CIP PLAN-PCP12PRK02I0
456-FY12-13CO'S CIP PLAN-PCP12PRK02J0
456-FY12-13CO'S CIP PLAN-PCP12PRK02K0
456-FY12-13CO'S CIP PLAN-PCP12PRKO02L0
456-FY12-13CO'S CIP PLAN-PCP12PRK02M0O
456-FY12-13CO'S CIP PLAN-PCP12ST010
456-FY12-13CO'S CIP PLAN-PCP12ST020
456-FY12-13CO'S CIP PLAN-PCP12ST030
456-FY12-13CO'S CIP PLAN-PCP12ST040
456-FY12-13CO'S CIP PLAN-PCP12ST060
456-FY12-13CO'S CIP PLAN-PCP12ST070
456-FY12-13CO'S CIP PLAN-PCP12ST080
456-FY12-13CO'S CIP PLAN-PCP12ST0O8SHO
456-FY12-13CO'S CIP PLAN-PCP12ST0810
456-FY12-13CO'S CIP PLAN-PCP12ST08J0
456-FY12-13CO'S CIP PLAN-PCP12ST08KO
456-FY12-13CO'S CIP PLAN-PCP12STOSLO
456-FY12-13CO'S CIP PLAN-PCP13CTYHALL2
456-FY12-13CO'S CIP PLAN-PCP13LIBA07
456-FY12-13CO'S CIP PLAN-PCP13LIBAI2
456-FY12-13CO'S CIP PLAN-PCP13LIBA1S
456-FY12-13CO'S CIP PLAN-PCP13LUTHER
456-FY12-13CO'S CIP PLAN-PCP13PRKA11
456-FY12-13CO'S CIP PLAN-PCP13PRKA26
456-FY12-13CO'S CIP PLAN-PCP13PRKA28
456-FY12-13CO'S CIP PLAN-PCP13PRKCO05
456-FY12-13CO'S CIP PLAN-PCP13ST003Y1E
456-FY12-13CO'S CIP PLAN-PCP14IT001
456-FY12-13CO'S CIP PLAN-PCP14MF010
456-FY12-13CO'S CIP PLAN-PCP14MF020
456-FY12-13CO'S CIP PLAN-PCP15NIPD2A
456-FY12-13CO'S CIP PLAN-PCP14PRKO1
456-FY12-13CO'S CIP PLAN-PCP14PRK02
456-FY12-13CO'S CIP PLAN-PCP14ST001
456-FY12-13CO'S CIP PLAN-PCP14ST003
456-FY12-13CO'S CIP PLAN-PCP15TRANOS
456-FY12-13CO'S CIP PLAN-PCP15TRAN06
456-FY12-13CO'S CIP PLAN-PCP15TRANO7
456-FY12-13CO'S CIP PLAN-PCP15TRANOS
456-FY12-13CO'S CIP PLAN-PCP17ST016
456-FY12-13CO'S CIP PLAN-PCP18MF01
456-FY12-13CO'S CIP PLAN-PCPBALANCE
456-FY12-13CO'S CIP PLAN-PPA10070
456-FY12-13CO'S CIP PLAN-PPA10400
456-FY12-13CO'S CIP PLAN-PSTMO06PW506
456-FY12-13CO'S CIP PLAN-PUNALLOCATEDO

457-CO 1995A ISSUE

457-CO 1995A ISSUE-P5015400
457-CO 1995A ISSUE-PCP07Z00010
457-CO 1995A ISSUE-PFI1050010
457-CO 1995A ISSUE-PMF050020
457-CO 1995A ISSUE-PMF060010
457-CO 1995A ISSUE-PPA070010
457-CO 1995A ISSUE-PPW00071600
457-CO 1995A ISSUE-PPW00230
457-CO 1995A ISSUE-PPW00350080
457-CO 1995A ISSUE-PPW02030
457-CO 1995A ISSUE-PSTMO6PW370
457-CO 1995A ISSUE-PSTM06PW420
457-CO 1995A ISSUE-PCP14MF020
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PCP12PRKO02F0 PAVO REAL PARK PLAYGROUND - 19,396 - - 19,396 - -
PCP12PRK02G0 SKYLINE YOUTH PARK PLAYGROUND - 112,537 - - 112,537 - -
PCP12PRKO02H0O VISTA DEL VALLE PLAYGROUND - 102,637 - - 102,637 - -
PCP12PRKO02I0 FIESTA BALBOA CORONADO PARK DE - 25,000 - - 25,000 - -
PCP12PRKO02J0 BARRON PARK DESIGN - 75,523 - - 75,523 - -
PCP12PRK02K0 CHERYL LADD NEIGHBORHOOD PARK - 96,764 - - 96,764 - -
PCP12PRKO2LO RADFORD PARK DE - 74,123 - - 74,123 - -
PCP12PRK02MO SPORT LIGHT AUTOMATIC CONTROLS - 100,000 - - 100,000 - -
PCP128T010 NTMP PHASE 3 2012_13 - 463,230 - - 463,230 - -
PCP12ST020 PASODALE PH. 4 CONST 2012_13 - 3,241,029 - - 3,241,029 - -
PCP12ST030 RECON SCHWABE - 1,307,247 - - 1,307,247 - -
PCP12ST040 SIGNAGE 2012_13 - 498,838 - - 498,838 - -
PCP12ST060 STREET RESURFACING 2012_13 - 1,563,286 - - 1,563,286 - -
PCP12ST070 UNPAVED ROW 2012_13 - 477,263 - - 477,263 - -
PCP12ST080 SIGNALS & FLASHERS 2012 & 2013 - 500,065 - - 500,065 - -
PCP12STO8HO MIDWAY @ MIMOSA - 141,498 - - 141,498 - -
PCP12STO08I0 MISSOURI @ DALLAS - 84,141 - - 84,141 - -
PCP12ST08J0 SOCORRO @ OSCAR ALVAREZ - 12,607 - - 12,607 - -
PCP12ST08KO P HILLS ROUNDABOUTS & TRAFFIC - 90,484 30,697 - 59,787 - 30,697
PCP12STOSLO COTTON @ SAN ANTONIO - 119,168 - - 119,168 - -
PCP13CTYHALL2 CTY HALL RELOCATION-BLDG IMPR - 398,344 - - 398,344 - -
PCP13LIBAO7 I SCHWARTZ LIBRARY IMPROVEMENT - 155,250 - - 155,250 - -
PCP13LIBA12 R BURGES LIBRARY EXPANSION - 372,470 21,172 40,100 64,449 246,750 308,022
PCPI3LIBAIS YSLETA LIBRARY PARKING LOT - 118,167 10,750 - - 107,417 118,167
PCP13LUTHER LUTHER BUILDING REHAB - 4,636,091 - - 4,636,091 - -
PCP13PRKAI1 LAS PALMAS (ARGAL) PARK - 451,921 - - 449,257 2,664 2,664
PCP13PRKA26 RADFORD PARK - 23,862 - - 23,862 - -
PCP13PRKA28 SAN JACINTO PLAZA RECONSTRUCT - 62,626 - - 62,626 - -
PCP13PRKCO5 PAVO REAL POOL - 6,310 - - 6,310 - -
PCP13ST003Y1E PEBBLE HILLS EXTENSION - 813,000 - - 813,000 - -
PCP14IT001 IT FURNITURE ACQUISITION - 255,832 - - 255,832 - -
PCP14MF010 FACILITY REHAB CW 2014 - 60,777 - - 46,279 14,498 14,498
PCP14MF020 FACILITY REHAB CW 2014 PART 2 - 647 - - 647 - -
PCP15NIPD2A HISTORIC ENTRANCE SIGN 3,376 44,819 - - 31,723 13,096 13,096
PCP14PRKO1 P VIEJO PARK BASKETBALL IMPROV - 141,704 - - 141,704 - -
PCP14PRK02 CIELO VISTA PARK TENNIS COURTS - 205,592 - - 205,592 - -
PCP14ST001 EDGEMERE ROUNDABOUT AT RC POE - 109,526 36,615 - 53,380 19,531 56,146
PCP14ST003 STREET LIGHTS - 957,000 994 - 846,867 109,139 110,133
PCP15TRANOS INDEPENDENCE HIKE & BIKE TRAIL - 135,923 - - 135,923 - -
PCP15TRANO6 RESLER BUFFERED BIKE TRAIL - 97,825 - - 97,825 - -
PCP15TRANO7 VISCOUNT BLVD HIKE&BIKE TRAIL - 102,431 - - 102,431 - -
PCP15TRANO8 RIVERBEND HIKE & BIKE TRAIL - 350,990 - - 351,133 (143) -
PCP17ST016 OVERWIDTH PAVING - 166,698 - - 166,698 - -
PCP18MFO1 ARROYO SLOPE REPAIR AT FS 31 - 68,011 55,424 - - 12,587 68,011
PCPBALANCE UNPROGRAMMED PROJ BALANCES - 44,906 - - - 44,906 44,906
PPA10070 JORGE MONTALVO PARK IMPV - 46,718 - - 46,718 - -
PPA10400 JACK QUARLES PARK IMPROVEMENTS - 3,158 - - 3,158 - -
PSTM06PW506 GOV'T HILLS OUTFALL-DURAZNO NE - 1,847 - - 1,847 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - - - - 1,000,121 (1,000,121) (1,000,121)
456-FY12-13CO'S CIP PLAN 4560 68,152 66,503,560 827,042 (385,870) 64,786,360 1,275,130 1,717,345

Bonds Proceeds and Other Sources of Revenue 73,977,911 Fund Balance 4560 (3,036,044

Diff (7.474,342) Cash (Excess)/Deficit (1,318,699)
457-CO 1995A ISSUE
P5015400 PLAYGROUND EQUIPMENT - 57,422 - - 57,422 - -
PCP07Z00010 70O IMPROVEMENTS - 5,604 - - 5,604 - -
PFI050010 FIRE FACILITIES MASTER PLAN - 701 - - 701 - -
PMF050020 FACILITY CONDITION ASSESSMENT - 6,054 - - 6,054 - -
PMF060010 CITY HALL UPGRADES FY 2006 - 8,591 - - 8,591 - -
PPA070010 SHAWVER & HAWKINS POOL HVAC - 86,239 - - 86,239 - -
PPW00071600 YARBROUGH BRIDGE RECONST. - 1,384 - - 1,384 - -
PPW00230 LEE BLVD. - MONTANA TO PRATT - 522,458 - - 522,458 - -
PPW00350080 AIRWAY BLVD. - 5,604.40 - - 5,604 - -
PPW02030 CITY-CNTY HEALTH ADMIN PH 2 - 26,130 - - 26,130 - -
PSTMO06PW370 THUNDERBIRD VALLEY CHANNEL - 431 - - 431 - -
PSTM06PW420 PARAGON SANTA FE CHAN FESTIVAL - 256,770 - - 256,770 - -
PCP14MF020 FACILITY REHAB CW 2014 PART 2 - 40,285 - - 40,285 - -



458-CO 1996 ISSUE-
458-CO 1996 ISSUE-PST050020
458-CO 1996 ISSUE-PST060010

460-CO 1997A ISSUE-

460-CO 1997A ISSUE-P5015290

460-CO 1997A ISSUE-P5015350

460-CO 1997A ISSUE-P5015450

460-CO 1997A ISSUE-PCP07Z00010
460-CO 1997A ISSUE-PMF070030
460-CO 1997A ISSUE-PPA070010
460-CO 1997A ISSUE-PPW02030

460-CO 1997A ISSUE-PUNALLOCATEDO

461-CO 1998 ISSUE-

461-CO 1998 ISSUE-P5015660

461-CO 1998 ISSUE-PPW00880

461-CO 1998 ISSUE-PUNALLOCATEDO

462-CO 1998A ISSUE-

462-CO 1998A ISSUE-G7131CD24
462-CO 1998A ISSUE-P5015280
462-CO 1998A ISSUE-P5015390
462-CO 1998A ISSUE-P5015430
462-CO 1998A ISSUE-P5015440
462-CO 1998A ISSUE-P5015450
462-CO 1998A ISSUE-P5400080
462-CO 1998A ISSUE-PCP07Z00010
462-CO 1998A ISSUE-PCPOSMF020
462-CO 1998A ISSUE-PF1060010
462-CO 1998A ISSUE-PMF050020
462-CO 1998A ISSUE-PMF070030
462-CO 1998A ISSUE-PPD050010
462-CO 1998A ISSUE-PPWO00150

463-CO 1998B ISSUE-

463-CO 1998B ISSUE-G7133CD39
463-CO 1998B ISSUE-P5015460
463-CO 1998B ISSUE-P5400090
463-CO 1998B ISSUE-PBR070010
463-CO 1998B ISSUE-PCAP060010
463-CO 1998B ISSUE-PCP06ST0090
463-CO 1998B ISSUE-PCP06STO0150
463-CO 1998B ISSUE-PCP08ST050
463-CO 1998B ISSUE-PCP10ITO10
463-CO 1998B ISSUE-PCP10MT020
463-CO 1998B ISSUE-PCP17ST016
463-CO 1998B ISSUE-PIT090010
463-CO 1998B ISSUE-PMB00021600
463-CO 1998B ISSUE-PMT080010
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457-CO 1995A ISSUE 4570 - 1,017,673 - - 1,017,673 - -

Other Sources of Revenue (1,017,673) Fund Balance 4570 -

Diff 0 Cash (Excess)/Deficit -
458-CO 1996 ISSUE-
PST050020 MAST ARM REPLACEMENT - 529318 - - 529318 - -
PST060010 EDUCATION DRIVE PHASE 1 - 8,688 - - 8,688 - -
458-C0O 1996 ISSUE 4580 - 538,006 - - 538,006 - -

Other Sources of Revenue (538,005) Fund Balance 4580

Diff 0 Cash (Excess)/Deficit
460-CO 1997A ISSUE-
P5015290 CITY HALL REFURBISHMENT-FY97 C - 2,118.37 - - 2,118 - -
P5015350 NORTHWEST SERVICE CENTER - 54.66 - - 55 - -
P5015450 MSC IMPROVEMENTS - FY98 CO - 1,887.18 - - 1,887 - -
PCP07Z00010 Z00 IMPROVEMENTS - 1,747 - - 1,747 - -
PMF070030 ROOF REPAIRS & REPL 2007 - 8,043 - - 8,043 - -
PPA070010 SHAWVER & HAWKINS POOL HVAC - 22,583 - - 22,583 - -
PPW02030 CITY-CNTY HEALTH ADMIN PH 2 - 3,236 - - 3,236 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - - - - 2,997 (2,997) -
460-CO 1997A ISSUE 4600 - 39,669 - - 42,666 (2,997 -

Other Sources of Revenue (39,670) Fund Balance 4600

Diff (0) Cash (Excess)/Deficit
461-CO 1998 ISSUE-
P5015660 CIVIC CENTER CAPITAL IMPRVMTS - 92,817 - - 92,817 - -
PPWO00880 PAVEMENT CONDITION INDEXING - 70,038 - - 70,038 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - - - - 10,209 (10,209) -
461-CO 1998 ISSUE 4610 - 162,855 - - 173,064 (10,209) -

Other Sources of Revenue (162,855) Fund Balance 4610

Diff 0 Cash (Excess)/Deficit
462-CO 1998A ISSUE-
G7131CD24 RAWLINGS DENTAL CENTER - 149,701 - - 149,701 - -
P5015280 UNALLOCATED PROCEEDS 1998A - 7,889 - - 7,889 - -
P5015390 BLACKIE CHESHER PARK - 95,733.30 - - 95,733 - -
P5015430 VETERANS PARK SWIMMING POOL - 414.98 - - 415 - -
P5015440 NORTHEAST FIRE STATION - 351,143.85 - - 351,144 - -
P5015450 MSC IMPROVEMENTS - FY98 CO - 148,319 - - 148,319 - -
P5400080 CONTRACTUAL OBLIGATIONS FY98 - 62,854 - (102,855) 62,854 102,854.99 -
PCP07Z00010 ZOO IMPROVEMENTS - 350,566 14 - 350,552 - 14
PCPO8MF020 FACILITY REHAB LIGHTING - 15,900 - - 15,900 - -
PFI060010 CENTRAL FIRE STATION HVAC - 85,129 - - 85,129 - -
PMF050020 FACILITY CONDITION ASSESSMENT - 344 - - 344 - -
PMF070030 ROOF REPAIRS & REPL 2007 - 101,314 - - 101,314 - -
PPD050010 POLICE FACILITIES MASTER PLAN - 109,100 - - 109,100 - -
PPWO00150 LIBRARY BOOK PROCESSING CENTER - 40,000 - - 40,000 - -
462-CO 1998A ISSUE 4620 - 1,518,409 14 (102,855) 1,518,395 102,855 14

Other Sources of Revenue (1,518,409) Fund Balance 4620 -

Diff (0) Cash (Excess)/Deficit 14
463-CO 1998B ISSUE-
G7133CD39 YSLETA LIB COMP LAB - (0.09) - - (0) (0.00) -
P5015460 UNALLOC BND PRCDS 1999 (1998B) - 3,000 - - 3,000 - -
P5400090 CONTRACTUAL OBLIGATIONS FY99 - 182,783 - - 182,783 - -
PBR070010 FRED WILSON BRIDGE REPAIR - 382,065 - - 382,065 - -
PCAP060010 CIP MANAGEMENT SOFTWARE - 12,290 - - 12,290 - -
PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 - 14,132 - - 14,132 - -
PCP06STO0150 ARTERIAL STREET LIGHTING CP06 - 16,355 - - 16,355 - -
PCP08STO050 STREET RESURFACING 2008 - 96,536 - - 96,536 - -
PCP10IT010 IT CAPITAL ACQUISITIONS - 23,708 - - 23,708 - -
PCP10MT020 DOWNTOWN PLAN - 1,440 - - 1,440 - -
PCP17ST016 OVERWIDTH PAVING - 76,027.27 - - 76,027 - -
PIT090010 FY2009 IT ACTION PLAN - 350,755 - - 350,755 - -
PMB00021600 SOLID WASTE EQUIPMENT - (12,208) - - (12,208) - -
PMT080010 GLORY ROAD LANDSCAPING - 41,421 - - 41,421 - -



463-CO 1998B ISSUE-PPW00060

463-CO 1998B ISSUE-PPW00071600
463-CO 1998B ISSUE-PPW00130

463-CO 1998B ISSUE-PST060010
463-CO 1998B ISSUE-PST060040
463-CO 1998B ISSUE-PZ0O070010
463-CO 1998B ISSUE-PCP12PRK01CO
463-CO 1998B ISSUE-PUNALLOCATEDO

464-CO 2000 ISSUE-

464-CO 2000 ISSUE-PBR060050
464-CO 2000 ISSUE-PCP06ST0090
464-CO 2000 ISSUE-PCPO7CAP0010
464-CO 2000 ISSUE-PCP08STO050
464-CO 2000 ISSUE-PCP10ST140
464-CO 2000 ISSUE-PCP12PRKO1HO
464-CO 2000 ISSUE-PCP12ST020
464-CO 2000 ISSUE-PCP13PRKA28
464-CO 2000 ISSUE-PCP14PRK03
464-CO 2000 ISSUE-PIT070010
464-CO 2000 ISSUE-PMB00011300
464-CO 2000 ISSUE-PMB00012200
464-CO 2000 ISSUE-PMB00012800
464-CO 2000 ISSUE-PMF050030
464-CO 2000 ISSUE-PMF050040
464-CO 2000 ISSUE-PMF060010
464-CO 2000 ISSUE-PPA10070
464-CO 2000 ISSUE-PPW00280020
464-CO 2000 ISSUE-PPW00280070
464-CO 2000 ISSUE-PPW00280080
464-CO 2000 ISSUE-PPW00330010
464-CO 2000 ISSUE-PPW00340010
464-CO 2000 ISSUE-PPW00340020
464-CO 2000 ISSUE-PPW00340030
464-CO 2000 ISSUE-PPW00340040
464-CO 2000 ISSUE-PPW00350010
464-CO 2000 ISSUE-PPW00350020
464-CO 2000 ISSUE-PPW00350070
464-CO 2000 ISSUE-PPW00350090
464-CO 2000 ISSUE-PPW00350100
464-CO 2000 ISSUE-PPW00350110
464-CO 2000 ISSUE-PPW00350130
464-CO 2000 ISSUE-PPW00350140
464-CO 2000 ISSUE-PST050020
464-CO 2000 ISSUE-PST050030
464-CO 2000 ISSUE-PST070010
464-CO 2000 ISSUE-PSTMO6FC0010
464-CO 2000 ISSUE-PSTM0O6PW260
464-CO 2000 ISSUE-PSTMO06PW370
464-CO 2000 ISSUE-PSTM0O6PWS500
464-CO 2000 ISSUE-PSTM06PW501
464-CO 2000 ISSUE-PSTM06PW506
464-CO 2000 ISSUE-PSTM06PW516B0
464-CO 2000 ISSUE-PSTM0O6PW670
464-CO 2000 ISSUE-PSTMO06PW670A

465-CO 2001 ISSUE-

465-CO 2001 ISSUE-P5015450
465-CO 2001 ISSUE-PBE04PA1030
465-CO 2001 ISSUE-PCPO7CAP0010
465-CO 2001 ISSUE-PCP06ST022E0
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PPW00060 ANAPRA BRIDGE RECONSTRUCTION - 21,960 - - 21,960 - -
PPW00071600 YARBROUGH BRIDGE RECONST. - 124,500 - - 124,500 - -
PPWO00130 LOWER VALLEY SUB-STATION REMD. - 23,574.00 - - 23,574 - -
PST060010 EDUCATION DRIVE PHASE I - 13,979 - - 13,979 - -
PST060040 TRAFFIC CALMING DEVICES-SIGNAL - 80,664 - - 80,664 - -
PZ0070010 70O IMPROVEMENTS 2007 - 73,445 - - 73,445 - -
PCP12PRKO01CO PARK POND GROUP B SKYLINE - 20,863 - - 1,950 18,913 18,913.37
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - - - - 3,041 (3,041) -
463-CO 1998B ISSUE 4630 - 1,547,290 - - 1,531,418 15,872 18,913

Bonds Proceeds and Other Sources of Revenue (1,550,331) Fund Balance 4630 -

Diff (3,041) Cash (Excess)/Deficit 18,913
464-CO 2000 ISSUE-
PBR060050 INTERNATIONAL BRIDGE COUNTERS - 15,200 - - 15,200 - -
PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 - 125,715 - - - 125,715 125,715.28
PCPO7CAP0010 CAPITAL ACQUISITIONS - 153,959 - - 138,171 15,788 15,788.39
PCPOSSTO050 STREET RESURFACING 2008 - 373,124 - - 373,124 - -
PCP10ST140 RECON MONTWOOD - 44,480 - - 44,480 - -
PCP12PRKO1HO PARK POND GROUP B VOCATIONAL - 27,029 - - 25,449 1,580 1,579.93
PCP12ST020 PASODALE PH. 4 CONST 2012_13 - 14,840 - - 14,840 - -
PCP13PRKA28 SAN JACINTO PLAZA RECONSTRUCT - 16,397 - - 16,397 - -
PCP14PRKO03 PARK IMPROVEMENTS 2014 - 12,703 - - 11,529 1,174 1,174.00
PIT070010 IT ACQUISITIONS 2007 - 243,164 - - 207,868 35,296 35,296.00
PMB00011300 CITY DEPTS NOC - 60,261 - - 60,261 - -
PMB00012200 EQUIP MAINT CO EQUIP - 4,638 - - 4,638 - -
PMB00012800 PRINT SHOP CO EQUIP - 8,000 - - 8,000 - -
PMF050030 CITY HALL 5TH FLOOR RENOVATION - 349,018 - - 348,309 709 708.95
PMF050040 CITY HALL 7TH FLOOR RENOVATION - 400,000 - - 400,000 - -
PMF060010 CITY HALL UPGRADES FY 2006 - 229,684 - - 229,684 - -
PPA10070 JORGE MONTALVO PARK IMPV - 18,351 - - 18,351 - -
PPW00280020 KIMBERLY HEIGHTS SPECIAL ASSES - 38,293.77 - - 38,294 - -
PPW00280070 GLORIA ST. IMPROV. - 6,604.53 - - 6,605 - -
PPW00280080 GOMEZ RD. EXTENSION - 22,120 - - 22,120 - -
PPW00330010 FIRST TRAFFIC CONTROL PROJECT - 9,359 - - 9,359 - -
PPW00340010 REFLECTORS & RETROFIT OF BALLA - 106,161.35 - - 106,161 - -
PPW00340020 ELEVATOR REPLACEMENT - 54,731 - - 54,731 - -
PPW00340030 WINDOW GASKETS-EXTERIOR REHAB - 158,021.25 - (1,000.00) 158,021 1,000.00 -
PPW00340040 MECH RETROFIT-RENOV CITY HALL - 96,279.12 - - 96,279 - -
PPW00350010 MONTANA AVENUE SIGNALS - 99,984.52 - - 99,985 - -
PPW00350020 TRANSMOUNTAIN AVE. SIGNALS - 50,000.00 - - 50,000 - -
PPW00350070 SAN ANTONIO (VIRGINIA TO TAYS) - 306,352 - - 306,352 - -
PPW00350090 EDGEMERE STREET - 330,455.40 - - 330,455 - -
PPW00350100 CONCRETE PAVING OF INTERSECTIO - 11,994 - - 11,994 - -
PPW00350110 CBD PHASE 3 DESIGN - 62,760 - - 62,760 - -
PPW00350130 LEE TREVINO - LIGHTING - 7,800.24 - - 7,800 - -
PPW00350140 ARTCRAFT (RIO WEST) - 25,182.28 - - 25,182 - -
PST050020 MAST ARM REPLACEMENT - 396,991 - - 396,991 - -
PST050030 LANE MARKINGS - 359,342 - - 359,342 - -
PST070010 STREET RESURFACE 2007A - 11,933 - - 11,933 - -
PSTMO6FC0010 STORM 2006 MASTER - 857 - - 857 - -
PSTMO6PW260 LIND-RED-MULB-WAR (U.V.PH 1) - 152,259 - - 152,259 - -
PSTMO6PW370 THUNDERBIRD VALLEY CHANNEL - 36,011 - - 36,011 - -
PSTMO6PW500 FAIRBANKS BTN NS FRWAY & ELECT - 108,980 - - 108,980 - -
PSTMO6PW501 HIGHLANDS SEDIMENT BASIN - 33,429 - - 33,429 - -
PSTMO6PW506 GOV'T HILLS OUTFALL-DURAZNO NE - 2,970 - - 2,970 - -
PSTMO6PWS516B0 JOYCE CIRCLE PHASE 3 - 111,731 - - 111,731 - -
PSTMO6PW670 HIGH RIDGE & BEAR RIDG CHANNEL - 71,658 - - 71,658 - -
PSTMO6PW670A HIGH RIDGE & BEAR RIDGE PH II - 47,803 - - 47,803 - -
464-CO 2000 ISSUE 4640 - 4,816,628 - (1,000) 4,636,366 181,263 180,263

Bonds Proceeds and Other Sources of Revenue (4,816,629) Fund Balance 4640 -

Diff (0) Cash (Excess)/Deficit 180,263
465-CO 2001 ISSUE-
P5015450 MSC IMPROVEMENTS - FY98 CO - 9,512.60 - - 9,513 - -
PBE04PA1030 GENERAL PRK IMPRVMT DIST 8 - 335 - - 335 - -
PCP0O7CAP0010 CAPITAL ACQUISITIONS - 24,390 - - 24,390 - -
PCPO6ST022E0 ISELA RUBALCABA EXTENSION - 36,574 - - 36,574 - -



465-CO 2001 ISSUE-PCP14ST001
465-CO 2001 ISSUE-PCP17ST016
465-CO 2001 ISSUE-PFI050020
465-CO 2001 ISSUE-PIT090010
465-CO 2001 ISSUE-PMB00021300
465-CO 2001 ISSUE-PMB00031300
465-CO 2001 ISSUE-PPA10070

465-CO 2001 ISSUE-PPW00460010
465-CO 2001 ISSUE-PPW00460170
465-CO 2001 ISSUE-PPW0046029YR20
465-CO 2001 ISSUE-PPW00500
465-CO 2001 ISSUE-PPW00500010
465-CO 2001 ISSUE-PPW00510
465-CO 2001 ISSUE-PPW00540
465-CO 2001 ISSUE-PPW00550
465-CO 2001 ISSUE-PPW0056006YR20
465-CO 2001 ISSUE-PSTM0O6PW260
465-CO 2001 ISSUE-PSTMO06PW506
465-CO 2001 ISSUE-PUNALLOCATEDO

467-CO 2001A ISSUE

467-CO 2001 A ISSUE-G7131CD24
467-CO 2001A ISSUE-P5015450
467-CO 2001A ISSUE-PBEO4HE1010
467-CO 2001A ISSUE-PCAP060010
467-CO 2001A ISSUE-PHE02030
467-CO 2001A ISSUE-PHI050010
467-CO 2001A ISSUE-PMF080020
467-CO 2001A ISSUE-PPW02030
467-CO 2001A ISSUE-PPW02040
467-CO 2001A ISSUE-PPW02060
467-CO 2001A ISSUE-PCP14FI001

468-CO 2003 ISSUE

468-CO 2003 ISSUE-P5012360

468-CO 2003 ISSUE-P5013800

468-CO 2003 ISSUE-P5015450

468-CO 2003 ISSUE-PAPACQTNSY030
468-CO 2003 ISSUE-PAPADMINY030
468-CO 2003 ISSUE-PAPCOLLASMY030
468-CO 2003 ISSUE-PAPCOMPROJY030
468-CO 2003 ISSUE-PAPCULTOURY030
468-CO 2003 ISSUE-PAPENVPRESY030
468-CO 2003 ISSUE-PAPMURALPY030
468-CO 2003 ISSUE-PAPNEIGHPY030
468-CO 2003 ISSUE-PBR060010

468-CO 2003 ISSUE-PCP06ST0090
468-CO 2003 ISSUE-PCP0O6STO01310
468-CO 2003 ISSUE-PCP06STO013J0
468-CO 2003 ISSUE-PCPO7CAP0010
468-CO 2003 ISSUE-PCP08STO050
468-CO 2003 ISSUE-PCPO9HEO010
468-CO 2003 ISSUE-PCP10IT010
468-CO 2003 ISSUE-PCP10ST140
468-CO 2003 ISSUE-PCP10TRANO10
468-CO 2003 ISSUE-PCP12PRKO0110
468-CO 2003 ISSUE-PCP12SRTS050
468-CO 2003 ISSUE-PCP13LUTHER
468-CO 2003 ISSUE-PCP13SRTS01
468-CO 2003 ISSUE-PCP14TRAN0O2
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PCP14ST001 EDGEMERE ROUNDABOUT AT RC POE - 542,630 - - (0) 542,630 542,629.82
PCP17ST016 OVERWIDTH PAVING - 11,086 - - 11,086 - -
PFI050020 FIRE STATION #20 REHAB - 98,008 - - 98,008 - -
PIT090010 FY2009 IT ACTION PLAN - 180,502 - - 180,502 - -
PMB00021300 CITY EQUIPMENT NOC - 169,936 - - 169,936 - -
PMB00031300 FY 02 CERT OB EQUIP-CITY EQUIP - 353,988 - - 353,988 - -
PPA10070 JORGE MONTALVO PARK IMPV - 18,913 - - 18,913 - -
PPW00460010 WESTSIDE COMMUNITY PARK PLAN - 3,884 - - 3,884 - -
PPW00460170 EASTSIDE PRK IMPROV-PONDER PK - 3,987 - - 3,987 - -
PPW0046029YR20 HACIENDA HEIGHTS AND POOL - 22,872 - - 22,872 - -
PPW00500 ADA COMPLIANCE PHASE 1 - 42,614 - - 42,614 - -
PPW00500010 PAVO REAL REC CTR -ADA RAMPS - 43,361.74 - - 43,362 - -
PPW00510 ANIMAL SHELTER - 4,163 - - 4,163 - -
PPW00540 ZARAGOZA OVERPASS - 1,250 - - 1,250 - -
PPW00550 LEE TREVINO - EXTENSION OF ROW - 193,426 - - 193,426 - -
PPW0056006YR20 LOWER VALLEY LIBRARY (NEW) - 987 - - 987 - -
PSTMO06PW260 LIND-RED-MULB-WAR (U.V.PH 1) - 110,873 - - 110,873 - -
PSTM06PW506 GOV'T HILLS OUTFALL-DURAZNO NE - 3,225 - - 3,225 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC (730) - - - 545,294 (545,294) -
465-CO 2001 ISSUE 4650 (730) 1,876,519 - - 1,879,183 (2,664) 542,630

Bonds Proceeds and Other Sources of Revenue (1,884,229 Fund Balance 4650 (4,849

Diff (7,710) Cash (Excess)/Deficit 537,781
467-CO 2001A ISSUE
G7131CD24 RAWLINGS DENTAL CENTER - 96,308 - - 96,308 - -
P5015450 MSC IMPROVEMENTS - FY98 CO - 11,628.94 - - 11,629 - -
PBE04HE1010 HENDERSON HLTH CTR - 24,122 - - 24,122 - -
PCAP060010 CIP MANAGEMENT SOFTWARE - 191,836 - - 191,836 - -
PHE02030 CITY-COUNTY HEALTH ADMIN PH 3 - 436,492 - - 436,492 - -
PHI050010 HIST MUS EXHIBIT AREA - 888,476 - - 888,476 - -
PMF080020 CENTRAL RECREATION CENTER - 18,755 - - 18,755 - -
PPW02030 CITY-CNTY HEALTH ADMIN PH 2 - 46,351 - - 46,351 - -
PPW02040 UNION PACIFIC DEPOT 2002 - 45,188.00 - - 45,188 - -
PPW02060 EVERGE PEOPLESOFT - 127,005 - - 127,005 - -
PCP14F1001 FIRE STATION #25 REMODEL - 5,693 - - 5,693 - -
467-CO 2001A ISSUE 4670 - 1,891,855 - - 1,891,855 - -

Bonds Proceeds and Other Sources of Revenue (1,981,212) Fund Balance 4670 -

Diff 7 Cash (Excess)/Deficit
468-CO 2003 ISSUE
P5012360 TEXAS/RAYNOR/PIEDRAS BRIDGE - 3,043 - - 3,043 - -
P5013800 NORTHWEST CORRAL - 5,000 - - 5,000 - -
P5015450 MSC IMPROVEMENTS - FY98 CO - 412,127 - - 412,127 - -
PAPACQTNSY030 ACQUISITIONS - 118,247 - - 118,243 4 4
PAPADMINY030 2% FOR THE ARTS ADMIN 2003 COS - 177,507 - - 177,507 - -
PAPCOLLASMY030 COLLECTION ASSESSMENT - 3,436 - - 3,436 - -
PAPCOMPROJY030 CITYWIDE COMMUNITY PROJECTS - 252,719 - - 252,719 - -
PAPCULTOURY030 CULTURAL TOURISM GATEWAYS PROJ - 3,885 - - 3,885 - -
PAPENVPRESY030 ENVIRONMENTS-PRESERVATION PROJ - 50,290 - - 50,290 - -
PAPMURALPY030 MURAL ART PROJECT - 37,530 - - 36,935 595 595
PAPNEIGHPY030 NEIGHBORHOODS PROJECT - 4,817 - - 3,607 1,210 1,210
PBR060010 STANTON BRIDGE CANOPY - 1,919 - - 1,919 - -
PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 - 350,714 - - 350,714 - -
PCP06STO01310 MESITA ELEMENTARY SCHOOL FLASH - 100 - - 100 - -
PCP06ST013J0 BROWN MIDDLE SCHOOL FLASHER - 15,344 - - 15,344 - -
PCPO7CAP0010 CAPITAL ACQUISITIONS - 944,057 - - 1,135,758 (191,701) -
PCP08ST050 STREET RESURFACING 2008 - 412,488 - - 412,488 - -
PCPO9HEO10 ANIMAL SHELTER AIR CIRCULATION - 41,534 - - 41,534 - -
PCP10IT010 IT CAPITAL ACQUISITIONS - 612,468 - - 612,468 - -
PCP10ST140 RECON MONTWOOD - 131,561 - - 131,561 - -
PCP10TRANO10 RECON COUNTRY CLUB - 123,966 - - 123,966 - -
PCP12PRKO110 PARK POND GROUP A JAMESTOWN - 12,630 - - 12,630 - -
PCP12SRTS050 EPISD - W REG CSJ 0924_06_402 - 90,069 - - 90,069 - -
PCPI3LUTHER LUTHER BUILDING REHAB - 35,758 - - 35,758 - -
PCP13SRTS01 SAFE ROUTES TO SCHOOL - 405 - - 405 - -
PCP14TRANO2 SANTA FE PEDESTRIAN ENHANCEMEN - 55,000 - - 55,000 - -



468-CO 2003 ISSUE-PCP17ST016
468-CO 2003 ISSUE-PFC060010
468-CO 2003 ISSUE-PHE02030
468-CO 2003 ISSUE-PIT070010
468-CO 2003 ISSUE-PIT090010
468-CO 2003 ISSUE-PMB00041300
468-CO 2003 ISSUE-PMF060010
468-CO 2003 ISSUE-PMT080010
468-CO 2003 ISSUE-PMT080020
468-CO 2003 ISSUE-PPA10450
468-CO 2003 ISSUE-PPW00060
468-CO 2003 ISSUE-PPW00280010
468-CO 2003 ISSUE-PPW00280020
468-CO 2003 ISSUE-PPW00280080
468-CO 2003 ISSUE-PPW00290020
468-CO 2003 ISSUE-PPW0034004A0
468-CO 2003 ISSUE-PPW00350050
468-CO 2003 ISSUE-PPW00410
468-CO 2003 ISSUE-PPW00520
468-CO 2003 ISSUE-PPW00530
468-CO 2003 ISSUE-PPW03040
468-CO 2003 ISSUE-PPWAR030010
468-CO 2003 ISSUE-PPWBR030040
468-CO 2003 ISSUE-PPWBR030060
468-CO 2003 ISSUE-PPWFA030080
468-CO 2003 ISSUE-PPWFA030090
468-CO 2003 ISSUE-PPWFA030100
468-CO 2003 ISSUE-PPWFA030120
468-CO 2003 ISSUE-PPWFA030130
468-CO 2003 ISSUE-PPWHE030040
468-CO 2003 ISSUE-PPWST030010
468-CO 2003 ISSUE-PPWST030160
468-CO 2003 ISSUE-PPWST030210
468-CO 2003 ISSUE-PPWST030220
468-CO 2003 ISSUE-PST050030
468-CO 2003 ISSUE-PST050060
468-CO 2003 ISSUE-PST050070
468-CO 2003 ISSUE-PST06001A0
468-CO 2003 ISSUE-PST060020
468-CO 2003 ISSUE-PST06002A0
468-CO 2003 ISSUE-PST060030
468-CO 2003 ISSUE-PST060040
468-CO 2003 ISSUE-PSTMO6FC0010
468-CO 2003 ISSUE-PSTMO06FC001A0
468-CO 2003 ISSUE-PSTMO6FC0020
468-CO 2003 ISSUE-PSTM06PW1020
468-CO 2003 ISSUE-PSTMO6PW110
468-CO 2003 ISSUE-PSTMO6PW1110
468-CO 2003 ISSUE-PSTM0O6PW260
468-CO 2003 ISSUE-PSTM06PW290
468-CO 2003 ISSUE-PSTM06PW420
468-CO 2003 ISSUE-PSTM06PW503
468-CO 2003 ISSUE-PSTM0O6PWS505
468-CO 2003 ISSUE-PSTMO06PW506
468-CO 2003 ISSUE-PSTM06PW508
468-CO 2003 ISSUE-PSTMO06PW509
468-CO 2003 ISSUE-PSTMO6PWS511
468-CO 2003 ISSUE-PSTMO6PW512
468-CO 2003 ISSUE-PSTM06PW513
468-CO 2003 ISSUE-PSTMO6PW514
468-CO 2003 ISSUE-PSTMO6PWS515
468-CO 2003 ISSUE-PSTM06PW516B0
468-CO 2003 ISSUE-PSTM0O6PW 640
468-CO 2003 ISSUE-PSTMO06PW700
468-CO 2003 ISSUE-PSTM06PW 840
468-CO 2003 ISSUE-PSTMO6PW840A
468-CO 2003 ISSUE-PSTM0O6PW870
468-CO 2003 ISSUE-PCP12PRK01CO
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PCP17ST016 OVERWIDTH PAVING - 83,484 - - 83,484 - -
PFC060010 RESLER CANYON IMPROVEMENTS - 355,000 - - 355,000 - -
PHE02030 CITY-COUNTY HEALTH ADMIN PH 3 - 7,002 - - 7,002 - -
PIT070010 IT ACQUISITIONS 2007 - 175,828 - - 175,828 - -
PIT090010 FY2009 IT ACTION PLAN - 9,978 - - 9,978 - -
PMB00041300 FY03 CITY CAPITAL EQUIPMENT - 1,603,582 - (0.08) 1,603,582 0 0
PMF060010 CITY HALL UPGRADES FY 2006 - 574,434 - - 574,434 - -
PMT080010 GLORY ROAD LANDSCAPING - 87,645 - - 87,645 - -
PMT080020 FRANKLIN AVE TEMP TRAN TERMINA - 117,387 - - 117,387 - -
PPA10450 FUTURELAND PARK PROJECT - 6,169 - - 1,665 4,504 4,504
PPW00060 ANAPRA BRIDGE RECONSTRUCTION - 11,650 - - 11,650 - -
PPW00280010 CITY R.O.W.S PAVING - PHASE 1 - 2,698 - - 2,698 0 0
PPW00280020 KIMBERLY HEIGHTS SPECIAL ASSES - 533,906 - - 533,906 - -
PPW00280080 GOMEZ RD. EXTENSION - 251,951 - - 251,951 - -
PPW00290020 MS4 FOR WATER QUALITY PHASE 1 - 658 - - 658 - -
PPW0034004A0 CITY HALL MECH & LGHTNG SYSTMS - 761.93 - - 762 - -
PPW00350050 SYNCHRONIZATION - 69,745 - - 69,745 - -
PPW00410 STREET LIGHT CONVERSION - 899 - - 899 - -
PPW00520 FLASHER INSTALLATIONS - 26,009 - - 26,009 - -
PPW00530 DODGE WIDENING - 66,675 - - 66,675 - -
PPW03040 FY03 COS HD BLD 5100 GATEWAY E - 9,179.28 - - 9,179 - -
PPWAR030010 FY03 CO'S ARTWORK-2% - - - - () 0.00 0
PPWBRO030040 ZARAGOZA POE BATHRM ADDNS. - 2,467 - - 2,467 - -
PPWBR030060 ZARAGOZA POE WT & MOTION SCLS - 522 - - 522 - -
PPWFA030080 MUNIL FAC. - SECURITY UPGRADES - 587,605.12 - - 587,605 - -
PPWFA030090 CITY HALL 6TH FLOOR RENOV - 13,573 - - 13,573 - -
PPWFA030100 CITY HALL RENOVATIONS - 8TH FL - 9,356.52 - - 9,357 - -
PPWFA030120 CITY HALL REN. -COUNCIL CHMBRS - 162,474.48 - - 162,474 - -
PPWFA030130 CLARK ST. ANNEX - 91,779.32 - - 91,779 - -
PPWHE030040 HEALTH FACILITIES LAND ACQ. - 89,850.71 - - 89,851 - -
PPWST030010 CBD PHASE 3 - 14,634 - - 14,634 - -
PPWST030160 SUNLAND PARK DRIVE - 133,607 - - 133,607 - -
PPWST030210 COTTON STREET BRIDGE - 137,652 - - 137,652 - -
PPWST030220 EDGEMERE EXTENSION - 255411 - - 142,141 113,270 113,270
PST050030 LANE MARKINGS - 240,658 - - 240,658 - -
PST050060 EL PASO DR INTX IMPV - 100,000 - - 100,000 - -
PST050070 LOOP 375- INT BRIDGE IMPROVEME - 116,023 - - 116,023 - -
PST06001A0 EDUCATION DRIVE PHASE II - 24,000 - - 24,000 - -
PST060020 ALBERTA & CONCEPCION IMPV - 111,176 - - 111,176 - -
PST06002A0 MED CTR OF THE AMERICAS INFRAS - 362,484 - - 362,484 - -
PST060030 HAWKINS MEDIAN IMPROVEMENTS - 70,660 - - 70,660 - -
PST060040 TRAFFIC CALMING DEVICES-SIGNAL - 58,273 - - 58,273 - -
PSTMO6FC0010 STORM 2006 MASTER - 37,672 - - 37,672 - -
PSTMO6FC001A0 GLORY RD-STORM SWER RELOCATION - 15,366 - - 15,366 - -
PSTMO6FC0020 GRAVITY FLOW OUTLETS TO RIO GR - 21,712 - - 21,712 - -
PSTM06PW1020 LANDFILL SLOPE EROSION REPAIRS - 150,526 - - 150,526 - -
PSTMO6PWI110 COLONIA ESCONDIDA - 99,389 - - 99,389 - -
PSTMO06PW1110 FRANKLIN SUMMIT DRNG EASEMENT - 20,132 - - 20,132 - -
PSTMO06PW260 LIND-RED-MULB-WAR (U.V.PH 1) - 49,088 - - 49,088 - -
PSTM06PW290 RESLER EXT N. OF HELEN OF TROY - 17,797 - - 17,797 - -
PSTM06PW420 PARAGON SANTA FE CHAN FESTIVAL - 280,255 - - 280,255 - -
PSTM06PW503 DONIPHAN INTAKE & DIS PH 1 & 2 - 1,987 - - 1,987 - -
PSTMO06PWS505 BANDOLERO CHANNEL - 5,887 - - 5,887 - -
PSTM06PW506 GOV'T HILLS OUTFALL-DURAZNO NE - 161,242 - - 161,242 - -
PSTMO06PW508 DON HASKINS AND ROJAS - 3,146 - - 3,146 - -
PSTM06PW509 BASIN A PUMP STATION DISCHARGE - 26,666 - - 26,666 - -
PSTMO6PWS511 CANTERBURY CHAN RGE CREST&STAN - 1,119 - - 1,119 - -
PSTMO6PW512 CHAN NO. 2 BUTTRFLD TRAIL APTS - 497,000 - - 497,000 - -
PSTMO06PW513 CHIHUAHUITA NEIGHBORHOOD - 255,691 - - 255,691 - -
PSTMO6PWS514 CLARDY FOX PUMP STATION - 28,737 - - 28,737 - -
PSTMO6PWS515 CROSSROADS POND - 12,837 - - 12,837 - -
PSTM06PW516B0 JOYCE CIRCLE PHASE 3 - 194,379 - - 194,379 - -
PSTMO06PW640 MCKELLIGON CANYON - 210,222 - - 210,222 - -
PSTM06PW700 CASTELLANO DRIVE - 58,877 - - 58,877 - -
PSTMO06PW840 JAMES WATT @ LEE TREVINO - 69,589 - - 69,589 - -
PSTMO6PWS840A JESUIT BASIN RETAINING WALL - 989 - - 989 - -
PSTMO06PWS870 CEDAR OAK AT PENDALE - 14,426 - - 14,426 - -
PCP12PRK01CO PARK POND GROUP B SKYLINE - 15,591 - - 15,591 - -



468-CO 2003 ISSUE-PCP14LIB001
468-CO 2003 ISSUE-PUNALLOCATEDO

469-CO 2006 ISSUE

469-CO 2006 ISSUE-ART0608

469-CO 2006 ISSUE-ART0908

469-CO 2006 ISSUE-G0810020

469-CO 2006 ISSUE-POSFC0010
469-CO 2006 ISSUE-PO9PA0030
469-CO 2006 ISSUE-PO9PA0040
469-CO 2006 ISSUE-P09ST0010
469-CO 2006 ISSUE-P09ST0040
469-CO 2006 ISSUE-P09ST0050
469-CO 2006 ISSUE-P09ST0060
469-CO 2006 ISSUE-P09ST0070
469-CO 2006 ISSUE-P09ST0090
469-CO 2006 ISSUE-P09ST0100
469-CO 2006 ISSUE-P09STO0110
469-CO 2006 ISSUE-P09STO0130
469-CO 2006 ISSUE-P09ST0140
469-CO 2006 ISSUE-P5015450

469-CO 2006 ISSUE-PAPACQTNSY060
469-CO 2006 ISSUE-PAPADMINY 060
469-CO 2006 ISSUE-PAPCOMPROJY 060
469-CO 2006 ISSUE-PAPCULTOURY060
469-CO 2006 ISSUE-PAPENVPRESY060
469-CO 2006 ISSUE-PAPNEIGHPY 060
469-CO 2006 ISSUE-PBE04PA1030
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PCP14LIB001 ACQUISITION OF LIBRARY MATERIA - 1,309 - - 1,309 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC “ - - - 3,049 (3,049) -
468-CO 2003 ISSUE 4680 4) 12,725,089 - [() 12,800,255 (75,166) 119,584
Bonds Proceeds and Other Sources of Revenue (12,789,360) Fund Balance 4680
Diff 64,271) Cash (Excess)/Deficit

469-CO 2006 ISSUE

ARTO0608 PUBLIC ART LIGHTING - - - - (14,805) 14,805 14,805
ART0908 PUBLIC ART LIGHTING - 320 - - 320 - -
G0810020 DSD BRAC OEA - 148,214 - - 148,214 - -
POSFC0010 NORTHWIND WALL CONSTRUCTION - 54,259 - - 54,259 - -
PO9PA0030 SANDSTONE S&D IMPROVE - 166,665 - - 166,665 - -
PO9PA0040 CHUCK HEINRICH PARK IRRIGATION - 122,960 - - 122,960 - -
P09ST0010 PASODALE STREET & DRAINAGE IMP - 89 - - 89 - -
P09ST0040 SCHWABE COOLEY S&D IMPROVE - 117,265 - - 117,265 - -
P09ST0050 PASODALE SUBDIVISION PHASE 3 - 1,666,797 - - 1,666,797 - -
P09ST0060 PASODALE S&D IMPRVEMENTS - 214,551 - - 198,129 16,422 16,422
P09ST0070 CHESTER JORDAN SCHOOL FLASHER - 23,292 - - 23,292 - -
P09ST0090 ‘WILLIAM HERRERA SCH FLASHER - 16,953 - - 16,953 - -
P09STO100 YSLETA PRE-K CTR SCHOOL FLASHE - 2,658 - - 2,658 - -
PO9STO110 MARGUERITE LUNDY SCH FLASHER - 16,031 - - 16,031 - -
P09STO130 TOM LEA ELEM SCHOOL FLASHER - 18,240 - - 18,240 - -
P09ST0140 ST CLEMENT'S SCHOOL FLASHERS - 9,022 - - 9,022 - -
P5015450 MSC IMPROVEMENTS - FY98 CO - 66,779 - - 66,779 - -
PAPACQTNSY060 ACQUISITIONS - 285 - - 285 0 0
PAPADMINY060 2% FOR THE ARTS 2006 COS - 219,967 - - 219,967 - -
PAPCOMPROJY060 CITY WIDE COMMUNITY PROJECTS - 141,985 - - 141,985 - -
PAPCULTOURY060 CULTURAL TOURISM GATEWAYS PROJ 4,118 1,417,192 4,164 - 1,413,528 (500) 3,663
PAPENVPRESY060 ENVIRONMENTS-PRESERVATION PROJ - 30,959 - - 30,959 - -
PAPNEIGHPY060 NEIGHBORHOODS PROJECT - 86,972 - - 86,972 - -
PBE04PA1030 GENERAL PRK IMPRVMT DIST 8 - 888 - - 888 - -
PBE04ST132A0 CITYWIDE STREET RESURFACING 06 - 538,547 - - 538,547 - -
PBE04ST1390 UPPER VALLEY RD ST & DRNG - 35919 - - 35919 - -
PBR080010 ZARAGOZA POE EXPANSION - 4,000 - - 4,000 - -
PBR080020 NEW POE FEASIBILITY STUDY - 61,942 - - 61,942 - -
PCP_09STO3P SCHOOL FLASHER BILL SYBERTE S - 7,840 3,920 - 3,920 - 3,920
PCP_12FC01 FRED WILSON POND - 3,921 - - 3,921 - -
PCPO6FC0010 CEBADA I-10 FLOOD CONTROL - 230,455 - - 230,455 - -
PCP06FC0020 STORMWATER DRAINAGE CP06 - 255,713 - - 255,713 - -
PCPO6FC002B0 CARNEGIE DESIGN - 244,103 - - 244,103 - -
PCP06FC002D0 BOWEN PHASE II - 463,118 - - 463,118 - -
PCP0O6FC002E0 LOMITA DRAINAGE IMPROVEMENTS - 189,018 - - 189,018 - -
PCPO6FC0030 AGRICULTURAL DRAINS CP06 - 16,500 - - 16,500 - -
PCPO6MF0010 ADA COMPLIANCE CITYWIDE - 791,390 - - 791,390 - -
PCPO6MF001A0 ADA CONNECT W-06 RESURF-SIDEWK - 1,763,000 - - 1,763,000 - -
PCPO6MF001B0 SIDEWALK CONNECTIVITY - 1,155,818 - - 1,155,818 - -
PCPO6MF001C0O SIDEWALK DATA ACQUISITION PROG - 237,000 - - 237,000 - -
PCPO6MF001D0 SUN METRO SIDEWALK CONNECTIVIT - 126,501 - - 126,501 - -
PCPO6MF0020 EMERG CITY FACILITY REHAB CP06 - 47,330 - - 47,330 - -
PCPO6NA00ID10 NEIGHBORHOOD INITI DISTRICT 1 - 10,141 - - 10,141 - -
PCPO6NAO0IDIAO MONTOYA HEIGHTS PARK - 29,200 - - 29,200 - -
PCPO6NA001DIBO VALLEY CREEK PARK - 20,841 - - 20,841 - -
PCP06NA001IDIDO THORN PARK - 34,651 - - 34,651 - -
PCPO6NAOOIDIEO LITTLE RIVER PARK IMPROVEMENTS - 25,430 - - 25,430 - -
PCPO6NAO0IDIFO JOHANNSEN ROAD SIDEWALK IMP - 23,446 - - 23,446 - -
PCPO6NA001D1GO VALLEY CREEK BRIDLE TRAIL - 3,220 - - 3,220 - -
PCPO6NAO0ID2A0 MEMORIAL PARK IMPROVEMENTS - 43,876 - - 43,876 - -
PCPO6NA001D2B0 MANHATTAN HEIGHTS HISTORIC - 6,885 - - 6,885 - -
PCPO6NA001D2CO NEWMAN PARK IMPROVMENTS - 74,158 - - 74,158 - -
PCPO6NA001D2D0 SUMMIT-FILLMORE PARK IMP. - 51,310 - - 51,310 - -
PCPO6NAO0ID3A0 NEIGH INIT D3 HAWKINS MED ILLU - 50,000 - - 50,000 - -
PCPO6NA001D3CO MACARTHUR PARK IMPROVEMENTS - 82,171 - - 82,171 - -
PCP06NA001D3D0O FREDERICK SIDEWALK IMPROVEMENT - 30,000 - - 30,000 - -
PCPO6NA001D4A0 TODD WARE PARK - 43,211 - - 43,211 - -
PCPO6NA001D4B0 CHUCK HEINRICH-NORTH HILLS - 49,934 - - 49,934 - -
PCPO6NA001D4CO CASTNER HEIGHTS STREET LIGHTS - 9,150 - - 9,150 - -
PCP06NA001D4D0 CHUCK HEINRICH PARK TRAIL - 21,571 - - 21,571 - -
PCPO6NAOO1D4EO SHEARMAN PARK STREET LIGHTS - 8,400 - - 8,400 - -
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PCPO6NA001D4F0 MILAGRO PARK IMP. - 24,776 - - 24,776 - -
PCPO6NA001D50 NEIGHBORHOOD INIT DISTRICT § - 6,000 - - 6,000 - -
PCPO6NAO0IDSAQ SALVADOR RIVAS PK NIP IMPRVMTS - 134,791 - - 134,791 - -
PCPO6NA001D5BO PEBBLE HILLS PARK - 118,343 - - 118,343 - -
PCPO6NA001D60 NEIGHBORHOOD INITI DISTRICT 6 - 9,075 - - 9,075 - -
PCPO6NA001D6AO VALLE DE LAS MISSIONES ST LIGH - 2,475 - - 2,475 - -
PCPO6NA00ID6BO YSLETA PARK RECREATION CENTER - 49,150 - - 49,150 - -
PCPO6NA001D6CO LA MORENITA PARKWAY IMP. - 33,103 - - 33,103 - -
PCPO6NA001ID70 NEIGHBORHOOD INITI DISTRICT 7 - 21,979 - - 21,979 - -
PCPO6NA001D7B0 THOMAS MANOR PARK - 58,925 - - 58,925 - -
PCPO6NA00ID7CO YUCCA READING GARDEN-CRIME VIC - 51,400 - - 51,400 0 0
PCPO6NA001D7D0O GALLAGER ST. SIDEWALK IMP. - 15,404 - - 15,404 - -
PCPO6NAO0ID7E0 GALLAGHER TRAFFIC CALMING - 2,284 - - 2,284 - -
PCPO6NA001DS0O NEIGHBORHOOD INITIA DISTRICT 8 - 15,449 - - 15,449 - -
PCPO6NA00ID8CO CHIHUAHUITA SERENITY GARDEN - 41,893 - - 41,893 - -
PCPO6NA001D8FO UPPER VALLEY TREE PLANTING - 46,807 - - 46,807 - -
PCPO6NA001IDSGO BOYS CLUB PARK HANDBALL COURT - 47,371 - - 47,371 - -
PCPO6ST0030 LITTLE FLOWER ST & DNG - 139,098 - - 139,098 - -
PCP06ST0050 MCCOMBS-RAILROAD ST & DRAINAGE - 994,857 - - 994,857 - -
PCP06ST0060 RUSHING-TRANSMOUNTAIN ST & DNG - 2,529 - - 2,529 - -
PCP06ST0080 PELICANO-LOMALAND ST & DRNG - 899,601 - - 899,601 - -
PCPO6ST0090 RECON CENTR BUSINESS DIST PH 4 - 1,616,619 350,768 - 906,662 359,190 709,958
PCP06ST0100 CARNEGIE ST & DRNG PHASE I - 3,529,267 - - 3,529,267 - -
PCPO6STO110 STREET RESURFACING 2007 - 8,439,390 - - 8,439,390 - -
PCP06ST0120 CONCRETE INTERSECTIONS CP06 - 483,498 - - 483,498 - -
PCP06ST012A0 UV RIVER RUN@COUNTRY C. TRAFFI - 179,122 - - 179,122 - -
PCP06ST012B0 ARTCRAFT @ UP VAL & WESTSIDE - 1,178,742 - - 1,178,742 - -
PCPO6ST0130 SIGNAL-FLASHER INSTALL CP06 - 3,635,012 - - 3,635,012 - -
PCP06ST013A0 EDGEMERE @ NOLAN RICHARDSON DR - 13,029 - - 13,029 - -
PCP06ST013B0 VISTA DEL SOL @ GENE TORRES DR - 12,780 - - 12,780 - -
PCP06ST013CO PEBBLE HILLS @ NOLAN RICHARDSO - 12,813 - - 12,813 - -
PCP0O6ST013D0 VISTA DEL SOL DR @ BOB HOPE DR - 12,648 - - 12,648 - -
PCP06STO13E0 EDGEMERE BLVD @ EAST GLEN DR - 12,780 - - 12,780 - -
PCPO6STO13F0 VISTA DEL SOL @ PETER COOPER - 12,879 - - 12,879 - -
PCP06ST013G0 SAUL KLEINFELD @ BOB MITCHELL - 12,385 - - 12,385 - -
PCP06ST013HO HELEN OF TROY @ RESLER DR - 13,173 - - 13,173 - -
PCP06STO01310 MESITA ELEMENTARY SCHOOL FLASH - 21,344 - - 21,344 - -
PCPO6ST013J0 BROWN MIDDLE SCHOOL FLASHER - 3,540 - - 3,540 - -
PCP06ST013K0 VISTA DEL SOL ELEMENTARY SCHOO - 11,758 - - 11,758 - -
PCPO6STO13LO JANE HAMBRICK ELEMENTARY SCHOO - 14,433 - - 14,433 - -
PCP06ST013P0 ARTCRAFT RD @ WESTSIDE DR - 9,740 - - 9,740 - -
PCP06ST013Q0 ARTCRAFT @ UPPER VALLEY RD - 9,740 - - 9,740 - -
PCP06STO13RO PELLICANO & GOODYEAR TRAF SGNL - 149,053 - - 149,053 - -
PCPO6ST013S0 PELLICANO & CEDAR OAK TRAF SIG - 138,631 - - 138,631 - -
PCP06STO013TO ROJAS & GOODYEAR TRAFFIC SGNL - 115,050 - - 115,050 - -
PCPO6ST0140 UNPAVED ROW CP06 - 1,175,737 - (124,127) 1,175,737 124,127 -
PCP06ST014A0 HAWAIIAN ESTATES - 2,599 - - 2,599 - -
PCP06ST014B0 TURNER STREET IMPROVEMENTS - 328,744 - - 328,744 - -
PCP06ST014C0O OVERWIDTH PAVING - 1,316 - - 1,316 - -
PCP06ST014D0 MONTOYA UNPAVED ROW - 49,918 - - 49,918 - -
PCP06STO14E0 SINGH RD ST IMPROVEMENTS - 147,144 - - 147,144 - -
PCP06STO0150 ARTERIAL STREET LIGHTING CP06 - 2,755,729 - - 2,755,729 - -
PCP06ST015A0 ARTERIAL ST LIGHT HAWKINS MED - 273,000 - - 273,000 - -
PCPO6ST015B0 PED UPGRADE - 232,343 - - 232,343 - -
PCP06ST0160 MAST ARM REPLACEMENT CP06 - 117,788 - - 117,788 - -
PCP0O6ST0180 TRAFFIC MGMT INFO SYST MX CP06 - 2,000,000 - - 2,000,000 - -
PCP06ST0190 LANE MARKINGS CP06 - 2,000,000 - - 2,000,000 - -
PCP06ST0210 LOOP DETECTORS CP06 - 600,000 - - 600,000 - -
PCP06ST0220 TXDOT MATCHES CP06 - 262,223 - - 262,223 - -
PCP06ST022A0 BIKE LANES CITYWIDE - 250,000 - - 250,000 - -
PCP06ST022B0 OREGON STREET RECONSTRUCTION - 632,590 - - 632,590 - -
PCP06ST022C0O MISSION VALLEY TRAFFIC ANALYSI - 4,000 - - 4,000 - -
PCP06ST022D0 ZARAGOSA CORRIDOR STUDY - 6,000 - - 6,000 - -
PCPO6ST022E0 ISELA RUBALCABA EXTENSION 190 557,460 - - 533,441 24,019 24,019
PCP06ST022F0 ALAMEDA ROW TEXAS TECH SEGMENT - 68,200 - - 68,200 - -
PCP06ST0230 2006 CP UNALLOCATED - 450,468 - - 450,468 - -
PCP06TX0010 ALAMEDA TRAF SIG INTERCONNECT - 416,250 - - 416,250 - -
PCPO7HE0010 ANIMAL SHELTER REPAIRS - 127,231 - - 127,231 - -
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PCP07Z00010 ZOO IMPROVEMENTS - 300,000 - 300,000 - -
PCPO8LIO10 CIELO VISTA LIBRARY RELOCATION - 1,500,000 - 1,500,000 - -
PCPOSMFO010 2008 REPROGRAMMING UNALLOCATE - 417,960 - 393,821 24,139 24,139
PCPOSMFO01B0 FACILITY REHAB ROOF FI ST #3 - 1,088 - 1,088 - -
PCPOSMFO01CO0 FACILITY REHAB ROOF FI ST #8 - 8,389 - 8,389 - -
PCPOSMF01D0 FACILITY REHAB ROOFS FI ST #12 - 8,563 - 8,563 - -
PCPOSMFO1EO FACILITY REHAB ROOFS FI ST #13 - 9,674 - 9,674 - -
PCPOSMFO1F0O FACILITY REHAB ROOFS FI ST #14 - 16,998 - 16,998 - -
PCPOSMF01G0 FACILITY REHAB ROOFS FI ST #22 - 13,443 - 13,443 - -
PCPOSMFO1HO FACILITY REHAB ROOFS FI ST #23 - 16,074 - 16,074 - -
PCPO8MFO0110 FACILITY REHAB ROOFS FI ST #24 - 13,899 - 13,899 - -
PCPOSMFO01K0O FAC. REHAB ROOF-CENTRAL PATROL - 11,595 - 11,595 - -
PCPOSMFO1LO FAC. REHAB. ROOF-MEMORIAL LIB - 25,483 - 25,483 - -
PCPOSMFO1MO FAC. REH. ROOF-L.SCHWARTZ LIB - 26,414 - 26,414 - -
PCPOSMFOINO FAC. REHAB. ROOF-FIRE ACADEMY - 180 - 180 - -
PCPOSMF0100 FAC. REH. ROOF-HAWKINS POOL - 24,545 - 24,545 - -
PCPOSMFO01P0 FAC. REH. ROOF-SHAWVER PARK - 82,306 - 82,306 - -
PCPOSMFO01Q0 FAC. REHAB. ROOF-POL. 617 TX - 180 - 180 - -
PCPOSMFO1RO0O CITY HALL RE-ROOFING - 758,270 - 758,270 - -
PCPOSMF01S0 CITY HALL COOLING TOWER - 722,149 - 721,287 862 862
PCPOSMFO01TO ZOO ROOFING 2011 - 74,370 - 74,370 - -
PCPOSMF01UO MAIN LIBRARY_WATER INFILTRATIO - 11,949 - 11,949 - -
PCPOSMFO01V0 MAIN LIBRARY_ROOF RECOAT - 42,808 - 42,808 - -
PCPO8SMF020 FACILITY REHAB LIGHTING - 475,148 - 475,148 - -
PCPOSMF02A0 ZOO LIGHTING 2011 - 705 - 705 - -
PCPOSMFO3LIO DORRIS VAN DOREN LIBRARY ROOF - 122,186 - 122,186 - -
PCPO8MFO04FI0 FS #8 & 22 EMERG LIGHTING - 763 - 763 - -
PCPOSMFO5FI0 FS #5,FS 13 ADM EMER LIGHTING - 1,120 - 1,120 - -
PCPO8MFO6FI0 FS #12 EMER LIGHTING - 1,706 - 1,706 - -
PCPOSMFO7FIO FS #25 & PEB HILLS CMD LGHTNG - 1,681 - 1,681 - -
PCPO8MFO8FIO FS#S 16, 21,23,& 28 EMERG LGT - 1,760 - 1,760 - -
PCPO8NIO10 LOWER DYER NEIGHBORHOOD REVITA - 202,757 - 202,757 - -
PCPOSNIOIAO LOWER DYER IMPROVEMENTS - 17,537 - 17,537 - -
PCPOSNI0O20 CHAMIZAL NEIGHBORHOOD REVITALI - 182,463 - 182,463 - -
PCPO8NIO2A0 CHAMIZAL IMPROVEMENTS - 9,798 - 9,798 - -
PCPO8PA000 PARKS UPGRADE-2008 REPROGRAMIN - 35,370 - 35,370 - -
PCP0O8PAO10 PARKS PROPORTIONALITY - 191,875 - 191,875 - -
PCPO8PAOIAO HUECO MOUNTAIN PARK - 122,717 - 122,717 - -
PCPOSPAOIAAOD TIERRA DEL ESTE #50A - 26,609 - 26,609 - -
PCPOSPAOIAAAO NATIONS TOBIN SPORTS FENCE - 4,933 - 4,933 - -
PCP0O8PAO1BO PASEOS DEL SOL PARK PHASE I - 293,065 - 293,065 - -
PCPOSPAO1BBO TIERRA DEL ESTE #50B - 13,094 - 13,094 - -
PCP08PAO1BBBO TIERRA DEL ESTE #62 - 58,962 - 58,962 - -
PCPOSPAO1CO BARTLET LANDING PARK - 108,928 - 108,928 - -
PCP0O8PA01CCO TRES SUENOS #1 - 63,402 - 63,402 - -
PCPOSPA01CCCO TRES SUENOS #5 - 49,767 - 49,767 - -
PCP0O8PAOIFFO MODESTO GOMEZ PARK - 9,800 - 9,800 - -
PCPOSPA01GO SUNSET VIEW PARK - 69,966 - 69,966 - -
PCP0O8PA01GGO MONTWOOD HEIGHTS PARK - - - 0 (0.00) -
PCPOSPA01GGGO TRAVIS PARK PARKING LOT IMPROV - 105,117 - 99,733 5,384 5,384
PCP0O8PAOIHO HAWKINS PARK - 60,536 - 60,536 - -
PCPOSPAOIHHO NATIONS TOBIN PARK - 5915 - 5915 - -
PCPO8PAOIHHHO SUNSET VIEW PARK - 45,000 - 45,000 - -
PCPOSPAO110 SUMMERLIN - 26,543 - 26,543 - -
PCPOSPAO1IIIO BLACKIE CHESHER PARK CANOPIES - 13,242 - 13,242 - -
PCPO8PA01JJJO ADRIAN GARCIA SCREENING FENCE - 12,580 - 12,580 - -
PCP0OSPAOILO NORTHERN LIGHTS - 69,950 - 69,950 - -
PCPOSPAOIMO ESMERALDA PARK - 7,080 - 7,080 - -
PCPO8PAOINO HUECO CLUB ESTATES #1 - 1,184 - 1,184 - -
PCPO8PAO1PPO TULA IRROBALI PARK IRRIG. IMP. - 112,059 - 112,059 - -
PCP08PA01QO INDIAN RIDGE #10 - 26,485 - 26,485 - -
PCPOSPA01QQO MESQUITE TRAILS OFFSITE - 119,089 - 119,089 - -
PCP0OSPAOIRO INDIAN RIDGE #9 - 25,232 - 25,232 - -
PCPO8PAOIRRO TIERRA DEL ESTE #52 OFFSITE - 106,552 - 106,552 - -
PCP0O8PA01SO LOM LINDA PARK - 126,713 - 126,713 - -
PCPOSPA01SS0 TIERRA DEL ESTE #58 - 23,000 - 23,000 - -
PCP0OSPAOITTO TIERRA DEL ESTE #60 - 62,690 - 62,690 - -
PCPO8PAOIUUO TIERRA DEL ESTE #61 - 61,476 - 61,476 - -
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PCP0O8PAOIVVO VENTANAS 1 - 60,946 - 60,946 - -
PCPOSPAOIWWO VENTANAS #2 - 19,999 - 19,999 - -
PCP0O8PA01XX0 NE REGIONAL SPORT FIELD FENCE - 49,508 - 49,508 - -
PCPOSPAOIYO TIERRA DEL ESTE #44 - 66,169 - 66,169 - -
PCP0O8PAOIYYO GALATZAN SPORT FIELD FENCE - 5,827 - 5,827 - -
PCPO8PA01ZZ0 WESTSIDE SPORTS FIELD FENCE - 44,740 - 44,740 - -
PCP08PA02DO PARKS PERIMETER LIGHTING - 13,456 - 13,456 - -
PCPO8PA02D10 PARKS PERIMETER LIGHTING D1 - 13,840 - 13,840 - -
PCP08PA02D20 PARKS PERIMETER LIGHTING D2 - 10,699 - 10,699 - -
PCPO8PA02D30 PARKS PERIMETER LIGHTING D3 - 85,728 - 85,728 - -
PCP08PA02D3A0 SUFFOLK PERIMETER LIGHTS - 6,771 - 6,771 - -
PCPO8PA02D40 PARKS PERIMETER LIGHTING D4 - 141,916 - 141,916 - -
PCP08PA02D50 PARKS PERIMETER LIGHTING D5 - 296,358 - 296,358 - -
PCPO8PA02D60 PARKS PERIMETER LIGHTING D6 - 27,726 - 27,726 - -
PCP08PA02D70 PARKS PERIMETER LIGHTING D7 - 18,972 - 18,972 - -
PCPO8PA02D80 PARKS PERIMETER LIGHTING D8 - 52,789 - 52,789 - -
PCP0O8PA030 PARKS SIDEWALKS - 590,633 - 590,633 - -
PCPOSPAO3A0 S-WALK GAP LIONEL FORTI-STILES - 30,586 - 30,586 - -
PCP08PA040 PARK SWING REPLACEMENT - 14,752 - 14,752 - -
PCPOSPA04A0 NEWMAN PARK SWINGS - 19,793 - 19,793 - -
PCP08PA04B0 'WESTSIDE REC CTR PARK SWINGS - 11,049 - 11,049 - -
PCPO8PA04BB0 MARION MANOR PARK SWINGS - 73,804 - 73,804 - -
PCP0O8PA04CCO H T PONSFORD PARK SWINGS - 82,023 - 82,023 - -
PCPO8PA04DDO HIDDEN VALLEY PARK SWINGS - 95,532 - 95,532 - -
PCP0O8PAO4FFO TIERRA DEL ESTE #30 PARK SWING - 56,384 - 56,384 - -
PCPOSPA04GO DEVARGAS PARK PHASE I SWINGS - 19,654 - 19,654 - -
PCP0O8PA04HO WASHINGTON PARK PH I SWINGS - 8,999 - 8,999 - -
PCPO8PA04I0 TOM LEA PARK SWINGS - 71,591 - 71,591 - -
PCP08PA04J0 MEMORIAL PARK PHASE I SWINGS - 110,602 - 110,602 - -
PCPO8PA04KO CHIHUAHUITA PARK PHSE I SWINGS - 52,182 - 52,182 - -
PCP08PA04MO LIONEL FORTI PARK SWINGS - 16,096 - 16,096 - -
PCPOSPA0400 J. P. SHAWVER PARK SWINGS - - - (0.00) 0.00 0
PCP08PA04Q0 YSLETA PARK SWINGS - - - (0.00) 0.00 0
PCPOSPAO4RO YUCCA PARK SWINGS - 16,809 - 16,809 - -
PCP08PA04S0 REESE MCCORD PARK SWINGS - - - (0) 0.00 0
PCPO8PA04UO SUE YOUNG PARK SWINGS - 4,727 - 4,727 - -
PCP0O8PA04WO TODD WARE PARK SWINGS - 15,621 - 15,621 - -
PCPO8PA04X0 VETERANS PARK SWINGS - 7,666 - 7,666 - -
PCP0O8PA04Y0 WELLINGTON CHEW PARK SWINGS - 17,628 - 17,628 - -
PCPO8PA04Z0 ARLINGTON PARK SWINGS - 8,451 - 8,451 - -
PCP0O8PAOS0 PLAYGROUND REPLACEMENT - 31,247 - 31,247 - -
PCPO8PAOSAO STILES PARK PLAYGROUND - 79,978 - 79,978 - -
PCP0O8PAO5SBO PALO VERDE PARK PLAYGROUND - 8,805 - 8,805 - -
PCPO8PA05CO VAN BUREN DAM PLAY EQUIPMENT - 15,056 - 15,056 - -
PCP08ST010 FAIRBANKS MEDIAN LANDSCAPING - 1,246,666 - 1,246,666 - -
PCP08ST020 KNIGHTS MEDIAN LANDSCAPING - 1,426,207 - 1,426,207 - -
PCP08ST030 OVERWIDTH PAVING 2008 - 498,140 - 498,140 - -
PCP08ST04D10 ST. LIGHT INSTALLATION D1 - 56,421 - 56,421 - -
PCP08ST04D20 ST. LIGHT INSTALLATION D2 - 65,242 - 65,242 - -
PCP08ST04D30 ST. LIGHT INSTALLATION D3 - 54,210 - 54,210 - -
PCP08ST04D40 ST. LIGHT INSTALLATION D4 - 68,750 - 68,750 - -
PCP08ST04D50 ST. LIGHT INSTALLATION D5 - 68,750 - 68,750 - -
PCP08ST04D60 ST. LIGHT INSTALLATION D6 - 60,984 - 60,984 - -
PCP08ST04D70 ST. LIGHT INSTALLATION D7 - 68,449 - 68,449 - -
PCP08ST04D80 ST. LIGHT INSTALLATION D8 - 68,750 - 68,750 - -
PCP0O8ST050 STREET RESURFACING 2008 - 7,602,280 - 7,602,280 - -
PCP08Z0O0010 ZOO WESTERN EXPAN CONTINGENCY - 499,234 - 499,234 - -
PCPO9DRO010 GEORGE DIETER DRAINAGE IMPROVS - 398,628 - 398,628 - -
PCPO9HEO10 ANIMAL SHELTER AIR CIRCULATION - 16,823 - 16,823 - -
PCP09ST0030 ANGORA LOOP & DYER TRAF SIGNAL - 150,198 - 150,198 - -
PCP09ST003A0 DYER & ALPS TRAFFIC SIGNAL - 131,303 - 131,303 - -
PCP09ST003B0O CAROLINA & LILAC TRAFFIC SIGNA - 136,003 - 136,003 - -
PCP09ST003CO HAWTHORNE & SCHUSTER TRAF SIG - 150,000 - 150,000 - -
PCP09ST003D0 RUSHING & SUN VALLEY TRAF SIGN - 150,000 - 150,000 - -
PCP09STO03E0 FAIRBANKS & KENWORTHY TRAF SIG - 150,000 - 150,000 - -
PCP09ST003F0 DIANA & STAHALA TRAFFIC SIGNAL - 119,987 - 119,987 - -
PCP09ST003G0 HUNTER & WILCOX TRAFFIC SIGNAL - 114,260 - 114,260 - -
PCP09STO03HO ZARAGOZA & RICH BEEM TRAF SIGN - 129,566 - 129,566 - -
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PCP09ST00310 ZARAGOZA & EDGEMERE TRAF SIGN - 122,288 - 122,288 - -
PCPO9UNO0010 RESERVE FOR CAPITAL NEEDS - 2,103 - 2,103 - -
PCP10IB001CO REHAB & CONST. - LIONS PLACITA - 110,832 - 110,832 - -
PCP10IB001DO PED BRIDGE CANOPIES-STANTON - 309,286 - 309,286 - -
PCP10MFO01A0 FACILITY REHAB-AB FALL MANSION - 15,465 - 15,465 - -
PCP10ST030 SIDEWALK IMPROVEMENTS - 847,658 - 847,658 - -
PCP10ST03A0 CALVARY MAN PRKWY IMP - 112,077 - 112,077 - -
PCP10ST070 RECON SAN ANTONIO STREET - 722,040 - 722,040 - -
PCP10ST080 2010 STREET RESURFACING - 54,704 - 54,704 - -
PCP10STO08A0 HAWKINS RESURFACING - 253,973 - 253,973 - -
PCP10ST140 RECON MONTWOOD - 404,400 - 404,400 - -
PCP10TRANO10 RECON COUNTRY CLUB - 24,997 - 24,997 - -
PCP10TRANO020 RECON CAROLINA BRIDGE - 413,910 - 17,109 396,800 396,800
PCP12STOSAO DELTA ACADEMY FLASHERS - 35,159 - 35,159 - -
PCP12ST08DO COLDWELL ELEMENTARY FLASHERS - 11,855 - 11,855 - -
PCP12STOSEO JEFFERSON HIGH-SILVA SCHOOL - 15,970 - 15,970 - -
PCP12STO8FO CHARLES MIDDLE SCHOOL FLASHERS - 29,765 - 29,765 - -
PCP12ST08GO TERRACE HILLS MIDDLE SCHOOL - 12,739 - 12,739 - -
PCP128T020 PASODALE PH. 4 CONST 2012_13 - 150,916 - 150,916 - -
PCP12SRTS010 SISD - CSJ 0934_06_397 - 40,312 - 40,312 - -
PCP12PRKOIHO PARK POND GROUP B VOCATIONAL - 42,861 - 42,861 - -
PCP13CLROAD CARL LONGUEMARE RD IMPROVEMENT - 101,054 - 101,054 - -
PCP13LIBA1S YSLETA LIBRARY PARKING LOT - 31,833 - 31,833 - -
PCPI3LUTHER LUTHER BUILDING REHAB - 1,810,621 - 1,810,621 - -
PCP13PRKA02 BARRON PARK - 4,783 - 4,783 - -
PCP13PRKA28 SAN JACINTO PLAZA RECONSTRUCT - 52,290 - 46,847 5,443 5,443
PCP13SRTS01 SAFE ROUTES TO SCHOOL - 187 - 187 - -
PCP13WELLSRD WELLS RD STREET IMPROVEMENTS - 27,519 - 27,519 - -
PCP14MF020 FACILITY REHAB CW 2014 PART 2 - 434,207 - 432,695 1,512 1,512
PCP14NIPD3A STILES PK IMP (HANDBALL COURT) - 36,671 - 36,671 - -
PCP14PRKO03 PARK IMPROVEMENTS 2014 - 90,000 - 82,238 7,762 7,762
PCP14PRKO05 EL BARRIO PARK IMPROVE PH2 - 41,054 - 41,054 - -
PCP14ST001 EDGEMERE ROUNDABOUT AT RC POE - 216,308 - 153,174 63,134 63,134
PCP15TRANOS INDEPENDENCE HIKE & BIKE TRAIL - 78,520 - 78,520 - -
PCP15TRANO7 VISCOUNT BLVD HIKE&BIKE TRAIL - 67,919 - 67,919 - -
PCP16MF010 DOWNTOWN RESTROOMS FACILITIES - 80,289 35,903 44,386 - 35,903
PCP17ST016 OVERWIDTH PAVING - 138,381 - 138,381 - -
PEN060010 LIONS PLAZITA IMPROVEMENTS - 31,693 - 31,693 - -
PFI060010 CENTRAL FIRE STATION HVAC - 1,104,221 - 1,104,221 - -
PHE02030 CITY-COUNTY HEALTH ADMIN PH 3 - 10,620 - 10,620 - -
PMF070020 CIP ADMINISTRATIVE COSTS - 43,652 - 43,652 - -
PMF070030 ROOF REPAIRS & REPL 2007 - 72,415 - 72,415 - -
PMF080020 CENTRAL RECREATION CENTER - 4,361,813 - 4,361,813 - -
PPA050010 COHEN STADIUM LESSOR IMPV - 132,040 - 132,040 - -
PPA070010 SHAWVER & HAWKINS POOL HVAC - 19,323 - 19,323 - -
PPA10020 VALLEY CREEK PARK UPGRADE - 6,717 - 6,717 - -
PPA10050 TIERRA DEL ESTE 56 PRK UPGRADE - 20,613 - 20,613 - -
PPA10110 SOUTHSIDE PARK - 53,649 - 53,649 - -
PPA10120 BLACKIE CHESHER DUG-OUT - 29,862 - 29,862 - -
PPA10400 JACK QUARLES PARK IMPROVEMENTS - 4,849 - 4,849 - -
PPW00071300 RECON CAROLINA BRIDGE - 76,090 - 76,090 - -
PPW00071600 YARBROUGH BRIDGE RECONST. - 2,139,328 - 2,139,328 - -
PPW0046029YR20 HACIENDA HEIGHTS AND POOL - 1,332 - 1,332 - -
PPW00530 DODGE WIDENING - 833,081 - 833,081 - -
PPW00540 ZARAGOZA OVERPASS - 199,268 - 199,268 - -
PST050010 LOOP 375 SPUR AT TALBOT - 420,288 - 420,288 - -
PST060020 ALBERTA & CONCEPCION IMPV - 1,552,917 - 1,552,917 - -
PST060030 HAWKINS MEDIAN IMPROVEMENTS - 15,216 - 15,216 - -
PST070010 STREET RESURFACE 2007A - 2,000,000 - 2,000,000 - -
PST070020 TRAFFIC CIRCLES - 999,890 - 999,890 - -
PST070030 MICRO SURFACING 2007 - 1,000,000 - 1,000,000 - -
PST080010 AIRWAY EXT (TROWBRIDGE-BORDER) - 201,300 - 201,300 - -
PST080020 UPPER VALLEY TRAFFIC STUDY - 610,934 - 610,934 - -
PSTMO6FC0010 STORM 2006 MASTER - 912,679 - 912,679 - -
PSTMO6FC001A0 GLORY RD-STORM SWER RELOCATION - 212,395 - 212,395 - -
PSTM06PW26B UPPER VALLEY PHASE 4 (LINDBERG - 18,000 - 18,000 - -
PSTMO06PWS516B JOYCE CIRCLE PHASE 3 - - - 286,666 (286,666) -
PSTMO6PW516B0 JOYCE CIRCLE PHASE 3 - 51,512 - (235,154) 286,666 286,666



469-CO 2006 ISSUE-PSTM06PW522
469-CO 2006 ISSUE-PSTMO06PW553
469-CO 2006 ISSUE-PSTM0O6PWS556
469-CO 2006 ISSUE-PSTMO6PW557
469-CO 2006 ISSUE-PUNALLOCATEDO

Capital Projects-Storm 2006

Capital Projects-Storm 2006-PBE04FC1020
Capital Projects-Storm 2006-PBE04ST1390
Capital Projects-Storm 2006-PCPO9DR0010
Capital Projects-Storm 2006-PCP10ST140
Capital Projects-Storm 2006-PCP13LUTHER
Capital Projects-Storm 2006-PCP13PRKA28
Capital Projects-Storm 2006-PCP13WELLSRD
Capital Projects-Storm 2006-PCP141T002
Capital Projects-Storm 2006-PCP14ST001
Capital Projects-Storm 2006-PCP14TRANO7
Capital Projects-Storm 2006-PCP16ST001
Capital Projects-Storm 2006-PCP17ST016
Capital Projects-Storm 2006-PMF070020
Capital Projects-Storm 2006-PPA10450

Capital Projects-Storm 2006-PQLPA172B0
Capital Projects-Storm 2006-PCP14LIB001
Capital Projects-Storm 2006-PIF14GS010
Capital Projects-Storm 2006-PCP14PRK03
Capital Projects-Storm 2006-PSTMO6FC0010
Capital Projects-Storm 2006-PSTMO6FC001A0
Capital Projects-Storm 2006-PSTMO6FC001B0
Capital Projects-Storm 2006-PSTMO06FC0020
Capital Projects-Storm 2006-PSTM06FC003B0
Capital Projects-Storm 2006-PSTMO6FC004A0
Capital Projects-Storm 2006-PSTMO6FC004B0
Capital Projects-Storm 2006-PSTMO06FC004C0
Capital Projects-Storm 2006-PSTM06FC004D0
Capital Projects-Storm 2006-PSTMO6FC004E0
Capital Projects-Storm 2006-PSTM0O6PW 100
Capital Projects-Storm 2006-PSTM06PW110
Capital Projects-Storm 2006-PSTM06PW 1100
Capital Projects-Storm 2006-PSTMO6PW1110
Capital Projects-Storm 2006-PSTMO6PW11A
Capital Projects-Storm 2006-PSTM06PW 1220
Capital Projects-Storm 2006-PSTM0O6PW 140
Capital Projects-Storm 2006-PSTM06PW240
Capital Projects-Storm 2006-PSTM06PW250
Capital Projects-Storm 2006-PSTM06PW260
Capital Projects-Storm 2006-PSTMO6PW260A
Capital Projects-Storm 2006-PSTM06PW26B
Capital Projects-Storm 2006-PSTM06PW26C
Capital Projects-Storm 2006-PSTM06PW270
Capital Projects-Storm 2006-PSTM06PW320
Capital Projects-Storm 2006-PSTM06PW360
Capital Projects-Storm 2006-PSTM06PW370
Capital Projects-Storm 2006-PSTM06PW410
Capital Projects-Storm 2006-PSTM06PW420
Capital Projects-Storm 2006-PSTM06PW430
Capital Projects-Storm 2006-PSTM06PW430B
Capital Projects-Storm 2006-PSTM06PW506
Capital Projects-Storm 2006-PSTM0O6PW 508
Capital Projects-Storm 2006-PSTM06PW509
Capital Projects-Storm 2006-PSTMO6PW51_0
Capital Projects-Storm 2006-PSTM06PW510
Capital Projects-Storm 2006-PSTMO6PW512
Capital Projects-Storm 2006-PSTM06PW513
Capital Projects-Storm 2006-PSTM06PW514

P:\1_REPORTING\CAFR 2019\FM 02\FY 19 OCTOBER CAPITAL PROJECTS REPORT

The City of El Paso
Schedule of Capital Projects

10/31/2018

Capital Projects Fund

20

Current Year
Expenditures and

Life to Date Expenditures

Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out R ining Budget Required Funding
PSTMO06PW522 MOWAD SUBDIVISION - 2,208,253 - - 2,208,253 - -
PSTMO6PW553 AGRICULTURAL DRAINS REHAB - 1,649,234 - - 1,649,234 - -
PSTMO6PWS556 SAIPAN - 5,500,270 - - 5,500,051 219 219
PSTMO6PW557 FIESTA - 418,577 - - 418,577 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC (3,535) 757,640 - - 2,836,677 (2,079,037) -
469-CO 2006 ISSUE 4690 774 103,726,995 358,852 (88,224) 104,492,086 (1,035,719) 1,600,612
Bonds Proceeds and Other Sources of Revenue Bond proceeds (104,588,786 Fund Balance 4690 (113,358
Diff (861,791) Cash (Excess)/Deficit 1,487,254
Capital Projects-Storm 2006
PBEO4FC1020 CARLSON-ELLIOT PUMP STN - 15,198 - - 15,198 - -
PBE04ST1390 UPPER VALLEY RD ST & DRNG - 162,125 - - 162,125 - -
PCP09DRO010 GEORGE DIETER DRAINAGE IMPROVS - 178,147 - - 178,147 - -
PCP10ST140 RECON MONTWOOD - 260,000 - - 260,000 - -
PCP13LUTHER LUTHER BUILDING REHAB - 636,622 - - 636,622 - -
PCP13PRKA28 SAN JACINTO PLAZA RECONSTRUCT - 1,026 - - 1,026 - -
PCP13WELLSRD ‘WELLS RD STREET IMPROVEMENTS - 789 - - 789 - -
PCP14IT002 DEPT HARDWARE 2014 - 106,962 - - 106,962 - -
PCP14ST001 EDGEMERE ROUNDABOUT AT RC POE 3,132 74,882 - - 9,825 65,057 65,057
PCP14TRANO7 INTERSECTION IMPROVE 8 LOC - 137,952 - - 137,952 - -
PCP16ST001 EL PASO & RIM RD IMPROVEMENT - 1,200 - - 1,200 - -
PCP17STO016 OVERWIDTH PAVING - 216,587 - - 216,587 - -
PMF070020 CIP ADMINISTRATIVE COSTS - 45,998 - - 45,998 - -
PPA10450 FUTURELAND PARK PROJECT - 218,831 - - 206,490 12,341 12,341
PQLPA172B0 ‘WESTSIDE SPORTS COMPLEX PH II - 63,670 - - 63,670 - -
PCP14LIB001 ACQUISITION OF LIBRARY MATERIA - 198,670 - - 198,670 - -
PIF14GS010 VEHICLE REPLACEMENTS - 1,981,499 - - 1,981,437 62 62
PCP14PRK03 PARK IMPROVEMENTS 2014 - 394,490 - - 394,490 - -
PSTMO6FC0010 STORM 2006 MASTER - 475,751 - - 475,751 - -
PSTMO6FC001A0 GLORY RD-STORM SWER RELOCATION - 1,942,630 - - 1,942,630 - -
PSTMO6FC001B0 MASTER DRAINAGE STUDY - 3,267,053 - - 3,267,053 - -
PSTMO6FC0020 GRAVITY FLOW OUTLETS TO RIO GR - 949,107 - - 949,107 - -
PSTMO6FC003B0 INSP-ASSESS RET-DET POND PH 2 - 5,490 - - 5,490 - -
PSTMO6FC004A0 INSPECT-ASSESS CONDUITS PH 1 - 29,635 - - 29,635 - -
PSTMO6FC004B0 INSPECT-ASSESS CONDUITS PH 2 - 30,004 - - 30,004 - -
PSTMO6FC004C0O INSPECT-ASSESS CONDUITS PH 3 - 64,886 - - 64,886 - -
PSTMO06FC004D0 INSPECT-ASSESS CONDUITS PH 4 - 23,342 - - 23,342 - -
PSTMO6FC004E0 SURETY DROP INLET - 89,000 - - 89,000 - -
PSTMO06PW100 PSTMO06 PW107-0 O'ROURKE TRAIL - 19,931 - - 19,931 - -
PSTMO6PW110 COLONIA ESCONDIDA - 704,500 - - 704,500 - -
PSTMO06PW1100 TOMPKINS AND DYER - 19,593 - - 19,593 - -
PSTMO06PW1110 FRANKLIN SUMMIT DRNG EASEMENT - 274,295 - - 274,295 - -
PSTMO6PWI1A COLONIA ESCONDIDA PHASE II - 362,290 - - 362,290 - -
PSTMO6PW1220 NORTHWESTERN - 4,392 - - 4,392 - -
PSTMO06PW140 PSTMO06 PW141-0 ARCO PONDING - 2,445 - - 2,445 - -
PSTMO6PW240 MESA HILLS-WALLENBERG ST & DNG - 823,492 - - 823,492 - -
PSTMO06PW250 OCOTILLO-CHARL ANN (U.V. PH 2) - 2,432,089 - - 2,432,089 - -
PSTM06PW260 LIND-RED-MULB-WAR (U.V. PH 1) - 2,254,987 - - 2,254,987 - -
PSTMO6PW260A UPPER VALLEY IMPROVEMENTS PH 3 - 9,412,549 - - 9,412,549 - -
PSTM06PW26B UPPER VALLEY PHASE 4 (LINDBERG - 3,836,283 - - 3,836,283 - -
PSTMO06PW26C UV PH 1B-MCCUTCHEON BASIN-PUMP - 1,512,428 - - 1,512,428 - -
PSTM06PW270 BLUFF CANYON - 25925 - - 25925 - -
PSTMO06PW320 HELEN OF TROY (RESLER TO REDD) - 12,906 - - 12,906 - -
PSTMO6PW360 2630 COPPER - 6,865 - - 6,865 - -
PSTMO06PW370 THUNDERBIRD VALLEY CHANNEL - 791,950 - - 791,950 - -
PSTM06PW410 WESTSIDE IMPROVEMENTS PHASE I - 6,277,584 - - 6,277,584 - -
PSTM06PW420 PARAGON SANTA FE CHAN FESTIVAL - 1,636,752 - - 1,636,752 - -
PSTMO6PW430 WESTSIDE FLOOD DMG IMPV PH1 - 7,462,638 - - 7,462,638 - -
PSTM06PW430B SPRING CREST ST. IMPROVEMENTS - 112,474 - - 112,474 - -
PSTM06PW506 GOV'T HILLS OUTFALL-DURAZNO NE - 4,335,643 - - 4,335,643 - -
PSTMO06PW508 DON HASKINS AND ROJAS - 9,527 - - 9,527 - -
PSTM06PW509 BASIN A PUMP STATION DISCHARGE - 852,133 - - 852,133 - -
PSTMO06PWS51_0 PINE SPRINGS (SO. VIEW TO 375) - 19,760 - - 19,760 - -
PSTMO6PW510 BESSEMER - 12,381 - - 12,381 - -
PSTMO6PWS512 CHAN NO. 2 BUTTRFLD TRAIL APTS - 8,372,048 - - 8,372,048 - -
PSTMO06PW513 CHIHUAHUITA NEIGHBORHOOD - 2,982,066 - - 2,982,066 - -
PSTMO6PWS514 CLARDY FOX PUMP STATION - 1,330,544 - - 1,330,544 - -



Capital Projects-Storm 2006-PSTM06PW516
Capital Projects-Storm 2006-PSTMO6PW516A

Capital Projects-Storm 2006-PSTM06PW516B0

Capital Projects-Storm 2006-PSTM06PW517
Capital Projects-Storm 2006-PSTMO6PW518
Capital Projects-Storm 2006-PSTM0O6PW519
Capital Projects-Storm 2006-PSTM06PW52_0
Capital Projects-Storm 2006-PSTM06PW520
Capital Projects-Storm 2006-PSTM06PW521
Capital Projects-Storm 2006-PSTM06PW522
Capital Projects-Storm 2006-PSTMO6PW522A
Capital Projects-Storm 2006-PSTM06PW524
Capital Projects-Storm 2006-PSTM06PW 525
Capital Projects-Storm 2006-PSTM06PW527
Capital Projects-Storm 2006-PSTM06PW 529
Capital Projects-Storm 2006-PSTM06PW530
Capital Projects-Storm 2006-PSTM06PW531
Capital Projects-Storm 2006-PSTM06PW532
Capital Projects-Storm 2006-PSTM06PW 534
Capital Projects-Storm 2006-PSTMO6PW535
Capital Projects-Storm 2006-PSTM06PW537
Capital Projects-Storm 2006-PSTM06PW538
Capital Projects-Storm 2006-PSTM06PW539
Capital Projects-Storm 2006-PSTM06PW540
Capital Projects-Storm 2006-PSTM0O6PW 542
Capital Projects-Storm 2006-PSTM06PW543
Capital Projects-Storm 2006-PSTM06PW 545
Capital Projects-Storm 2006-PSTM06PW547
Capital Projects-Storm 2006-PSTM0O6PW 549
Capital Projects-Storm 2006-PSTMO6PW55_0
Capital Projects-Storm 2006-PSTM0O6PW550
Capital Projects-Storm 2006-PSTM06PW554
Capital Projects-Storm 2006-PSTM06PW555
Capital Projects-Storm 2006-PSTM06PW556
Capital Projects-Storm 2006-PSTM0O6PW 560
Capital Projects-Storm 2006-PSTM06PW570
Capital Projects-Storm 2006-PSTM0O6PW590
Capital Projects-Storm 2006-PSTM06PW630
Capital Projects-Storm 2006-PSTM06PW 640
Capital Projects-Storm 2006-PSTM0O6PW640A
Capital Projects-Storm 2006-PSTM0O6PW670
Capital Projects-Storm 2006-PSTM06PW690
Capital Projects-Storm 2006-PSTM0O6PW700
Capital Projects-Storm 2006-PSTM06PW820
Capital Projects-Storm 2006-PSTM06PW 840
Capital Projects-Storm 2006-PSTM06PW840A
Capital Projects-Storm 2006-PSTM0O6PW870

Capital Projects-Storm 2006-PUNALLOCATEDO

Capital Projects-Storm 2006-STORM20060

471-CO 2009 ISSUE-

471-CO 2009 ISSUE-ART0905
471-CO 2009 ISSUE-ART0906
471-CO 2009 ISSUE-ART0908
471-CO 2009 ISSUE-G6004610
471-CO 2009 ISSUE-POSFC0010
471-CO 2009 ISSUE-P09ST0140
471-CO 2009 ISSUE-P09ST0150
471-CO 2009 ISSUE-PO9STO15A0
471-CO 2009 ISSUE-P09ST0170
471-CO 2009 ISSUE-P09STO0180
471-CO 2009 ISSUE-P09ST0190
471-CO 2009 ISSUE-PAPADMINY090
471-CO 2009 ISSUE-PCP06ST0090
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Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out R ining Budget Required Funding
PSTMO6PWS516 JOYCE CIRCLE - 767,644 - - 767,644 - -
PSTMO6PW516A JOYCE CIRCLE PHASE I - 120,723 - - 120,723 - -
PSTMO06PWS516B0 JOYCE CIRCLE PHASE 3 - 374,115 - - 374,115 - -
PSTMO6PWS517 LINCOLN CHANNEL - 89,682 - - 89,682 - -
PSTMO6PWS518 LOS SIGLOS & LUCAS MARCELO - 110,589 - - 110,589 - -
PSTMO06PW519 MAMIE-ELMWOOD - 11,251 - - 11,251 - -
PSTMO06PWS52_0 ROBINSON - 38,219 - - 38,219 - -
PSTM06PW520 MODESTO CHAN RIVER OUTFALL - 1,056,812 - - 1,056,812 - -
PSTMO06PWS521 MONTOYA DRAIN - 30,347 - - 30,347 - -
PSTMO6PW522 MOWAD SUBDIVISION - 3,188,343 - - 3,188,343 - -
PSTMO6PWS522A MOWAD SUBDIVISION REPLAT - 37,985 - - 37,985 - -
PSTM06PW524 NORTH SOUTH FREEWAY CHANNEL - 90,597 - - 90,597 - -
PSTMO6PWS525 NORTHGATE DIVERSION CHANNEL - 199,430 - - 199,430 - -
PSTM06PW527 PERSHING DAM UPPER & LOWER BAS - 1,491,427 - - 1,491,427 - -
PSTMO06PW529 PUMP STATIONS ASSESS & REPAIR - 2,489,300 - - 2,489,300 - -
PSTMO6PW530 RAMONA ADDITION - 15,131 - - 15,131 - -
PSTMO06PWS531 THORNTON - 413,527 - - 413,527 - -
PSTM06PW532 DELTA AND MANNY MARTINEZ - 18,222 - - 18,222 - -
PSTMO06PWS534 INTERSECTION EROSION REPAIR - 44,651 - - 44,651 - -
PSTMO6PW535 NORTH MESA (4100) - 20,170 - - 20,170 - -
PSTMO06PWS537 COPPER QUEEN - 681,719 - - 681,719 - -
PSTMO6PW538 AMERICAS 10 DAM - 49,084 - - 49,084 - -
PSTMO06PW539 CHANNEL NO. 1-BELVIDERE CHAN - 27,233 - - 27,233 - -
PSTMO6PW540 DALLAS OUTFALL - 207,052 - - 207,052 - -
PSTMO06PW542 FIBER OPTIC LINK TO CITY FACIL - 3,912,930 - - 3,912,930 - -
PSTMO6PW543 FORT BLISS SUMP - 28,674 - - 28,674 - -
PSTMO06PW545 MESA DRAIN - 156,834 - - 156,834 - -
PSTMO6PW547 PLAYA DRAIN - 206,000 - - 206,000 - -
PSTMO06PW549 RANGE DAM - 58,797 - - 58,797 - -
PSTMO6PWS55_0 STONEY HILL - 5,597 - - 5,597 - -
PSTMO06PWS550 TEXAS A&M-RESERACH DR CHANNEL - 57,973 - - 57,973 - -
PSTMO06PW554 CEBADA PUMP STATION - 2,750,231 - - 2,750,231 - -
PSTMO6PWS555 CAPITAL EQUIPMENT - 9,570,271 - - 9,570,271 0 0
PSTMO6PW556 SAIPAN - 821,756 - - 821,756 - -
PSTMO6PWS560 0JO DE AGUA CHAN & THORN INLET - 1,999,240 - - 1,999,240 - -
PSTMO6PW570 SCHUSTER SLOPE IMPROVEMENTS - 166,264 - - 166,264 - -
PSTMO06PW590 HENRY BRENNAN - 24,228 - - 24,228 - -
PSTMO6PW630 RIM ROAD-SCENIC DRIVE - 33,344 - - 33,344 - -
PSTMO06PW640 MCKELLIGON CANYON - 1,871,113 - - 1,871,113 - -
PSTMO6PW640A MCKELLIGON CANYON ARROYO - 11,510 - - 11,510 - -
PSTMO06PW670 HIGH RIDGE & BEAR RIDG CHANNEL - 978,012 - - 978,012 - -
PSTM06PW690 MOUNTAIN WALK - 45,569 - - 45,569 - -
PSTM06PW700 CASTELLANO DRIVE - 134,404 - - 134,404 - -
PSTM06PW820 PELLICANO & PENDALE AT ROJAS - 7,746 - - 7,746 - -
PSTMO06PW840 JAMES WATT @ LEE TREVINO - 575,090 - - 575,090 - -
PSTMO6PW840A JESUIT BASIN RETAINING WALL - 21,041 - - 21,041 - -
PSTMO06PWS870 CEDAR OAK AT PENDALE - 39,038 - - 39,038 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - 699,079 - - 886,697 (187,618) -
STORM20060 STORM2006 BOND ISSUANCE COSTS - 993,737 - - 993,737 - -
Capital Projects-Storm 2006 4700 3,132 104,213,742 - - 104,323,900 (110,158) 77,460

Bonds Proceeds and Other Sources of Revenue Bond Proceeds (104,391,014 Fund Balance 4700 67,115

Diff diff (177,273 Cash (Excess)/Deficit 10,346
471-CO 2009 ISSUE-
ART0905 ENVIRONMENTAL PRESERVATION - 200,000 - - 187,704 12,296 12,296
ART0906 CULTURAL TOURISM - 100,000 - - 99,980 20 20
ART0908 PUBLIC ART LIGHTING - 205,000 - - 203,500 1,500 1,500
G6004610 CAMINO REAL TRANSIT TERMINAL - 508,619 - - 508,619 - -
POSFC0010 NORTHWIND WALL CONSTRUCTION - 200,145 - - 200,145 - -
P09STO140 ST CLEMENT'S SCHOOL FLASHERS - 6,000 - - 6,000 - -
PO9STO150 LINCOLN MIDDLE SCHOOL FLASHERS - 3,670 - - 3,670 - -
P0O9STO15A0 LINCOLN FLASH-MULBERRY-WARRIOR - 18,948 - - 18,948 - -
P09STO170 BURGESS HIGH SCHOOL FLASHERS - 20,475 - - 20,475 - -
P09STO180 MACARTHUR MIDDLE SCH. FLASHERS - 16,650 - - 16,650 - -
P09STO190 BARRON ELEMENTARY SCH FLASHERS - 16,616 - - 16,616 - -
PAPADMINY090 ADMINISTRATION - 75,056 - - 74,803 254 254
PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 - 551,815 13,323 - 31,837 506,655 519,978



471-CO 2009 ISSUE-PCP06ST0100
471-CO 2009 ISSUE-PCP06ST0130
471-CO 2009 ISSUE-PCP06ST022B0
471-CO 2009 ISSUE-PCPOSLIO10
471-CO 2009 ISSUE-PCP09CMP0020
471-CO 2009 ISSUE-PCPO9CMP0030
471-CO 2009 ISSUE-PCPO9HE010
471-CO 2009 ISSUE-PCP09IT0010
471-CO 2009 ISSUE-PCP091T0020
471-CO 2009 ISSUE-PCPO9MF0010
471-CO 2009 ISSUE-PCPO9MT0030
471-CO 2009 ISSUE-PCPOIMT0040
471-CO 2009 ISSUE-PCPO9MT0050
471-CO 2009 ISSUE-PCPOIMTO0060
471-CO 2009 ISSUE-PCPO9MT0070
471-CO 2009 ISSUE-PCPOIMTO070A
471-CO 2009 ISSUE-PCP0SMT0070B
471-CO 2009 ISSUE-PCPOIMTO0080
471-CO 2009 ISSUE-PCPO9MT0090
471-CO 2009 ISSUE-PCPOIMTO0100
471-CO 2009 ISSUE-PCPOOMTO110
471-CO 2009 ISSUE-PCPOIMTO120
471-CO 2009 ISSUE-PCPOOMTO140
471-CO 2009 ISSUE-PCP09ST0020
471-CO 2009 ISSUE-PCP09ST0030
471-CO 2009 ISSUE-PCP09ST00310
471-CO 2009 ISSUE-PCP09ST003J0
471-CO 2009 ISSUE-PCP09ST003KO0
471-CO 2009 ISSUE-PCP09ST003LO
471-CO 2009 ISSUE-PCP09ST003MO
471-CO 2009 ISSUE-PCP09ST003NO
471-CO 2009 ISSUE-PCP09ST00300
471-CO 2009 ISSUE-PCP09ST0040
471-CO 2009 ISSUE-PCP09TX0020
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471-CO 2009 ISSUE-PCP10ST070
471-CO 2009 ISSUE-PCP10ST080
471-CO 2009 ISSUE-PCP10ST08A0
471-CO 2009 ISSUE-PCP10ST090
471-CO 2009 ISSUE-PCP10ST140
471-CO 2009 ISSUE-PCP10TRAN110
471-CO 2009 ISSUE-PCP11MT030
471-CO 2009 ISSUE-PCP12ST020
471-CO 2009 ISSUE-PCP13LUTHER
471-CO 2009 ISSUE-PCP13NTMPO1
471-CO 2009 ISSUE-PCP13PRKA10
471-CO 2009 ISSUE-PCP13WELLSRD
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471-CO 2009 ISSUE-PCPBALANCE
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471-CO 2009 ISSUE-PSTMO6PWS555
471-CO 2009 ISSUE-PUNALLOCATEDO
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PCP06ST0100 CARNEGIE ST & DRNG PHASE I - 22,254 - - 22,254 - -
PCP06ST0130 SIGNAL-FLASHER INSTALL CP06 - 1,780 - - 1,780 - -
PCP06ST022B0 OREGON STREET RECONSTRUCTION - 63,370 - - 63,370 - -
PCPOSLIO10 CIELO VISTA LIBRARY RELOCATION - 312,138 - - 312,138 - -
PCP09CMP0020 MESA RTS - - - - 0 (0) -
PCP0O9CMP0030 LOOP 375 TRANSMOUNTAIN ROW ACQ - 250 - - 250 - -
PCPO9HEO10 ANIMAL SHELTER AIR CIRCULATION - 70,003 - - 70,003 - -
PCP09IT0010 FIBER INTERCONNECT - 4,000,000 159,682 - 3,840,318 - 159,682
PCP09IT0020 IT TELEPHONE UPGRADE 5,940 1,500,000 - - 1,500,000 - -
PCPO9MF0010 FACILITY REHABILITATION - 2009 - 950,000 - - 950,000 - -
PCPOOYMT0030 GLORY ROAD TRANSIT TERMINAL - 775,516 - - 775,441 75 75
PCPO9MT0040 MISSION VALLEY TRANSIT TERM - 582,039 - - 582,039 - -
PCPOYMTO0050 ‘WESTSIDE TRANSIT TERMINAL - 195,523 - - 195,523 - -
PCPOYMTO0060 OREGON - SMART 101 - 37,839 - - 37,839 0 0
PCPOYMT0070 NORTHGATE TRANSIT TERMINAL - 1,129,069 25,968 - 1,103,101 - 25,968
PCPO9MTO0070A NP MALL ACQUISITION & DEMO - 4,324,667 - - 4,311,647 13,020 13,020
PCPOYMT0070B ‘WREN STREET IMPROVEMENTS - 378,000 - - 376,612 1,388 1,388
PCPOYMTO0080 SUN METRO HEADQUARTERS - 12,016,212 - - 12,016,212 - -
PCPOYMT0090 ADA CURB CUTS & SHELTERS - 4,950,000 - - 4,950,000 - -
PCPOIMT0100 BUS PURCHASES - 5,983,788 - - 5,983,097 691 691
PCPOYMTO110 MONTANA RAPID TRANSIT SYSTEM 9,319 1,616,000 433,417 - 1,073,546 109,037 542,454
PCPOIMTO0120 DYER RAPID TRANSIT SYSTEM (10,352) 1,340,000 32,100 - 1,033,032 274,867 306,968
PCPOOMTO140 SM TRANSFER CENTERS REHAB - 140,016 - - 118,254 21,763 21,763
PCP09ST0020 ALAMEDA RAPID TRANSIT SYSTEM - 3,484,000 477,650 - 3,006,350 - 477,650
PCP09ST0030 ANGORA LOOP & DYER TRAF SIGNAL - 33,869 - - 33,869 - -
PCP09ST00310 ZARAGOZA & EDGEMERE TRAF SIGN - 17,522 - - 17,522 - -
PCP09ST003J0 S. KLEINFELD & TURNER TRAF SIG - 114,932 - - 114,932 - -
PCP09ST003KO S KLEINFELD & E JAMES TRAF SIG - 150,000 - - 150,000 - -
PCP09ST003LO PEB HILLS & T. ESTE TRAF SIGNA - 150,000 - - 150,000 - -
PCP09ST003MO BEAR RIDGE & REDD TRAF SIGNAL - 112,751 - - 112,751 - -
PCP09ST003NO MONTANA & TIERRA ESTE TRAF SIG - 343 - - 343 - -
PCP09ST00300 EL DORADO ACADEMY-SCH FLASHERS - 36,918 - - 36,918 - -
PCP09ST0040 NEIGHBORHD TRAF MGMT PROGRAM - 986,427 - - 986,427 - -
PCP09TX0020 AIRWAY EXTENSION - 84,260 - - 84,260 - -
PCP10ST030 SIDEWALK IMPROVEMENTS - 12,686 - - 12,686 - -
PCP10ST070 RECON SAN ANTONIO STREET - 1,247 - - 1,247 - -
PCP10ST080 2010 STREET RESURFACING - 3,381,175 - - 3,381,175 - -
PCP10STO08A0 HAWKINS RESURFACING - 492,043 - - 492,043 - -
PCP10ST090 DOWNTOWN TRAIN BRIDGE REHAB - 1,425,839 297 - 1,425,839 (297) -
PCP10ST140 RECON MONTWOOD - 27,426 - - 27,426 - -
PCP10TRANI110 ZARAGOZA POE WINN S&D IMPROVE - 70,000 - - - 70,000 70,000
PCP11MT030 MESA RAPID TRANSIT SYSTEM - 1,000,000 8,175 - 760,653 231,171 239,347
PCP128T020 PASODALE PH. 4 CONST 2012_13 - 57,000 - - 57,000 - -
PCPI3LUTHER LUTHER BUILDING REHAB - 1,128,856 - - 1,128,856 - -
PCP13NTMPO1 NTMP PROJECTS 2013 - 1,220,308 - - 160,900 1,059,408 1,059,408
PCP13PRKA10 JOHNSON BASIN PARK - 53,210 - - 40,408 12,802 12,802
PCP13WELLSRD ‘WELLS RD STREET IMPROVEMENTS - 3,876 - - 3,876 - -
PCP14TRANO2 SANTA FE PEDESTRIAN ENHANCEMEN - 121,791 - - 121,791 - -
PCP14TRANO9 SCHOOL ZONE SAFETY PED IMPROVE - 312,704 67,416 - 245,288 - 67,416
PCP15TRANO7 VISCOUNT BLVD HIKE&BIKE TRAIL - 41,819 - - 41,819 - -
PCP15TRANO8 RIVERBEND HIKE & BIKE TRAIL - 25,977 - - 25,977 - -
PCP16TRANO4 CBD IV FATHER RAHM TO KANSAS - 25,000 8 - 6,094 18,899 18,906
PCP17ST016 OVERWIDTH PAVING - 12,223 - - 12,223 - -
PCP17TRANO1 UNIVERSITY PED & BICYCLE ENH 2,700 165,702 109,859 - 55,392 450 110,309
PCPBALANCE UNPROGRAMMED PROJ BALANCES - 74,391 - - - 74,391 74,391
PFLESVC010 EQUIPMENT REPLACEMENT - 9,999,931 (4,896) - 10,004,828 - -
PHE02030 CITY-COUNTY HEALTH ADMIN PH 3 - 10,150 - - 10,150 - -
PMF070020 CIP ADMINISTRATIVE COSTS - 176,948 - - 176,948 - -
PSTMO6PW506 GOV'T HILLS OUTFALL-DURAZNO NE - 705,791 - - 705,791 - -
PSTM06PW540 DALLAS OUTFALL - 5,549,565 - - 5,549,565 - -
PSTMO6PWS555 CAPITAL EQUIPMENT - 2,500,000 - - 2,500,000 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - - - - 552,375 (552,375) -
471-CO 2009 ISSUE 4710 7,608 76,078,137 1,322,999 - 72,899,124 1,856,014 3,736,285

Bonds Proceeds and Other Sources of Revenue (44,297,232) Fund Balance 4710 (3,621,818)

Non Cash Sources - Due to/from other funds Sun Metro (33,905,690)

Diff Cash (Excess)/Deficit




Capital Projects-CVB
Capital Projects-CVB-P09CC0010
Capital Projects-CVB-P5015260

RELOCATION CIP-B
RELOCATION CIP-BONDISSUE
RELOCATION CIP-PCP10TRANO10
RELOCATION CIP-PCP12SRTS070
RELOCATION CIP-PCP13CTYHALL1
RELOCATION CIP-PCP13CTYHALL2
RELOCATION CIP-PCP13SRTSO01
RELOCATION CIP-PCPI13TXSTO1
RELOCATION CIP-PCP14TRAN10
RELOCATION CIP-PCP17STO016
RELOCATION CIP-PUNALLOCATEDO

Baseball Stadium-
Baseball Stadium-PCP13STADIUM1

BASEBALL TEAM ADD

BASEBALL TEAM ADDITIONS-PCP13STADIUM1

BALLPARK CAP IMPROV

BALLPARK CAP IMPROV-PIFSWUPARK1
BALLPARK CAP IMPROV-PIFSWUPARK2
BALLPARK CAP IMPROV-PIFSWUPARK3
BALLPARK CAP IMPROV-PUNALLOCATEDO

2013 STREET INFRA

2013 STREET INFRASTRUCTURE-PCP10TRANO10
2013 STREET INFRASTRUCTURE-PCP10TRAN020
2013 STREET INFRASTRUCTURE-PCP12ST040
2013 STREET INFRASTRUCTURE-PCP12ST060
2013 STREET INFRASTRUCTURE-PCP12ST070
2013 STREET INFRASTRUCTURE-PCP13MYRTLE
2013 STREET INFRASTRUCTURE-PCP13PRKA10
2013 STREET INFRASTRUCTURE-PCP13ST0001
2013 STREET INFRASTRUCTURE-PCP13ST0002
2013 STREET INFRASTRUCTURE-PCP13ST0003
2013 STREET INFRASTRUCTURE-PCP13ST0004
2013 STREET INFRASTRUCTURE-PCP13ST0005
2013 STREET INFRASTRUCTURE-PCP13ST0006
2013 STREET INFRASTRUCTURE-PCP13ST0007
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2013 STREET INFRASTRUCTURE-PCP13ST001SNY PCP13STO01SNYR1
2013 STREET INFRASTRUCTURE-PCP13ST001SNYPCP13STO01SNYR2
2013 STREET INFRASTRUCTURE-PCP13ST001SNY PCP13ST001SNYR3
2013 STREET INFRASTRUCTURE-PCP13ST002MS* PCP13ST002MSY1
2013 STREET INFRASTRUCTURE-PCP13ST002RSY PCP13STO02RSY 1
2013 STREET INFRASTRUCTURE-PCP13ST002RSY PCP13ST002RSY2
2013 STREET INFRASTRUCTURE-PCP13ST002RSY PCP13ST002RSY3
2013 STREET INFRASTRUCTURE-PCP13ST002RSY PCP13ST002RSY4
2013 STREET INFRASTRUCTURE-PCP13ST002RSY PCP13ST002RSYS
2013 STREET INFRASTRUCTURE-PCP13ST002RSY PCP13ST002RSY6
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10/31/2018
Capital Projects Fund
Current Year
Expenditures and Life to Date Expenditures
Project Name/Description Transfers Out Appropriations Ei bered P cumbered and Transfers Out R ining Budget Required Funding
Capital Projects-CVB
P09CC0010 CHAVEZ THEATER RENOVATION (413) 7,470,000 - - 7,320,175 149,825 149,825
P5015260 UNALLOCATED PROCEEDS - 535,165 - - 61,583 473,581 473,581
Capital Projects-CVB-P50152 4720 (413) 8,005,165 - - 7,381,758 623,407 623,407
Bonds Proceeds and Other Sources of Revenue (7,614,175) Fund Balance 4720 (232,417)
Diff 390,990 Cash (Excess)/Deficit 390,990
RELOCATION CIP-B
BONDISSUE BOND ISSUE - 260,979 - - 260,979 - -
PCP10TRANO10 RECON COUNTRY CLUB - 121,892 - - 121,892 - -
PCP12SRTS070 EPISD - N CEN CSJ 0924_06_400 - 34,679 - - 34,679 - -
PCPI3CTYHALLI CTY HALL RELOCATE-ACQUISITIONS - 17,129,861 - - 17,129,861 () -
PCP13CTYHALL2 CTY HALL RELOCATION-BLDG IMPR - 11,369,299 - - 11,369,299 0 0
PCP13SRTS01 SAFE ROUTES TO SCHOOL - 107,649 - - 107,649 - -
PCP13TXSTO1 TEXAS & MYRTLE ST ANGLE PARKIN - 45,004 - - 45,004 - -
PCP14TRAN10 BATAAN OVERPASS PED IMPROVE - 37,088 - - 37,088 - -
PCP17STO16 OVERWIDTH PAVING - 132,473 - - 132,473 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - - - - 7,195 (7,195.40) (7,195.40)
RELOCATION CIP 4730 - 29,238,924 - - 29,246,119 (7,195) (7,195)
Bonds Proceeds and Other Sources of Revenue (29,246,119) Fund Balance 4730 -
Diff (7,195) Cash (Excess)/Deficit (7,195
Baseball Stadium-
PCP13STADIUM1 BASEBALL STADIUM CONSTRUCTION - 64,000,000 - - 64,000,025 (25) -
Baseball Stadium 4735 - 64,000,000 - - 64,000,025 (25) -
Bonds Proceeds and Other Sources of Revenue (64,000,025) Fund Balance 4735 -
Diff (25) Cash (Excess)/Deficit
BASEBALL TEAM ADD
PCP13STADIUM1 BASEBALL STADIUM CONSTRUCTION - 12,020,750 - - 12,020,789 (39) -
BASEBALL TEAM 4736 - 12,020,750 - - 12,020,789 (39) (39)
Bonds Proceeds and Other Sources of Revenue (12,020,789) Fund Balance 4736 -
Diff (39) Cash (Excess)/Deficit 39
BALLPARK CAP IMP
PIFSWUPARKI1 SWU PARK-FIELD & SUPPORT AREAS - 156,383 - - 120,501 35,883 35,883
PIFSWUPARK2 SWU PARK-MAIN STRUCTURE, SEATI - 328,867 16,117 - 132,602 180,148 196,265
PIFSWUPARK3 SWU PARK-COMM, CONCESS, RETAIL - 304,166 - - - 304,166 304,166
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC (183) - - - - - -
BALLPARK CAP I 4737 (183) 789,417 16,117 - 253,102 520,197 536314
Other Sources of Revenue (301,524) Fund Balance 4737 (48,422)
Diff 487,892 Cash (Excess)/Deficit 487,892
2013 STREET INFRA
PCP10TRANO10 RECON COUNTRY CLUB - 16,620 - - 16,620 - -
PCP10TRAN020 RECON CAROLINA BRIDGE - 892,904 - - 892,904 - -
PCP12ST040 SIGNAGE 2012_13 - 714,881 - - 714,881 - -
PCP12ST060 STREET RESURFACING 2012_13 - 2,300,000 - - 2,300,000 - -
PCP12ST070 UNPAVED ROW 2012_13 - 339,000 - - 339,000 - -
PCP13MYRTLE MYRTLE STREET IMPROVEMENTS - 3,330 - - 3,330 - -
PCP13PRKA10 JOHNSON BASIN PARK - 5,255 - - 5,255 - -
PCP13ST0001 SYNCHRO OF SIGNAL NTWRK MASTER - 90,000 - - 44,263 45,737 45,737
PCP13ST0002 RESURFACING/MICROSURFAC MASTER - 960,000 - - 472,139 487,861 487,861
PCP13ST0003 RECONSTRUCTION - MASTER - 3,017,367 - - 1,635,095 1,382,273 1,382,273
PCP13ST0004 UNPAVED ROWS & ALLEYS MASTER - 70,770 - - 35,325 35,445 35,445
PCP13ST0005 MEDIAN&PARKWAY LANDSCAPING MAS - 256,262 59,616 - 125,500 71,146 130,762
PCP13ST0006 NBHD TRAFFIC MGMT PROG MASTER - 100,000 - - 49,181 50,819 50,819
PCP13ST0007 PED SIDEWALK&PARKWY IMP MASTER - 1,609,611 - 90,319 59,017 1,460,275 1,550,594
SYNCHRO OF SIGNALS Y1 - 2,000,000 - - 2,000,000 - -
SYNCHRO OF SIGNALS YR 2 - 1,090,048 - - 1,090,048 - -
SYNCHRO OF SIGNALS YR 3 - 1,409,952 - - 1,409,952 0 0
MICROSURFANCING YEAR 1 MASTER - 1,985,887 - - 1,985,887 - -
RESURFACING 2013 - YEAR 1 - 3,000,000 - - 2,996,418 3,582 3,582
RESURFACING 2014 - YEAR 2 - 8,793,905 - - 8,168,320 625,585 625,585
RESURFACING 2015 - YEAR 3 28,239 8,500,000 1,395,509 - 5,603,855 1,500,636 2,896,145
RESURFACING 2016 - YEAR 4 - 6,500,000 - - 6,267,514 232,486 232,486
RESURFACING 2017 -YEAR 5 - 5,500,000 5,149,616 - 83,010 267,375 5,416,990
RESURFACING 2018 - YEAR 6 3,420 5,500,000 4,948,814 - 215,649 335,537 5,284,351
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2013 STREET INFRASTRUCTURE-PCP13ST002RSY PCP13ST002RSY7
2013 STREET INFRASTRUCTURE-PCP13ST003Y1A PCP13ST003Y1A
2013 STREET INFRASTRUCTURE-PCP13ST003Y1E PCP13ST003Y1B
2013 STREET INFRASTRUCTURE-PCP13ST003Y1C PCP13ST003Y1C
2013 STREET INFRASTRUCTURE-PCP13ST003Y1L PCP13ST003Y 1D
2013 STREET INFRASTRUCTURE-PCP13ST003Y1E PCP13ST003Y1E
2013 STREET INFRASTRUCTURE-PCP13ST003Y1F PCP13ST003Y1F
2013 STREET INFRASTRUCTURE-PCP13ST003Y1C PCP13ST003Y1G
2013 STREET INFRASTRUCTURE-PCP13ST003Y1F PCP13ST003Y1H
2013 STREET INFRASTRUCTURE-PCP13ST003Y 11 PCP13ST003Y 11
2013 STREET INFRASTRUCTURE-PCP13ST003Y1J PCP13ST003Y1J
2013 STREET INFRASTRUCTURE-PCP13ST003Y 1K PCP13ST003Y 1K
2013 STREET INFRASTRUCTURE-PCP13ST003Y1L PCP13ST003Y1L
2013 STREET INFRASTRUCTURE-PCP13ST003Y 1N PCP13ST003Y IM
2013 STREET INFRASTRUCTURE-PCP13ST003YINPCP13ST003YIN
2013 STREET INFRASTRUCTURE-PCP13ST003Y2A PCP13ST003Y2A
2013 STREET INFRASTRUCTURE-PCP13ST003Y2E PCP13ST003Y2B
2013 STREET INFRASTRUCTURE-PCP13ST003Y3A PCP13ST003Y3A
2013 STREET INFRASTRUCTURE-PCP13ST003Y3E PCP13ST003Y3B
2013 STREET INFRASTRUCTURE-PCP13ST003Y3C PCP13ST003Y3C
2013 STREET INFRASTRUCTURE-PCP13ST003Y3L PCP13ST003Y3D
2013 STREET INFRASTRUCTURE-PCP13ST003Y3E PCP13ST003Y3E
2013 STREET INFRASTRUCTURE-PCP13ST003Y3F PCP13ST003Y3F
2013 STREET INFRASTRUCTURE-PCP13ST003Y3C PCP13ST003Y3G
2013 STREET INFRASTRUCTURE-PCP13ST003Y3F PCP13ST003Y3H
2013 STREET INFRASTRUCTURE-PCP13ST003Y3I PCP13ST003Y3I
2013 STREET INFRASTRUCTURE-PCP13ST004Y1 PCP13ST004Y1
2013 STREET INFRASTRUCTURE-PCP13ST004Y2A PCP13ST004Y2A
2013 STREET INFRASTRUCTURE-PCP13ST004Y5 PCP13ST004Y5
2013 STREET INFRASTRUCTURE-PCP13ST006Y1 PCP13ST006Y1
2013 STREET INFRASTRUCTURE-PCP13ST006Y2 PCP13ST006Y2
2013 STREET INFRASTRUCTURE-PCP13ST006Y3 PCP13ST006Y3
2013 STREET INFRASTRUCTURE-PCP13ST006Y4 PCP13ST006Y4
2013 STREET INFRASTRUCTURE-PCP13ST006Y5 PCP13ST006YS
2013 STREET INFRASTRUCTURE-PCP13ST006Y6 PCP13ST006Y6
2013 STREET INFRASTRUCTURE-PCP13ST006Y7 PCP13ST006Y7
2013 STREET INFRASTRUCTURE-PCP13ST007Y5 PCP13ST007YS
2013 STREET INFRASTRUCTURE-PCP13ST007Y1 PCP13ST007Y1
2013 STREET INFRASTRUCTURE-PCP13ST007Y2 PCP13ST007Y2
2013 STREET INFRASTRUCTURE-PCP13ST007Y3 PCP13ST007Y3
2013 STREET INFRASTRUCTURE-PCP13ST007Y4 PCP13ST007Y4
2013 STREET INFRASTRUCTURE-PCP13ST007Y6 PCP13ST007Y6
2013 STREET INFRASTRUCTURE-PCP13ST003Y2C PCP13ST003Y2C
2013 STREET INFRASTRUCTURE-PCP13ST003Y4A PCP13ST003Y4A
2013 STREET INFRASTRUCTURE-PCP13WELLSRL PCP13WELLSRD
2013 STREET INFRASTRUCTURE-PCP14ST003 PCP14ST003
2013 STREET INFRASTRUCTURE-PCP14TRANO3 PCP14TRANO3
2013 STREET INFRASTRUCTURE-PCP15NIPD8B  PCP15NIPDSB
2013 STREET INFRASTRUCTURE-PCP15TRANO3 PCP15TRANO3
2013 STREET INFRASTRUCTURE-PCP15TRANOS  PCP1STRANOS
2013 STREET INFRASTRUCTURE-PCP15TRANO7 PCP15TRANO7
2013 STREET INFRASTRUCTURE-PCP15TRANOS PCP15STRANO8
2013 STREET INFRASTRUCTURE-PIF11CA010
2013 STREET INFRASTRUCTURE-PCP16ST002 PCP16ST002
2013 STREET INFRASTRUCTURE-PCP16ST003 PCP16ST003
2013 STREET INFRASTRUCTURE-PCP16TRANO2 PCP16TRAN02
2013 STREET INFRASTRUCTURE-PCP17ST001 PCP17ST001
2013 STREET INFRASTRUCTURE-PCP17ST002 PCP17ST002
2013 STREET INFRASTRUCTURE-PCP17ST003 PCP17ST003
2013 STREET INFRASTRUCTURE-PCP17ST003RS PCP17ST003RS
2013 STREET INFRASTRUCTURE-PCP17ST004 PCP17ST004
2013 STREET INFRASTRUCTURE-PCP17ST007 PCP17ST007
2013 STREET INFRASTRUCTURE-PCP17ST008 PCP17ST008
2013 STREET INFRASTRUCTURE-PCP17ST009 PCP17ST009
2013 STREET INFRASTRUCTURE-PCP17ST010 PCP17STO10
2013 STREET INFRASTRUCTURE-PCP17STO011 PCP17STO11
2013 STREET INFRASTRUCTURE-PCP17ST012 PCP17STO012

10/31/2018
Capital Projects Fund
Current Year
Expenditures and Life to Date Expenditures

Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out Budget Required Funding
RESURFACING 2019 - YEAR 7 1,153,844 6,003,697 - - 5,676,171 327,525 327,525
RECON RAMOS CT & L FLOWER - 1,258,713 62,653 - 1,177,120 18,940 81,593
RECON KERNEL - 1,802,072 - - 1,802,072 - -
RECON MONROE - 1,201,901 - - 1,201,901 - -
RECON VAN BUREN - 652,722 - - 652,722 - -
PEBBLE HILLS EXTENSION - 1,571,900 8,501 - 1,563,399 - 8,501
RECON GEIGER CARDIS MALAGA 23,206 1,007,410 31,823 - 360,314 615,272 647,096
RECON ELENA FELIZ 90 2,170,684 92,431 - 272,811 1,805,443 1,897,873
RECON BORDERLAND - 59,115 - - 59,115 - -
QUITE ZONE UNIV MEDICAL CTR - 5,502,049 62,636 - 237,557 5,201,856 5,264,492
RECON TONIMAY JEANNE YVONNE 4,140 1,141,956 925,472 - 107,959 108,525 1,033,997
RECON RANGER ST - 128,171 - - 128,171 - -
QUIET ZONE UNIV FIVE POINTS - 685,000 - - 685,000 - -
RECON MANOR PLC & BARKER RD - 1,576,956 20,884 - 1,356,264 199,808 220,692
RECON PENDALE PH 1 - 1,837,285 - - 1,837,285 - -
RECON ARIZONA AVE - 68,882 - - 68,882 - -
RECON RIO GRANDE GRANT - 720 - - 720 - -
RECON EDNA - 6,066,000 76,709 - 136,419 5,852,872 5,929,581
RECON DOLAN - 957,305 22,118 - 104,756 830,431 852,549
RECON FLOWER 142,232 2,301,430 1,066,314 - 736,247 498,869 1,565,183
RECON SCHUSTER - 1,240 - - 1,240 - -
RECON ENCINO 2,385 2,406,200 70,215 966,416 232,217 1,137,353 2,173,983
RECON CORTEZ 39,949 3,503,725 40,611 2,152,246 195,822 1,115,047 3,307,903
RECON ALICIA - 2,657,085 2,170,289 - 315,632 171,164 2,341,453
RECON GLENWOOD 4,050 2,004,167 1,672,502 - 331,665 - 1,672,502
RECON DE VARGAS 24,505 2,111,010 15,240 1,632,826 278,969 183,975 1,832,041
UNPAVED ROW 2013 - YEAR | - 995,000 44,365 - 781,034 169,601 213,966
STREET RESURFACING-2014 PART 2 - 595,724 - - 595,724 - -
UNPAVED ROW 2016 - YEAR 5 - 450,349 - - - 450,349 450,349
NTMP YR 1 -2013 STREET INFRAST - 2,000,000 27,534 - 1,963,456 9,011 36,544
NTMP YR 2 -2013 STREET INFRAST - 516,087 41,389 - 396,663 78,035 119,424
NTMP YR 3-2015 STREET INFRAST - 500,000 5,750 - 494,250 - 5,750
NTMP YR 4-2015 STREET INFRAST - 500,000 35,726 - 489,082 (24,808) 10,918
NTMP YR 5-2017 STREET INFRAST 2,610 500,000 286,682 29,218 48,938 135,163 451,062
NTMP YR 6-2018 STREET INFRASTRUCTURE 8,645 500,000 17,304 - 8,645 474,050 491,355
NTMP YR 7-2019 STREET INFRAST - 483,913 - - - 483,913 483,913
PED ELEMENT SIDEWALK-2017 YR 5 - 600,000 - - 340,422 259,578 259,578
PEDESTRIAN ELEMNTS,SIDEWA 2013 - 500,000 - - 500,000 - -
PED ELE;SIDEWALK 2013 - YR2 - 600,000 - - 600,000 - -
PED ELEMENT SIDEWALK 2015 - 600,000 - - 600,000 - -
PED ELEMENT SIDEWALK-2016 YR 4 - 600,000 - - 550,545 49,455 49,455
PED SIDEWALK & PARKWAY YEAR 6 - 600,000 238,771 - 35,246 325,983 564,754
RECON ROBINSON STREET 2,955 2,843,766 309,418 - 2,471,766 56,581 366,000
RIM & HAGUE IMPROVEMENTS - 237,000 - - 233,118 3,882 3,882
‘WELLS RD STREET IMPROVEMENTS - 241,799 - - 241,799 - -
STREET LIGHTS - 759,178 - - 759,178 - -
TXDOT AESTHETIC IMPROVEMENTS - 7,894,127 - - 7,894,127 - -
H.T. PONSFORD PARK - 10,000 - - 10,000 - -
STREET MEDIAN/PKWY STRUCTURES - 473,079 - - - 473,079 473,079
INDEPENDENCE HIKE & BIKE TRAIL - 308,450 - - 308,450 - -
VISCOUNT BLVD HIKE&BIKE TRAIL - 403,314 - - 403,314 - -
RIVERBEND HIKE & BIKE TRAIL - 113,752 - - 113,752 - -

PIF11CA010 CHAMIZAL AREA ROW IMPROVEMENTS - 83,949 - - 83,949 - -
UNIVERSITY PEDESTRIAN IMPROVEM - 3,295,969 30,532 29,000 3,172,491 63,945 123,477
CENTRAL CURB MODIFICATIONS - 16,147 - - 16,127 20 20
RIVERBEND DR MULTIMODAL IMPROV 69,324 964,963 97,370 - 349,900 517,693 615,063
RECON ROBINSON PHASE II 48,363 2,700,622 52,600 - 188,819 2,459,203 2,511,803
RECON NEW HAVEN 5,600 1,984,000 57,212 1,002,508 295,502 628,778 1,688,498
RECON JAMES ST 5,130 1,303,000 30,356 1,016,520 175,314 80,809 1,127,686
RESURFACING FY2017 REPROG 5,982 3,528,086 582,555 - 380,543 2,564,988 3,147,543
RECON PRINCETON 3,330 6,501,419 56,677 3,624,000 845,440 1,975,302 5,655,979
INDEPENDENCE LIGHT & AMENITIES - 698,300 - 20,764 532,711 144,824 165,589
LOVE ROAD PROPERTY IMPROVEMENT - 25,000 - - 14,330 10,670 10,670
REDD MEDIAN LANDSCAPING 3,117 1,912,200 1,471,520 - 289,849 150,832 1,622,351
CIELO VISTA SIDEWALK IMPROVEME - 269,924 - - 269,924 - -
VISCOUNT STREET LIGHTING 4815 1,078,500 - - 35,516 1,042,984 1,042,984
MESQUITE HILLS STREET IMP - 106,600 79,394 - 25433 1,773 81,168
SPRINGWOOD TRAFFIC IMPROVEMENT - 316,000 0 - 303,570 12,429 12,430

2013 STREET INFRASTRUCTURE-PCP17ST013 PCP17STO13
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2013 STREET INFRASTRUCTURE-PCP17ST014
2013 STREET INFRASTRUCTURE-PCP17ST015
2013 STREET INFRASTRUCTURE-PCP18PRKO1
2013 STREET INFRASTRUCTURE-PCP18ST003RS
2013 STREET INFRASTRUCTURE-PCP18ST005
2013 STREET INFRASTRUCTURE-PCP18ST006
2013 STREET INFRASTRUCTURE-PCP18ST007
2013 STREET INFRASTRUCTURE-PCP19ST009
2013 STREET INFRASTRUCTURE-PCP19ST010
2013 STREET INFRASTRUCTURE-PCP19STO11
2013 STREET INFRASTRUCTURE-PCP19ST012
2013 STREET INFRASTRUCTURE-PCP19ST013
2013 STREET INFRASTRUCTURE-PCP19ST014
2013 STREET INFRASTRUCTURE-PCP19ST015
2013 STREET INFRASTRUCTURE-PCP19ST016
2013 STREET INFRASTRUCTURE-PCP19ST003RS
2013 STREET INFRASTRUCTURE-PCP20ST003
2013 STREET INFRASTRUCTURE-PCP20ST004
2013 STREET INFRASTRUCTURE-PCP20ST005
2013 STREET INFRASTRUCTURE-PCP20ST006
2013 STREET INFRASTRUCTURE-PCP20ST007
2013 STREET INFRASTRUCTURE-PCP20ST008
2013 STREET INFRASTRUCTURE-PCP20ST009
2013 STREET INFRASTRUCTURE-PCP20ST010
2013 STREET INFRASTRUCTURE-PCP20ST011
2013 STREET INFRASTRUCTURE-PCPBALANCE

2013 STREET INFRASTRUCTURE-PUNALLOCATE PUNALLOCATEDO
2013 STREET INFRASTRUCTURE-PSUNCTYLIGHTPSUNCTYLIGHTSO01

2013 STREET INFRASTRUCTURE-PUBARTAIRSS

The City of El Paso
Schedule of Capital Projects

25

2013 STREET INFRASTRUCTURE-PUBARTCAP15 PUBARTCAP1S

2013 STREET INFRA

CO 2016 ISSUE

CO 2016 ISSUE-BONDISSUE
CO 2016 ISSUE-PCP10TRAN110
CO 2016 ISSUE-PCP13PRKA06
CO 2016 ISSUE-PCP13PRKCO1
CO 2016 ISSUE-PCP13PRKC04
CO 2016 ISSUE-PCP13PRKCO07
CO 2016 ISSUE-PCP14IB001
CO 2016 ISSUE-PCP15TRAN0O4
CO 2016 ISSUE-PCP16MF010
CO 2016 ISSUE-PCP16TRANO3
CO 2016 ISSUE-PCP17MF002
CO 2016 ISSUE-PCP17MF003
CO 2016 ISSUE-PCP19MF01
CO 2016 ISSUE-PCP17PRKO1
CO 2016 ISSUE-PCP17PRK02
CO 2016 ISSUE-PCP17PRK03
CO 2016 ISSUE-PCP17ST022
CO 2016 ISSUE-PCP17ST023
CO 2016 ISSUE-PCP17ST024
CO 2016 ISSUE-PCP17ST025
CO 2016 ISSUE-PCP17ST026
CO 2016 ISSUE-PCP17ST027
CO 2016 ISSUE-PCP17ST028
CO 2016 ISSUE-PCP17ST029
CO 2016 ISSUE-PCP17ST030
CO 2016 ISSUE-PCP17ST031
CO 2016 ISSUE-PCP17ST032
CO 2016 ISSUE-PCP17ST033
CO 2016 ISSUE-PCP17ST034
CO 2016 ISSUE-PCP17ST035
CO 2016 ISSUE-PCP17ST036
CO 2016 ISSUE-PCP17ST037
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10/31/2018
Capital Projects Fund
Current Year
Expenditures and Life to Date Expenditures

Project Name/Description Transfers Out Appropriations bered P cumbered and Transfers Out R ining Budget Required Funding
PCP17ST014 EDGEMERE TRAIL IMPROVEMENTS - 65,000 - - 22,888 42,112 42,112
PCP17STO015 RIVERBEND TRAIL PHASE III 1,890 3,340,200 83,240 - 146,156 3,110,804 3,194,044
PCP18PRKO1 PASO DEL NORTE TRAIL LIGHTING 2,740 600,000 - - 2,740 597,260 597,260
PCP18ST003RS RESURFACING FY2018 REPROG - 1,519,074 - - - 1,519,074 1,519,074
PCP18ST005 EDGEMERE TRAIL IMPROVEMENTS (39,850) 1,657,100 - - 140,856 1,516,244 1,516,244
PCP18ST006 RICH BEEM STREET LIGHTING 2,070 1,780,220 38,476 1,054,840 88,110 598,794 1,692,110
PCP18ST007 RESURFACING ACCELERATED PROG 3,706,505 22,178,236 12,064,147 - 8,440,805 1,673,285 13,737,432
PCP19ST009 RECON MIMOSA 54,337 2,411,000 94,690 - 112,928 2,203,382 2,298,072
PCP19STO010 RECON HOLLY - 796,000 69,290 - 1,659 725,051 794,341
PCP19STO11 RECON LOWD 20,173 1,944,000 71,112 - 25,708 1,847,181 1,918,292
PCP19STO012 RECON MCCUNE 38,752 2,821,000 216,773 - 46,323 2,557,904 2,774,677
PCP19STO013 RECON PADDLEFOOT 27,261 3,163,000 140,417 - 36,210 2,986,372 3,126,790
PCP19STO014 SUNGLOW LANDSCAPE IMPROVEMENT - 388,351 - - 8,820 379,531 379,531
PCP19STO015 MONTOYA HEIGHTS SIDEWALK 68,595 2,811,140 92,425 2,045,427 164,638 508,651 2,646,503
PCP19STO16 YARBROUGH STREET LIGHTING 765 1,317,800 61,256 - 2,723 1,253,821 1,315,078
PCP19ST003RS RESURFACING FY2019 REPROG - 1,402,511 - - - 1,402,511 1,402,511
PCP20ST003 RECON PHILLIPY - 797,632 - - - 797,632 797,632
PCP20ST004 RECON SNELSON 720 710,000 48,321 - 6,840 654,839 703,160
PCP20ST005 RECON DAVIS 16,653 1,851,322 46,666 - 49,609 1,755,047 1,801,713
PCP20ST006 RECON PADILLA 2,467 2,249,005 130,635 - 36,017 2,082,353 2,212,988
PCP20ST007 RECON LOMALAND 5,220 2,071,000 75,657 - 62,270 1,933,073 2,008,730
PCP20ST008 RECON CHICO - 1,062,500 - - 3,465 1,059,035 1,059,035
PCP20ST009 RECON TERRAMAR 5,220 1,319,000 11,985 - 28,060 1,278,955 1,290,940
PCP20STO10 CANTERBURY TRAIL IMPROVEMENTS - 1,302,300 - - 6,643 1,295,657 1,295,657
PCP20STO11 RECON JOHN HAYES STREET LIGHTS 41,890 1,502,540 8,295 - 43,285 1,450,960 1,459,255
PCPBALANCE UNPROGRAMMED PROJ BALANCES - (143,334) - - - (143,334) -

UNALLOCATED DEBT ISSUANCE PROC - 4,200,000 - - 856,660 3,343,340 3,343,340

PASEO DE LAS LUCES - 340,000 201,159 - - 138,841 340,000
PUBARTAIRSS CAP ART PROJECT- AIRWAY MEDIAN - 900,000 - - - 900,000 900,000

CAP ART PROJECTS-15% ADMIN - 100,000 - - - 100,000 100,000
2013 STREET INFRASTRUCTURE 4740 5,541,338 218,400,000 34,811,649 13,664,083 93,191,935 76,732,333 125,351,400

Bonds Proceeds and Other Sources of Revenue (104,810,053) Fund Balance 4740 (11,618,118)

Diff 113,589,947 Cash (Excess)/Deficit 113,733,282
€0 2016 ISSUE
BONDISSUE BOND ISSUE - 1,367,607 - - - 1,367,607 1,367,607
PCP10TRAN110 ZARAGOZA POE WINN S&D IMPROVE - 3,079,834 - - - 3,079,834 3,079,834
PCP13PRKA06 EAST PARK MASTER PLAN DESIGN - 11,576,000 80,187 - 5,059 11,490,754 11,570,941
PCP13PRKCO1 CHELSEA POOL - 3,141,000 - - - 3,141,000 3,141,000
PCP13PRKC04 L FORTI POOL REHAB & ENCL - 3,383,000 - - 24,224 3,358,776 3,358,776
PCP13PRKCO07 NEW WESTSIDE POOL - 1,707,393 10,449 6,037 1,284,020 406,888 423,373
PCP141B001 PASO DEL NORTE POE ROUNDABOUT - 38,529 - - 5,616 32913 32913
PCP15TRAN0O4 EDGEMERE ROUNDABOUT @RICH BEEM 12,330 518,075 47,182 - 66,067 404,826 452,008
PCP16MF010 DOWNTOWN RESTROOMS FACILITIES 5,895 700,000 - 29,727 42,252 628,021 657,748
PCP16TRANO3 DELTA DR. OVERPASS @ RR XING 1,000 235915 - - 1,000 234915 234915
PCP17MF002 PD HQ PARKING GARAGE IMPROVEME 29,160 2,500,000 224,505 572 147,568 2,127,355 2,352,432
PCP17MF003 COHEN STADIUM CANOPY IMPROVEME 5,445 450,000 15,105 - 298,364 136,531 151,636
PCP19MFO1 COHEN SITE READINESS - 500,000 274,906 - 179,940 45,153 320,060
PCP17PRKO1 WESTSIDE & NE AQUATICS FACILIT 21,820 900,000 402,456 - 89,909 407,635 810,091
PCP17PRK02 SPRAY PARK AMENITIES-DIST. 1-8 62,739 1,300,000 41,618 - 827,317 431,066 472,683
PCP17PRK03 NORTHEAST AQUATICS FACILITY 22,945 900,000 293,181 - 83,424 523,394 816,576
PCP17ST022 RIO DEL NORTE DR. IMPROVEMENTS - 60,000 - - - 60,000 60,000
PCP17ST023 CITYWIDE STREET PCI STUDY 6,822 800,000 72,549 - 703,146 24,304 96,854
PCP17ST024 RESLER & NORTHERN PASS TRAFSIG - 300,000 1,517 - 144,029 154,455 155,971
PCP17ST025 PEBBLE HILLS& RICH BEEMTRAFSIG - 300,000 1,517 - 260,209 38,275 39,791
PCP17ST026 KENWORTHY & SUN VALLEY TRAFFSI 11,371 300,000 1,517 - 110,519 187,964 189,481
PCP17ST027 MARCUS URIBE & SEAN HAGGERTY 6,126 300,000 1,517 - 50,932 247,551 249,068
PCP17ST028 DONIPHAN & BIRD TRAFFIC SIGNAL 45 300,000 9,073 - 5,966 284,961 294,034
PCP17ST029 PEBBLE HILLS & SUNFIRE TRAFSIG - 300,000 1,517 - 64,431 234,052 235,569
PCP17ST030 RESLER & NARDO GOODMAN TRAFSIG 19,956 300,000 3,452 - 33,992 262,556 266,008
PCP17ST031 DONIPHAN & WEST GREEN TRAFSIGN 45 300,000 12,089 - 3,375 284,537 296,625
PCP17ST032 TIERRA CORTEZ & ESTE TRAFFSIGN 11,371 300,000 - - 77,682 222,318 222,318
PCP17ST033 NORTHWESTERN & HELEN OF TROY - 300,000 - - 4,661 295,339 295,339
PCP17ST034 PELLICANO & MICHAELANGELO TRAF - 300,000 - - 4,661 295,339 295,339
PCP17ST035 ALAMEDA & WHITTIER TRAFFIC SIG 6,126 300,000 - - 33,782 266,218 266,218
PCP17ST036 SILVER SPRINGS & SHADOW MOUNTA - 300,000 - - 4,661 295,339 295,339
PCP17ST037 ZARAGOZA & JOHN HAYES TRAF SIG - 300,000 - - 5,650 294,350 294,350



CO 2016 ISSUE-PCP17ST038
CO 2016 ISSUE-PCP17ST039
CO 2016 ISSUE-PCP17TRANO1
CO 2016 ISSUE-PCP17TRAN2
CO 2016 ISSUE-PCP17TRAN3
CO 2016 ISSUE-PCP17TRAN4
CO 2016 ISSUE-PCP17TRANS
CO 2016 ISSUE-PCP17TRANG6
CO 2016 ISSUE-PCP17VEH1
CO 2016 ISSUE-PCP17VEH2
CO 2016 ISSUE-PCP17VEH3
CO 2016 ISSUE-PCP18ST015
CO 2016 ISSUE-PEDFY18012
CO 2016 ISSUE-PIF17FD020

CO 2016 ISSUE-PSUNCTYLIGHTSO01

CO 2016 ISSUE-PUBARTCAP15
CO 2016 ISSUE-PUBARTCO1785

TAX NOTES FY17

TAXNOTES FY17-PIF16FD010
TAX NOTES FY17-PIF16GS010
TAXNOTES FY17-PIF16PD010

TAX NOTES FY17-PUNALLOCATEDO

COISSUE FY18

CO ISSUE FY18-BONDISSUE
CO ISSUE FY18-PCP06ST0090
CO ISSUE FY18-PCP10TRAN60
CO ISSUE FY18-PCP10TRAN90
CO ISSUE FY18-PCP11MT050
CO ISSUE FY18-PCP1IMTO050A
CO ISSUE FY18-PCP141B001
CO ISSUE FY18-PCP15TRANO2
CO ISSUE FY18-PCP1STRANO3
CO ISSUE FY18-PCP17PRK03
CO ISSUE FY18-PCP17TRAN3
CO ISSUE FY18-PCP17TRAN4
CO ISSUE FY18-PCP17TRANS
CO ISSUE FY18-PCP18IT001
CO ISSUE FY18-PCP18IT002
CO ISSUE FY18-PCP18PRK02
CO ISSUE FY18-PCP18ST009
CO ISSUE FY18-PCP18ST010
CO ISSUE FY18-PCP18STO11
CO ISSUE FY18-PCP18ST012
CO ISSUE FY18-PCP18ST013
CO ISSUE FY18-PCP18ST014
CO ISSUE FY18-PCP18ST015
CO ISSUE FY18-PCP18TRANO1
CO ISSUE FY18-PCP18TRAN02
CO ISSUE FY18-PCP18TRANO3
CO ISSUE FY18-PCP18TRAN0O4
CO ISSUE FY18-PCP18TRANOS
CO ISSUE FY18-PCP18TRAN06
CO ISSUE FY18-PCP19TRANO1
CO ISSUE FY18-PCP19IT001
CO ISSUE FY18-PCP19IT002
CO ISSUE FY18-PCP19IT003
CO ISSUE FY18-PUBARTCAP15
CO ISSUE FY18-PUBARTCO1885
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Capital Projects Fund
Current Year
Expenditures and Life to Date Expenditures
Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out R ining Budget Required Funding
PCP17ST038 NORTH LOOP & LAFAYETTE TRAFSIG 6,126 300,000 - - 11,776 288,224 288,224
PCP17ST039 SCHUSTER & EL PASO TRAFFIC SIG - 300,000 - - 5,650 294,350 294,350
PCP17TRANO1 UNIVERSITY PED & BICYCLE ENH - 1,111,630 518,107 - 228,607 364,915 883,022
PCP17TRAN2 MPO CITY MATCH -2017 CAP PLAN - 52,860 315 - 12,364 40,181 40,496
PCP17TRAN3 BORDER WEST EXPRESSWAY TXDOT - 277,663 - - 277,663 - -
PCP17TRAN4 CHAMIZAL NEIGH PED ENH PH.1 - 277,022 61,794 - 39,963 175,265 237,059
PCP17TRANS BICYCLE CONNECT INFRAS IMP.PHI - 48,472 29,005 - - 19,467 48,472
PCP17TRANG RELOCATE IT FIBER MONTANA I-10 - 1,000,000 - - - 1,000,000 1,000,000
PCP17VEH1 POLICE VEH REPLACE-2017 CAPITA 112,898 19,800,000 8,449,085 - 8,492,473 2,858,442 11,307,527
PCP17VEH2 FIRE VEHIC REPLACE-2017 CAPITA - 1,800,000 4,074 - 230,646 1,565,280 1,569,354
PCP17VEH3 NONPUBLIC VEH REPLACE-2017 CAP - 500,000 - - - 500,000 500,000
PCP18STO15 OREGON STREET LIGHTING & ADA - 1,000,000 - - - 1,000,000 1,000,000
PEDFY18012 METRO 31 - 1,000,000 39,235 - 24,690 936,075 975,310
PIF17FD020 FIRE STATION RESTROOM REHAB 15,742 500,000 38,550 - 29,485 431,965 470,515
PSUNCTYLIGHTS01 PASEO DE LAS LUCES 471,288 4,514,258 260,043 - 3,105,789 1,148,426 1,408,469
PUBARTCAP15 CAP ART PROJECTS-15% ADMIN - 206,250 - - - 206,250 206,250
PUBARTCO1785 CAP ART PROJECTS - 2017 PLAN - 1,168,750 - - - 1,168,750 1,168,750
4741 829,249 71,214,258 10,894,543 36,336 17,021,561 43,261,818 54,192,697
- Fund Balance 4740 17,021,561
71,214,258 Cash (Excess)/Deficit 71,214,258
TAX NOTES FY17
PIF16FDO010 FIRE VEHICLE REPLACEMENT 1,700,000 1,700,000 - - 1,700,000 - -
PIF16GS010 S.A.M. VEHICLE REPLACEMENT - 500,000 - - 500,000 - -
PIF16PDO10 POLICE VEHICLE REPLACEMENT - 1,200,000 - - 1,200,000 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC (3.182) 100,000 - - 35,000 65,000 65,000
TAX NOTES FY17 4742 1,696,818 3,500,000 - - 3,435,000 65,000 65,000
Other Sources of Revenue (3,526,157) Fund Balance 4742 (91,157)
Diff (26,157) Cash (Excess)/Deficit (26,157)
COISSUE 2018
BONDISSUE BOND ISSUE - 1,475,676 - - - 1,475,676 1,475,676
PCP06ST0090 RECON CENTR BUSINESS DIST PH 4 - 320,300 - - - 320,300 320,300
PCP10TRANG60 DYER RTS SIDEWALK IMPROVEMENT 3,075 180,000 25,467 - 3,075 151,458 176,925
PCP10TRAN90O MONTANA SIDEWALK IMPROVEMENTS - 85,000 - - - 85,000 85,000
PCP1IMTO050 MONTANA RTS MATCH - 2,925,400 - - 2,850 2,922,550 2,922,550
PCP11IMTO50A MONTANA FAR EAST TRANSFER CTR 150 1,000,000 389,720 - 27,486 582,794 972,514
PCP141B001 PASO DEL NORTE POE ROUNDABOUT - 1,603,700 200,861 - 4,097 1,398,742 1,599,603
PCP15TRANO2 DOWNTOWN PEDESTRIAN WAYFINDING - 10,000 602 - - 9,398 10,000
PCP15TRANO3 STREET MEDIAN/PKWY STRUCTURES - 1,111,388 906,890 - - 204,498 1,111,388
PCP17PRKO03 NORTHEAST AQUATICS FACILITY - 7,211,350 - - - 7,211,350 7,211,350
PCP17TRAN3 BORDER WEST EXPRESSWAY TXDOT - 281,700 - - 57,345 224,355 224,355
PCP17TRAN4 CHAMIZAL NEIGH PED ENH PH.1 3,300 59,800 - - 6,750 53,050 53,050
PCP17TRANS BICYCLE CONNECT INFRAS IMP.PH1 2,400 255,700 - - 10,020 245,680 245,680
PCP18IT001 IT PUBLIC SAFETY AND SYS INFRA - 1,000,000 - - - 1,000,000 1,000,000
PCP18IT002 IT DATACENTER EQUIP AND LAB - 700,000 - - - 700,000 700,000
PCP18PRK02 TOM LEA PARK SLOPE REHABILITA 6,750 9,626,160 332,151 - 125,661 9,168,348 9,500,499
PCP18ST009 RECON BRIAN RAY 1,125 2,121,000 5,088 - 71,078 2,044,835 2,049,922
PCP18ST010 RECON HAWKINS 16,003 9,360,000 1,576 - 60,981 9,297,443 9,299,019
PCP18STO11 RECON RAILROAD 2,835 13,777,436 122 - 17,545 13,759,768 13,759,891
PCP18STO012 RECON SCHUSTER 1,440 7,559,900 666,598 - 4,095 6,889,207 7,555,805
PCP18ST013 RECON TED HOUGHTON 1,800 1,282,000 47211 - 42,122 1,192,668 1,239,878
PCP18ST014 DOWNTOWN SIDEWALKS IMPROVEMENT 76,233 598,700 88,622 79,164 116,270 314,644 482,430
PCP18STO15 OREGON STREET LIGHTING & ADA 180 1,522,000 - - 225 1,521,775 1,521,775
PCP18TRANO1 BICYCLE CONNECIVITY INFRAS.PH2 - 62,500 5,684 - - 56,816 62,500
PCP18TRANO2 CHAMIZAL NEIGHBOR.PED.ENH.PH 2 3,600 260,500 80,569 - 23,771 156,160 236,729
PCP18TRANO3 FRANKLIN CANAL AT DAVIS STREET - 74,400 - - - 74,400 74,400
PCP1STRANO4 DELTA STREET AT PLAYA DRAIN 1,800 100,100 - - 4,770 95,330 95,330
PCP18TRANOS YARBROUGH AT PLAYA DRAIN - 467,400 - - - 467,400 467,400
PCP18TRANO6 ALABAMA DRAINAGE DITCH REPLACE - 104,700 - - - 104,700 104,700
PCP19TRANO1 MONTANA WIDENING ROW CONTRIBUTION - 748,312 - - - 748,312 748,312
PCP19IT001 IT CITYWIDE CYBER SECURITY - 563,000 - - - 563,000 563,000
PCP19IT002 IT NETWORK & WI-FI EQUIPMENT - 1,000,000 179,878 - - 820,122 1,000,000
PCP19IT003 IT CITYWIDE HARDWARE SOFTWARE - 600,000 - - - 600,000 600,000
PUBARTCAPIS CAP ART PROJECTS-15% ADMIN - 221,351 - - - 221,351 221,351
PUBARTCO1885 CAP ART PROJECTS - 2018 PLAN - 1,254,325 - - - 1,254,325 1,254,325
CO ISSUE FY18 4743 120,691 69,523,798 2,931,037 79,164 578,143 65,935,454 68,945,655
Other Sources of Revenue - Fund Balance 4743 578,143
Diff 69,523,798 Cash (Excess)/Deficit 69,523,798



EASTSIDE SPORTS COMPLEX PH 2

EASTSIDE SPORTS COMPLEX PH 2-BONDISSUE
EASTSIDE SPORTS COMPLEX PH 2-PCP18ART1
EASTSIDE SPORTS COMPLEX PH 2-PCP18PRK03

2019 CAPITAL PLAN

2019 CAPITAL PLAN-BONDISSUE
2019 CAPITAL PLAN-PCP13PRKCO1
2019 CAPITAL PLAN-PCP17ST009
2019 CAPITAL PLAN-PCP17STO11
2019 CAPITAL PLAN-PCP18ST010
2019 CAPITAL PLAN-PCP19ESMP
2019 CAPITAL PLAN-PCP19MFO1
2019 CAPITAL PLAN-PCP19PRKO1
2019 CAPITAL PLAN-PCP19PRKO02
2019 CAPITAL PLAN-PCP19SCLO1
2019 CAPITAL PLAN-PCP19SCL02
2019 CAPITAL PLAN-PCP19STO017
2019 CAPITAL PLAN-PCP19ST018
2019 CAPITAL PLAN-PCP19WFO01
2019 CAPITAL PLAN-PCP20WFO01
2019 CAPITAL PLAN-PCP21WFO01
2019 CAPITAL PLAN-PUBARTCAP15
2019 CAPITAL PLAN-PUBARTCO1985

GOP 2012 QUALITY OF LIFE-

GOP 2012 QUALITY OF LIFE-BONDISSUE
GOP 2012 QUALITY OF LIFE-PCP13A&EO1
GOP 2012 QUALITY OF LIFE-PCP13CULTO1
GOP 2012 QUALITY OF LIFE-PCP13LIBAO1
GOP 2012 QUALITY OF LIFE-PCP13LIBA02
GOP 2012 QUALITY OF LIFE-PCP13LIBA0O3
GOP 2012 QUALITY OF LIFE-PCP13LIBAO4
GOP 2012 QUALITY OF LIFE-PCP13LIBAOS
GOP 2012 QUALITY OF LIFE-PCP13LIBA06
GOP 2012 QUALITY OF LIFE-PCP13LIBA0O7
GOP 2012 QUALITY OF LIFE-PCP13LIBA08
GOP 2012 QUALITY OF LIFE-PCP13LIBA09
GOP 2012 QUALITY OF LIFE-PCP13LIBA10
GOP 2012 QUALITY OF LIFE-PCP13LIBA11
GOP 2012 QUALITY OF LIFE-PCP13LIBA12
GOP 2012 QUALITY OF LIFE-PCP13LIBA13
GOP 2012 QUALITY OF LIFE-PCP13LIBA14
GOP 2012 QUALITY OF LIFE-PCP13LIBAI1S
GOP 2012 QUALITY OF LIFE-PCP13LIBBO1
GOP 2012 QUALITY OF LIFE-PCP13LIBB02
GOP 2012 QUALITY OF LIFE-PCP13LIBB03
GOP 2012 QUALITY OF LIFE-PCP13MUSO01
GOP 2012 QUALITY OF LIFE-PCP13MUS02
GOP 2012 QUALITY OF LIFE-PCP13MUS04
GOP 2012 QUALITY OF LIFE-PCP13MUS05
GOP 2012 QUALITY OF LIFE-PCP13MUS06
GOP 2012 QUALITY OF LIFE-PCP13MUS07
GOP 2012 QUALITY OF LIFE-PCP13MUS08
GOP 2012 QUALITY OF LIFE-PCP13PRKAO1
GOP 2012 QUALITY OF LIFE-PCP13PRKA02
GOP 2012 QUALITY OF LIFE-PCP13PRKA03
GOP 2012 QUALITY OF LIFE-PCP13PRKA04
GOP 2012 QUALITY OF LIFE-PCP13PRKA0S
GOP 2012 QUALITY OF LIFE-PCP13PRKA06
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Capital Projects Fund
Current Year
Expenditures and Life to Date Expenditures

Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out R ining Budget Required Funding
EASTSIDE SPORTS COMPLEX PH 2
BONDISSUE BOND ISSUE - 150,000 - - - 150,000 150,000
PCPI8ARTI 2% ART TRSF ES SPORTS COMPL II - 282,000 - - - 282,000 282,000
PCP18PRK03 EASTSIDE SPORTS COMPLEX PH. I 2,250 14,100,000 681 10,800,338 26,819 3,272,163 14,073,181
EASTSIDE SPORT 4744 2,250 14,532,000 681 10,800,338 26,819 3,704,163 14,505,181

Other Sources of Revenue - Fund Balance 4744

Diff Cash (Excess)/Deficit
2019 CAPITAL PLAN
BONDISSUE BOND ISSUE - 1,540,176 - - - 1,540,176 1,540,176
PCP13PRKCO1 CHELSEA POOL - 721,000 - - - 721,000 721,000
PCP17ST009 REDD MEDIAN LANDSCAPING - 2,839,100 730,208 - - 2,108,892 2,839,100
PCP17STO11 VISCOUNT STREET LIGHTING - 1,975,200 - - - 1,975,200 1,975,200
PCP18STO010 RECON HAWKINS - 239,500 - - - 239,500 239,500
PCP19ESMP EASTSIDE MASTER PLAN - 515,000 320,966 - - 194,034 515,000
PCP19MFO01 COHEN SITE READINESS 180 2,451,400 - - 180 2,451,220 2,451,220
PCP19PRKO1 LIZ MORAYMA GONZALEZ PARK 1,395 1,273,080 - - 1,845 1,271,235 1,271,235
PCP19PRK02 ALAMEDA REC CENTER FLAT FIELD 24,133 1,454,360 942,817 - 24,133 487,411 1,430,228
PCP19SCLO1 SUN CITY LIGHTS LOW VAL 5 PNTS - 2,101,800 18,720 - - 2,083,080 2,101,800
PCP19SCL02 SUN CITY LIGHTS TBD - 1,050,000 - - - 1,050,000 1,050,000
PCP19STO017 YARBRGH, G.DIETR, LEETRV.LIGHT 1,935 8,327,600 468,952 - 1,935 7,856,713 8,325,665
PCP19STO18 PELLICANO, RR, COTTON LIGHTING 2,835 10,079,200 545,661 - 2,835 9,530,704 10,076,365
PCP19WFO1 EL PASO CITY WIDE WAYFINDING 900 1,030,000 46,214 - 100,055 883,731 929,945
PCP20WFO01 WAYFINDING YR 2- 2019 CAP PLAN - 1,060,900 - - - 1,060,900 1,060,900
PCP21WFO1 WAYFINDING YR 3-2019 CAP PLAN - 1,092,727 - - - 1,092,727 1,092,727
PUBARTCAPI15 CAP ART PROJECTS-15% ADMIN - 231,026 - - - 231,026 231,026
PUBARTCO1985 CAP ART PROJECTS - 2019 PLAN - 1,309,150 - - - 1,309,150 1,309,150
2019 CAPITAL P 4745 31,378 39,291,219 3,073,538 - 130,983 36,086,698 39,160,236

Other Sources of Revenue - Fund Balance 4745 130,983

Diff 1,219 Cash (Excess)/Deficit 9
GOP 2012 QUALITY OF LIFE-
BONDISSUE BOND ISSUE - - - - 1,484,960 (1,484,960) -
PCPI3A&EO] CULTURAL & PERFORMING ARTS 21,395 180,000,000 5,611,852 - 17,837,850 156,550,298 162,162,150
PCP13CULTO1 HISPANIC CULTURAL CENTER 2,665 5,750,000 235,048 - 215,241 5,299,711 5,534,759
PCP13LIBAOL ARMIJO LIBRARY IMPROVEMENTS - 350,000 - - 4320 345,680 345,680
PCP13LIBA02 C FOX LIBRARY IMPROVEMENTS - 410,000 - - 5,160 404,840 404,840
PCP13LIBAO3 D VANDOREN LIBRARY IMPROVEMENT - 620,000 - - 6,997 613,003 613,003
PCP13LIBAO4 E MORENO LIBRARY IMPROVEMENTS - 720,000 - - 22,937 697,063 697,063
PCP13LIBAOS EXPRESS LIBRARY AT REC CTR - 204,000 - - 2,734 201,266 201,266
PCP13LIBA06 EXPRESS LIBRARY (JOINT USE) - 204,000 - - 7,054 196,946 196,946
PCP13LIBAO7 ISCHWARTZ LIBRARY IMPROVEMENT - 2,077,763 - - 2,058,806 18,957 18,957
PCP13LIBA0O8 J CISNEROS LIBRARY IMPROVEMENT - 270,000 - - 3,401 266,599 266,599
PCP13LIBA09 JMARQUEZ LIBRARY IMPROVEMENTS 2,880 410,000 132,917 - 50,370 226,713 359,630
PCP13LIBA10 MAIN LIBRARY IMPROVEMENTS - 1,650,000 - - 19,690 1,630,310 1,630,310
PCPI13LIBA11l MEMORIAL LIBRARY IMPROVEMENTS 495 550,000 16,518 - 12,481 521,002 537,519
PCP13LIBA12 R BURGES LIBRARY EXPANSION (34,665) 1,432,497 47,154 5,200 1,264,333 115,810 168,164
PCP13LIBA13 'WESTSIDE LIBRARY IMROVEMENTS - 910,000 - - 9,780 900,220 900,220
PCP13LIBA14 YSLETA LIBRARY IMPROVEMENTS 3,240 450,000 152,522 - 51,150 246,328 398,850
PCP13LIBA1S YSLETA LIBRARY PARKING LOT 743 425,000 94,575 - 190,125 140,300 234875
PCP13LIBBO1 LIBRARY BOOKMOBILE PURCHASE - 389,740 - - 389,740 - -
PCP13LIBB02 LIBRARY MATERIALS PURCHASE - 500,000 - - 39,996 460,004 460,004
PCP13LIBB03 PURCHASE OF MOBILE TECHNOLOGY - 427,000 - - 248 426,753 426,753
PCP13MUSO01 CHILDREN'S MUSEUM - 19,250,000 230,303 - 2,163,285 16,856,413 17,086,715
PCP13MUS02 DIGITAL WALL AT HISTORY MUSEUM - 3,000,000 - - 2,788,965 211,035 211,035
PCP13MUS04 NOT ACTIVE - - - - 0 (0.00) -
PCP13MUS05 NOT ACTIVE - - - - 0 (0.00) -
PCP13MUS06 NOT ACTIVE - - - - 0 (0.00) -
PCP13MUS07 DOWNTOWN PEDESTRIAN PATHWAYS - 6,750,000 - - 6,723,098 26,902 26,902
PCP13MUS08 UPGRADES TO MUSEUMS 37,870 1,500,000 43,910 - 1,175,799 280,291 324,201
PCP13PRKAOI1 ADRIAN GARCIA PARK 1,800 250,000 8,611 75,220 103,264 62,905 146,736
PCP13PRKA02 BARRON PARK - 1,500,000 173,069 - 1,321,983 4,948 178,017
PCP13PRKA03 BARTLETT PARK 3,470 1,000,000 4,773 642,740 301,281 51,206 698,719
PCP13PRKA04 CHERYLL LADD PARK - 1,731,537 - - 1,731,537 - -
PCP13PRKA0O5 D SHINAULT SKATE PARK IMPROVE - 800,000 - - 8,198 791,802 791,802
PCP13PRKA06 EAST PARK MASTER PLAN DESIGN 684,383 48,000,000 35,916,344 - 6,695,977 5,387,679 41,304,023
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GOP 2012 QUALITY OF LIFE-PCP13PRKA08
GOP 2012 QUALITY OF LIFE-PCP13PRKA09
GOP 2012 QUALITY OF LIFE-PCP13PRKA10
GOP 2012 QUALITY OF LIFE-PCP13PRKAI1
GOP 2012 QUALITY OF LIFE-PCP13PRKA12
GOP 2012 QUALITY OF LIFE-PCP13PRKAI13
GOP 2012 QUALITY OF LIFE-PCP13PRKA14
GOP 2012 QUALITY OF LIFE-PCP13PRKALS
GOP 2012 QUALITY OF LIFE-PCP13PRKA16
GOP 2012 QUALITY OF LIFE-PCP13PRKA17
GOP 2012 QUALITY OF LIFE-PCP13PRKAI18
GOP 2012 QUALITY OF LIFE-PCP13PRKA19
GOP 2012 QUALITY OF LIFE-PCP13PRKA20
GOP 2012 QUALITY OF LIFE-PCP13PRKA21
GOP 2012 QUALITY OF LIFE-PCP13PRKA22
GOP 2012 QUALITY OF LIFE-PCP13PRKA23
GOP 2012 QUALITY OF LIFE-PCP13PRKA23A
GOP 2012 QUALITY OF LIFE-PCP13PRKA24
GOP 2012 QUALITY OF LIFE-PCP13PRKA25
GOP 2012 QUALITY OF LIFE-PCP13PRKA26
GOP 2012 QUALITY OF LIFE-PCP13PRKA27
GOP 2012 QUALITY OF LIFE-PCP13PRKA27A
GOP 2012 QUALITY OF LIFE-PCP13PRKA28
GOP 2012 QUALITY OF LIFE-PCP13PRKA29
GOP 2012 QUALITY OF LIFE-PCP13PRKA30
GOP 2012 QUALITY OF LIFE-PCP13PRKA31
GOP 2012 QUALITY OF LIFE-PCP13PRKA32
GOP 2012 QUALITY OF LIFE-PCP13PRKCO1
GOP 2012 QUALITY OF LIFE-PCP13PRKC02
GOP 2012 QUALITY OF LIFE-PCP13PRKCO03
GOP 2012 QUALITY OF LIFE-PCP13PRKC04
GOP 2012 QUALITY OF LIFE-PCP13PRKCO05
GOP 2012 QUALITY OF LIFE-PCP13PRKC06
GOP 2012 QUALITY OF LIFE-PCP13PRKC07
GOP 2012 QUALITY OF LIFE-PCP13PRKDO1
GOP 2012 QUALITY OF LIFE-PCP13PRKD02
GOP 2012 QUALITY OF LIFE-PCP13PRKDO03
GOP 2012 QUALITY OF LIFE-PCP13PRKD04
GOP 2012 QUALITY OF LIFE-PCP13PRKDO5
GOP 2012 QUALITY OF LIFE-PCP13PRKD06
GOP 2012 QUALITY OF LIFE-PCP13PRKDO7
GOP 2012 QUALITY OF LIFE-PCP13PRKD08
GOP 2012 QUALITY OF LIFE-PCP13PRKD09
GOP 2012 QUALITY OF LIFE-PCP13PRKD10
GOP 2012 QUALITY OF LIFE-PCP13PRKEO1
GOP 2012 QUALITY OF LIFE-PCP13PRKEO1A
GOP 2012 QUALITY OF LIFE-PCP13PRKE02
GOP 2012 QUALITY OF LIFE-PCP13PRKFO1
GOP 2012 QUALITY OF LIFE-PCP13PRKGO1
GOP 2012 QUALITY OF LIFE-PCP13ZOOA01
GOP 2012 QUALITY OF LIFE-PCP13ZOOA02
GOP 2012 QUALITY OF LIFE-PCP13ZO0OA03
GOP 2012 QUALITY OF LIFE-PCP13ZOOA04
GOP 2012 QUALITY OF LIFE-PCP13ZOOA05
GOP 2012 QUALITY OF LIFE-PCP13ZOOA06
GOP 2012 QUALITY OF LIFE-PCP13ZOOA07
GOP 2012 QUALITY OF LIFE-PCP13ZOOA08
GOP 2012 QUALITY OF LIFE-PCP13ZOOA09
GOP 2012 QUALITY OF LIFE-PCP13ZOOA10
GOP 2012 QUALITY OF LIFE-PCP13ZOOA11
GOP 2012 QUALITY OF LIFE-PCP13ZOOA12
GOP 2012 QUALITY OF LIFE-PCP13ZOOA13
GOP 2012 QUALITY OF LIFE-PCP13ZOOA14
GOP 2012 QUALITY OF LIFE-PCP13ZOOA15
GOP 2012 QUALITY OF LIFE-PCP13ZOOA16
GOP 2012 QUALITY OF LIFE-PCP13ZOOA17
GOP 2012 QUALITY OF LIFE-PCP13ZOOBO01
GOP 2012 QUALITY OF LIFE-PCP13ZO0OB02
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PCP13PRKA08 B CHESHER ADDITIONAL LIGHTING - 180,223 - - 162,722 17,501 17,501
PCP13PRKA09 FIESTA BALBOA CORONADO PARK - 399,987 - - 399,987 - -

PCP13PRKA10 JOHNSON BASIN PARK - 412,664 - - 402,503 10,161 10,161
PCP13PRKAI1 LAS PALMAS (ARGAL) PARK (52,280) 5,000,000 98,003 - 4,744,896 157,101 255,104
PCP13PRKAI12 MAGOFFIN PARK - 294,532 - - 294,157 375 375
PCP13PRKA13 PARK SHADE CANOPIES INSTALL 72,506 1,500,000 30,103 5211 302,845 1,161,841 1,197,155
PCP13PRKA14 M GOMEZ PARK IMPROVEMENTS - 2,400,000 - - 24,594 2,375,406 2,375,406
PCP13PRKAI5 PARK PLAY STRUCTURES INSTALL - 1,500,000 - - 260,360 1,239,640 1,239,640
PCP13PRKA16 NE BASIN PARK CONSTRUCTION - 400,000 - - 4,099 395,901 395,901
PCP13PRKA17 B CHESHER STORAGE FACILTIY - 800,000 - - 8,198 791,802 791,802
PCP13PRKAI18 EASTSIDE SPORTS COMPLEX (768,047) 10,000,000 554,501 - 9,322,441 123,058 677,559
PCP13PRKA19 CORONADO PARK - 33,654 - - 17,933 15,720 15,720
PCP13PRKA20 FLAT FIELDS VARIOUS LOCATIONS - 5,000,000 - - 61,786 4,938,214 4,938,214
PCP13PRKA21 NE PARK ADDITIONAL LIGHTING 70,267 1,250,000 22,968 - 121,698 1,105,334 1,128,302
PCP13PRKA22 NE PARK MAINT STORAGE - 800,000 27,550 - 8,198 764,252 791,802
PCP13PRKA23 NE SKATE PARK & AMENITIES - 1,682,744 - - 1,682,744 - -

PCP13PRKA23A NE REGIONAL PARK PHASE II 3,960 1,917,256 68,955 - 306,511 1,541,791 1,610,746
PCP13PRKA24 EXISTING SPORTS FIELD LIGHTING (7,576) 5,000,000 17,523 869,421 2,621,684 1,491,372 2,378,316
PCP13PRKA25 PASEO DEL SOL PARK IMPROVE 1,710 750,000 425,142 - 114,020 210,839 635,980
PCP13PRKA26 RADFORD PARK - 992,158 - - 992,158 - -

PCP13PRKA27 S RIVAS PARK IMPROVEMENTS - 850,000 37,350 - 801,166 11,484 48,834
PCP13PRKA27A SALVADOR RIVAS PARK IMPROVEMENT - 550,000 - - - 550,000 550,000
PCP13PRKA28 SAN JACINTO PLAZA RECONSTRUCT - 2,998,862 - - 2,998,862 - -

PCP13PRKA29 SHAWVER PARK SPORT FIELD REHAB 810 1,500,000 6,846 1,102,866 115,204 275,084 1,384,796
PCP13PRKA30 WAINWRIGHT PARK - 750,000 - - 7,724 742,276 742,276
PCP13PRKA31 WESTSIDE PARK SPORTS FIELDS - 99,589 - - 82,521 17,068 17,068
PCP13PRKA32 YUCCA PARK BASKETBALL COURTS - 1,039,982 - - 1,011,128 28,854 28,854
PCP13PRKCO1 CHELSEA POOL 50,283 4,000,000 217,286 - 715,400 3,067,314 3,284,600
PCP13PRKC02 EAST PARK COMPETITIVE POOL - - - - 0 (0) -

PCP13PRKCO03 EAST PARK RECREATIONAL POOL - - - - (0) 0 0
PCP13PRKC04 L FORTIPOOL REHAB & ENCL 32,470 4,000,000 180,459 - 454,278 3,365,263 3,545,722
PCP13PRKC05 PAVO REAL POOL - 2,021,784 98,599 - 1,798,417 124,768 223,367
PCP13PRKCO06 MULTIPURPOSE CTR INSTRUCT POOL - 450,000 3,183 - 99,303 347,515 350,697
PCP13PRKCO7 NEW WESTSIDE POOL - 13,145,029 680,010 - 12,370,224 94,795 774,805
PCP13PRKDO1 EASTSIDE SENIOR REC CTR REHAB 59,480 1,500,000 16,500 1,143,792 134,571 205,137 1,365,429
PCP13PRKD02 GRANDVIEW SR CENTER IMPROVE - 2,500,000 - - 35,859 2,464,141 2,464,141
PCP13PRKDO03 LOMALAND PARK & REC CENTER 19,298 11,000,000 8,982,557 - 1,224,780 792,663 9,775,220
PCP13PRKDO04 ALAMEDA LIB & REC CENTER 19,481 11,000,000 7,079,347 - 2,326,519 1,594,133 8,673,481
PCP13PRKDO05 CHAMIZAL LIB & REC CENTER 4,611 11,000,000 6,746,261 - 3,663,862 589,877 7,336,138
PCP13PRKD06 N RICHARDSON REC CNTR IMPROVE - 2,500,000 - - 25,845 2,474,155 2,474,155
PCP13PRKDO07 O'ROURKE REC CENTER IMPROVEME - 2,500,000 - - 25,619 2,474,381 2,474,381
PCP13PRKDO08 PAVO REAL REC CTR IMPROVE - 2,000,000 - - 60,338 1,939,662 1,939,662
PCP13PRKD09 P HARRIS REC CENTER IMPROVE (2,284) 1,500,000 - - 1,428,820 71,180 71,180
PCP13PRKD10 VETERANS REC CENTER EXPANSION 2,340 1,500,000 55,331 - 27,087 1,417,582 1,472,913
PCP13PRKEO1 PAVED TRAILS 20,270 5,700,000 44,279 758,426 124,371 4,772,924 5,575,629
PCP13PRKEOIA ASCARATE TO RIVERSIDE PAVED TR 68,643 300,000 - - 129,832 170,168 170,168
PCP13PRKE02 TRAIL HEAD PARKING AREAS 120,370 2,000,000 68,908 - 539,319 1,391,772 1,460,681
PCP13PRKFO1 OPEN SPACE LAND ACQUISITION - 5,000,000 298 - 1,941,658 3,058,044 3,058,342
PCP13PRKGO1 NEIGH IMPROVE PROJECTS MASTER - 7,080,268 - - 102,477 6,977,791 6,977,791
PCP13ZOOA01 AFR WETLANDS RIVER HOG EXHIBIT - 693,236 - - 677,467 15,769 15,769
PCP13ZOOA02 AFRICAN WILD DOG EXHIBIT - 460,273 - - 455,781 4,492 4,492
PCP13ZOOA03 ALLIGATOR EXHIBIT - 699,400 - - 7,167 692,233 692,233
PCP13ZOOA04 ANDEAN BEAR EXHIBIT - 41,123 - - 21,914 19,209 19,209
PCP13ZOOA05 CHIHUAHUAN DESERT EXH COMPLEX 1,077,471 16,708,484 7,976,462 - 5,687,688 3,044,334 11,020,796
PCP13ZOOA06 GALAPAGOS EXHIBIT - 573,029 - - 5918 567,111 567,111
PCP13ZOOA07 PENGUIN EXHIBIT - 3,766,750 492,723 - 38,600 3,235,427 3,728,150
PCP13ZOOA08 REPTILE BUILDING COMPLETION - 690,402 - - 685,462 4,941 4,941
PCP13ZOOA09 SEA LION EXHIBIT UPGRADE (8,116) 681,026 36,119 45,000 322916 276,991 358,110
PCP13ZOOA10 SOUTH AMERICAN PAVILION REPAIR - 220,600 10,705 - 2,261 207,635 218,339
PCP13ZOOAI11 S AMERICAN AVIARY EXH UPGRADE - 378,405 - - 374,262 4,143 4,143
PCP13ZOOA12 SQUIRREL MONKEY EXHIBIT REPAIR - 534,000 - - 5472 528,528 528,528
PCP13ZOOA13 TOUCH TANK INSTALLATION - 735,150 - - 7,534 727,616 727,616
PCP13ZOOA14 ELEPHANT RHINO EXHIBIT REHAB - 565,500 239,654 - 5,795 320,051 559,705
PCP13ZOOAI5 K DRAGON RED PANDA EXH REHAB - 4,323,900 - - 44,310 4,279,590 4,279,590
PCP13ZOOA16 LEOPARD EXHIBIT RENOVATION - 339,300 21,435 - 3,477 314,388 335,823
PCP13ZOOA17 TAPIR YARD HOLDING FACILITY - 161,400 - - 1,654 159,746 159,746
PCP13ZOOBO01 EVENT TENT & RESTROOMS 315 2,034,432 20,941 - 1,965,253 48,239 69,180
PCP13ZO0B02 SHADED CONCESSIONS - 322,800 - - 3,308 319,492 319,492



GOP 2012 QUALITY OF LIFE-PCP13ZOOB03
GOP 2012 QUALITY OF LIFE-PCP13ZOOCO01
GOP 2012 QUALITY OF LIFE-PCP13ZO0C02
GOP 2012 QUALITY OF LIFE-PCP13ZO0C03
GOP 2012 QUALITY OF LIFE-PCP13ZO0OC04
GOP 2012 QUALITY OF LIFE-PCP13ZO0C05
GOP 2012 QUALITY OF LIFE-PCP13ZOODO1
GOP 2012 QUALITY OF LIFE-PCP13ZOOD02
GOP 2012 QUALITY OF LIFE-PCP13ZOOD03
GOP 2012 QUALITY OF LIFE-PCP13ZOOD04
GOP 2012 QUALITY OF LIFE-PCP13ZOODO05
GOP 2012 QUALITY OF LIFE-PCP13ZOOD06
GOP 2012 QUALITY OF LIFE-PCP13ZOOD07
GOP 2012 QUALITY OF LIFE-PCP13ZOOD08
GOP 2012 QUALITY OF LIFE-PCP13ZOOD09
GOP 2012 QUALITY OF LIFE-PCP13ZOOD10
GOP 2012 QUALITY OF LIFE-PCP13ZOODI11

GOP 2012 QUALITY OF LIFE-PCP13ZOO-OWNREP PCP13ZOO-OWNREP
GOP 2012 QUALITY OF LIFE-PCP13ZOO-PMFIRM PCP13ZOO-PMFIRM

GOP 2012 QUALITY OF LIFE-PCP14NIP001

GOP 2012 QUALITY OF LIFE-PCP14NIPDIA
GOP 2012 QUALITY OF LIFE-PCP14NIPDIB
GOP 2012 QUALITY OF LIFE-PCP14NIPDIC
GOP 2012 QUALITY OF LIFE-PCP14NIPD2A
GOP 2012 QUALITY OF LIFE-PCP14NIPD2B
GOP 2012 QUALITY OF LIFE-PCP14NIPD2C
GOP 2012 QUALITY OF LIFE-PCP14NIPD2D
GOP 2012 QUALITY OF LIFE-PCP14NIPD3A
GOP 2012 QUALITY OF LIFE-PCP14NIPD3B
GOP 2012 QUALITY OF LIFE-PCP14NIPD4A
GOP 2012 QUALITY OF LIFE-PCP14NIPD4B
GOP 2012 QUALITY OF LIFE-PCP14NIPDSA
GOP 2012 QUALITY OF LIFE-PCP14NIPD6A
GOP 2012 QUALITY OF LIFE-PCP14NIPD7A
GOP 2012 QUALITY OF LIFE-PCP14NIPD7B
GOP 2012 QUALITY OF LIFE-PCP14NIPD7C
GOP 2012 QUALITY OF LIFE-PCP14NIPDSA
GOP 2012 QUALITY OF LIFE-PCP14NIPDSB
GOP 2012 QUALITY OF LIFE-PCP15NIP001

GOP 2012 QUALITY OF LIFE-PCP15SNIPDIA
GOP 2012 QUALITY OF LIFE-PCP15NIPDIB
GOP 2012 QUALITY OF LIFE-PCP15NIPD2A
GOP 2012 QUALITY OF LIFE-PCP15NIPD2B
GOP 2012 QUALITY OF LIFE-PCP15SNIPD3A
GOP 2012 QUALITY OF LIFE-PCP15NIPD3B
GOP 2012 QUALITY OF LIFE-PCP15NIPD3C
GOP 2012 QUALITY OF LIFE-PCP15NIPD4A
GOP 2012 QUALITY OF LIFE-PCP15NIPD4B
GOP 2012 QUALITY OF LIFE-PCP15NIPDSA
GOP 2012 QUALITY OF LIFE-PCP15NIPD6A
GOP 2012 QUALITY OF LIFE-PCP15NIPD7A
GOP 2012 QUALITY OF LIFE-PCP15NIPD7B
GOP 2012 QUALITY OF LIFE-PCP15NIPDSA
GOP 2012 QUALITY OF LIFE-PCP15NIPDSB
GOP 2012 QUALITY OF LIFE-PCP16NIPDIA
GOP 2012 QUALITY OF LIFE-PCP16NIPDIB
GOP 2012 QUALITY OF LIFE-PCP16NIPDIC
GOP 2012 QUALITY OF LIFE-PCP16NIPD2A
GOP 2012 QUALITY OF LIFE-PCP16NIPD2B
GOP 2012 QUALITY OF LIFE-PCP16NIPD3A
GOP 2012 QUALITY OF LIFE-PCP16NIPD3B
GOP 2012 QUALITY OF LIFE-PCP16NIPD3C
GOP 2012 QUALITY OF LIFE-PCP16NIPD3D
GOP 2012 QUALITY OF LIFE-PCP16NIPD4A
GOP 2012 QUALITY OF LIFE-PCP16NIPD4B
GOP 2012 QUALITY OF LIFE-PCP16NIPDSA
GOP 2012 QUALITY OF LIFE-PCP16NIPD6A
GOP 2012 QUALITY OF LIFE-PCP16NIPD6B
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PCP13ZO0OB03 WILDLIFE THEATRE STADIUM - 1,934,614 143915 - 1,756,362 34,337 178,252
PCP13ZO0OCO01 KALAHARI DISCOVERY CENTER - 123,192 - - 1,262 121,930 121,930
PCP13ZO0C02 ASIA DISCOVERY CENTER - 100,000 - - 1,489 98,511 98,511
PCP13Z00C03 CAROUSEL SITE DEVELOPMENT - 1,295,868 68,144 - 1,218,401 9,323 77,466
PCP13ZO0OC04 EDUCATION DISCOVERY CENTER - 100,100 - - 1,026 99,074 99,074
PCP13Z00C05 Z00 PLAZA IMPROVEMENTS - 577,500 - - 5918 571,582 571,582
PCP13ZO0ODO1 AFRICA BIRD INDOOR HOLD AREA - 300,000 - - 3,074 296,926 296,926
PCP13ZO0OD02 AFRICA PUBLIC RESTROOM - 250,000 - - 2,562 247438 247438
PCP13ZO0OD03 ADMIN BLDG EXPAND IMPROV - 251,644 - - 2,969 248,674 248,674
PCP13ZO0D04 S AMERICA PAVILLION RESTROOMS - 269,000 27,445 - 2,757 238,798 266,243
PCP13ZO0ODO05 ANIMAL HOLDING BLDG 1 - 403,988 - - 396,894 7,094 7,094
PCP13ZO0OD06 ANIMAL HOLDING BLDG 2 IMPROVE - 315,000 - - 3,228 311,772 311,772
PCP13ZOOD07 ANIMAL MANAGEMENT (316) 386,600 4,372 - 44,837 337,392 341,763
PCP13ZO0OD08 CANAL LANDSCAPE IMPROVE - 101,990 - - 50,546 51,444 51,444
PCP13ZOOD09 ED ANIMAL HOLDING - 574,375 - - 568,851 5,525 5,525
PCP13ZOODI10 END SPECIES BREEDING CENTER - 712,800 - - 7,305 705,495 705,495
PCP13ZOODI11 SUPPORT ELEMENTS ZOO WIDE 49,341 6,492,699 289,043 207,221 2,196,618 3,799,817 4,296,081

OWNERS REPRESENTATIVE ADMIN 7,078 1,203,685 - - 677,991 525,694 525,694

PROJECT MANAGEMENT FIRM - 677,735 - - 618,255 59,480 59,480
PCP14NIP001 NEIGHB IMP PROG YR1 ENG COSTS - 200,000 - - 199,988 12 12
PCP14NIPDIA MADELINE PARK IMP (CANOPY) - 22,368 - - 22,368 - -
PCP14NIPDIB MISSION HILLS PK IMP (REP-ADA) - 44,487 - - 44,487 - -
PCP14NIPDIC LITTLE RIVR PK IMP (XERISCAPE) - 14,219 - - 14,219 - -
PCP14NIPD2A SUMM FILLMORE PK IMP(PIC TABL) - 7,903 - - 7,903 - -
PCP14NIPD2B NEWMAN PARK IMP (PLANT BED) - 8,590 - - 8,590 - -
PCP14NIPD2C PATRIOT PL IMP (SEAT AREA-PSB) - 36,846 - - 36,846 - -
PCP14NIPD2D SUNRISE PK IMP (RESTRM ACCESS) - 25,003 - - 25,003 - -
PCP14NIPD3A STILES PK IMP (HANDBALL COURT) - 70,380 - - 70,380 - -
PCP14NIPD3B VAL VIEW/CR HILLS STRE LIGHTS - 26,690 - - 26,690 - -
PCP14NIPD4A CHUCK HEINRIC PK IMP (BENCHES) - 11,747 - - 11,747 - -
PCP14NIPD4B JMONTALVO PK IMP (WALK TRAIL) - 67,300 - - 67,300 - -
PCP14NIPD5A CARLOS BOMBACH PK IMP (AMENIT) - 91,092 - - 90,612 480 480
PCP14NIPD6A VALLE D LAS MISIONES ST LIGHTS - 2,970 - - 2,970 - -
PCP14NIPD7A LOMALAND PK IMP (PIC T&B) - 24,201 - - 24,201 - -
PCP14NIPD7B GALLAGHER SIDEWALKS IMP - 42,892 - - 42,892 - -
PCP14NIPD7C EASTWOOD DAM WRT IRON GATE IMP - 16,900 - - 16,900 - -
PCP14NIPD8A DOWNTOWN SHOP DIST BENCH IMP - 35,149 - - 35,149 - -
PCP14NIPDSB CORONADO CURB CUT IMP - 12,600 - - 12,600 - -
PCP15NIP001 NEIGHB IMP PROG YR2 ENG COSTS - 200,000 - - 199,500 500 500
PCP15NIPDIA ESTHEL & EDGAR SIDEWALK GAPS - 87.400 22,232 - 65,168 - 22,232
PCP15NIPDIB RIM/UPPER TOM LEA PARK - 23,800 - - 15,379 8,421 8,421
PCP15NIPD2A HISTORIC ENTRANCE SIGN - 59,300 - - 59,300 - -
PCP15NIPD2B TROWBRIDGE SIDEWALK GAP - 44,800 2,218 - 42,582 - 2,218
PCP15NIPD3A RESIDENTIAL MILE MARKERS - 16,300 - - 6,986 9,314 9,314
PCP15NIPD3B RESIDENTIAL STREETLIGHTS - 22,700 - - 2,952 19,748 19,748
PCP15NIPD3C RESIDENTIAL CURB CUTS - 46,000 26,616 - 19,384 - 26,616
PCP15NIPD4A TODD WARE PARK - 35,800 - - 35,776 24 24
PCP15NIPD4B SANDSTONE RANCH EST PRK LIGHTS - 77,600 - - 77,567 33 33
PCP15NIPDSA TIERRA DEL ESTE #64 PARK - 102,800 - - 102,800 - -
PCP15NIPD6A PUEBLO VIEJO PARK - 78,800 - - 69,802 8,998 8,998
PCP15NIPD7A E.L. WILLIAMS PARK - 39,300 - - 32,322 6,978 6,978
PCP15NIPD7B THOMAS MANOR PARK - 60,700 - - - 60,700 60,700
PCP15NIPDSA LOVE RD CROSSWALK LANDSCAPING - 47,700 - - 46,841 859 859
PCP15NIPD8B H.T. PONSFORD PARK - 42,200 - - 42,200 - -
PCP16NIPDIA ESCONDIDO/ROBLES/ESPADA NIPIII - 52,495 - - 50,813 1,682 1,682
PCP16NIPDIB BORDERLAND/PARK IMPRV NIP III 9,528 21,252 - - 9,528 11,724 11,724
PCP16NIPD1IC MONTOYA HTS-RUBY COATES NIPIII - 33,980 - - 20,494 13,486 13,486
PCP16NIPD2A SUMMIT FILLMORE CANOPY NIP III - 29,556 - - 20,807 8,750 8,750
PCP16NIPD2B MOUNTAIN VIEW PRK LIGHT NIPIII - 88,002 8,412 - 79,479 110 8,522
PCP16NIPD3A BALSAM/MIMOSA SDWALK NIP IIT - 37,612 - - 8,137 29,475 29,475
PCP16NIPD3B AZTEC-NAVAHO SDWALK GAP NIPIII - 24,255 - - 12,147 12,108 12,108
PCP16NIPD3C WAYNE RETN POND RCKWALL NIPIIT - 49,100 - - 40,748 8,352 8,352
PCP16NIPD3D EDGEMERE PRK BENCH NIP III - 6,815 - - 4,131 2,684 2,684
PCP16NIPD4A RUTHERFORD CURB CUT NIP III - 6,759 - - - 6,759 6,759
PCP16NIPD4B ANGORA LP MEDIAN LNDSCP NIPIII - 51,109 - - 17 51,092 51,092
PCP16NIPDSA COYOTE PK AMENITIES NIP III (3,407) 94,479 2,135 - 30,662 61,682 63,817
PCP16NIPD6A PUEBLO VIEJO PRK CANOP NIP IIT - 82,236 - - 80,933 1,303 1,303
PCP16NIPD6B SOCORRO RD PKWY LNDSCP NIP III - 95,288 - - 93,651 1,637 1,637



GOP 2012 QUALITY OF LIFE-PCP16NIPD6C
GOP 2012 QUALITY OF LIFE-PCP16NIPD7A
GOP 2012 QUALITY OF LIFE-PCP16NIPD7B
GOP 2012 QUALITY OF LIFE-PCP16NIPD7C
GOP 2012 QUALITY OF LIFE-PCP16NIPDSA
GOP 2012 QUALITY OF LIFE-PCP16NIPDSB
GOP 2012 QUALITY OF LIFE-PCP16NIP001

GOP 2012 QUALITY OF LIFE-PUNALLOCATEDO

481-KO Capital Acquisitions-
481-KO Capital Acquisitions-P5012080

481-KO Capital Acquisitions-PUNALLOCATEDO

503-Internally Funded

503-Internally Funded-P_501591
503-Internally Funded-P09CC0020
503-Internally Funded-P5015660
503-Internally Funded-PDEPCAPITAL17
503-Internally Funded-PEDFY 18001

Capital Projects-Internal

Capital Projects-Internal-DEE00116
Capital Projects-Internal-MUNICLERKFURNIT
Capital Projects-Internal-PO9PA0010
Capital Projects-Internal-P10PA0020
Capital Projects-Internal-P18ARTMFL
Capital Projects-Internal-P5400010
Capital Projects-Internal-P540010CTY0
Capital Projects-Internal-P540010LEGO
Capital Projects-Internal-P540010LIBO
Capital Projects-Internal-PCP06ST022B0
Capital Projects-Internal-PCPOSLIO10
Capital Projects-Internal-PCP10ST020
Capital Projects-Internal-PCP10ST050
Capital Projects-Internal-PCP10TRAN010
Capital Projects-Internal-PCP12SRTS060
Capital Projects-Internal-PCP12SRTS080
Capital Projects-Internal-PCP13LIBA09
Capital Projects-Internal-PCP13LIBA11
Capital Projects-Internal-PCP13LIBA14
Capital Projects-Internal-PCP13PRKA11
Capital Projects-Internal-PCP13PRKA27
Capital Projects-Internal-PCP13PRKC07
Capital Projects-Internal-PCP18PRK04
Capital Projects-Internal-PCP18PRK05
Capital Projects-Internal-PCP14TRAN02
Capital Projects-Internal-PCP14TRANO7
Capital Projects-Internal-PCP14TRAN10
Capital Projects-Internal-PCPTXDOTRFND
Capital Projects-Internal-PCP17MF001
Capital Projects-Internal-PCP19MF01
Capital Projects-Internal-PCP17ST017
Capital Projects-Internal-PENCONO0010
Capital Projects-Internal-PENCON0020
Capital Projects-Internal-PENCONO0030
Capital Projects-Internal-PENCON0040
Capital Projects-Internal-PFC060010
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PCP16NIPD6C JAMES GRANT RES STRLTS NIP IIT - 33,264 - - 10,516 22,748 22,748
PCP16NIPD7A SHAWVER PRK AMENITIES NIP III 22,553 33,957 - 378 22,553 11,027 11,405
PCP16NIPD7B CLIFFORD POND ROCKWALL NIP III - 62,375 1,280 - 61,095 - 1,280
PCP16NIPD7C N CAROLINA SPEED INDIC NIP III - 8,311 - - 7,475 836 836
PCP16NIPDSA JACK QUARLES PRK IMPRV NIP IIT - 128,667 - - 124,823 3,844 3,844
PCP16NIPDSB HOUSTON PRK AMENITIES NIP III - 33,684 - - 23,421 10,263 10,263
PCP16NIP001 NEIGHB IMP PROG YR3 ENG COSTS - 200,000 1 - 172,792 27,207 27,208
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - - - - 398,704 (398,704) -
GOP 2012 QUALITY OF LIFE-P 4800 1,595,036 473,250,000 77,523,403 4,855,475 121,518,391 269,352,731 353,615,273

Bonds Proceeds and Other Sources of Revenue (254,445.,498) Fund Balance 4800 (132,927,107)

Diff 218,804,502 Cash (Excess)/Deficit 220,688,166
481-KO Capital Acquisitions-
P5012080 CITYWIDE COMMUNICATION SYSTEM - 707,996 - - 707,996 - -
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - - - - 449 (449) -
481-KO Capital Acquisitions 4810 - 707,996 - - 708,445 (449) -

Other Sources of Revenue (12,487) Fund Balance 4810

Diff 695,509 Cash (Excess)/Deficit
503-Internally Funded
P_501591 CVB/CPAC CIP FY12-13 - 1,544,000 - - 832,130 711,870 711,870
P09CC0020 ABRAHAM CHAVEZ THEATER - 273,880 - - 273,880 - -
P5015660 CIVIC CENTER CAPITAL IMPRVMTS - 36,996,541 5,971 - 33,097,032 3,893,537 3,899,509
PDEPCAPITAL17 DESTINATION EL PASO FY17 CAPIT (15,042.48) 6,212,549.24 - - 1,608,340 4,604,209.14 4,604,209
PEDFY18001 CAMINO REAL HOTEL - 5,000,000.00 - - - 5,000,000.00 5,000,000
503-Internally Funded 4920 (15,042) 50,026,970 5,971 - 35,811,383 14,209,616 14,215,588

Other Sources of Revenue (52,178,933) Fund Balance 4920 (11,253,221)

Diff (2,151,963 Cash (Excess)/Deficit 2,962,367
Capital Projects-Internal
DEE00116 81 041 SECO SOLAR PANELS - 900,000 - - 900,000 - -
MUNICLERKFURNIT MUNICIPAL CLERK FURNITURE ACQU - - - - 15,728 (15,728) -
PO9PA0010 OPEN SPACE-TRAIL PROJECTS D1 - 25,000 - - 25,000 - -
P10PA0020 MODESTO GOMEZ PARK IMPROVEMENT - 49,643 - - 49,643 - -
PISARTMFL ART MUSEUM FLOOR RENOVATION - 300,000 - 293,710 - 6,290 300,000
P5400010 CITY AUCTIONS 21,328 1,381,512 11,449 - 1,093,340 276,724 288,172
P540010CTY0 CAPITAL OUTLAY - 11,611,236 (29,095) 14,520 10,717,201 908,610 894,035
P540010LEGO CAPITAL OUTLAY - 612,487 21,720 - 545,908 44,859 66,580
P540010LIBO CAPITAL OUTLAY - 900,000 5,541 - 849,978 44,481 50,022
PCP06ST022B0 OREGON STREET RECONSTRUCTION - 238,069 - - 238,069 - -
PCPOSLIO10 CIELO VISTA LIBRARY RELOCATION - 1,260,028 0 - 1,260,028 - 0
PCP10ST020 STREET SIGNAGE - 150,000 - - 150,000 - -
PCP10ST050 NEIGH TRAFFIC PROGRAM PH 2 - 250,000 2,410 - 187,689 59,901 62,311
PCP10TRANO10 RECON COUNTRY CLUB - 889,237 - - 889,237 - -
PCP12SRTS060 EPISD - N REG CSJ 0924_06_401 - 41,649 - - 41,649 - -
PCP12SRTS080 EPISD - CENTR CSJ 0924_06_399 - 21,535 - - 21,535 - -
PCP13LIBA09 JMARQUEZ LIBRARY IMPROVEMENTS - 100,000 22,888 - - 77,112 100,000
PCPI3LIBAIL MEMORIAL LIBRARY IMPROVEMENTS - 23,049 22,888 - - 161 23,049
PCPI3LIBA14 YSLETA LIBRARY IMPROVEMENTS - 100,000 22,888 68,893 - 8,219 100,000
PCP13PRKALL LAS PALMAS (ARGAL) PARK - 68,622 - - 68,622 - -
PCP13PRKA27 S RIVAS PARK IMPROVEMENTS - 9,514 - - - 9,514 9,514
PCP13PRKCO07 NEW WESTSIDE POOL - 348,300 - - - 348,300 348,300
PCP18PRK04 BLACKIE CHESHER/SAND BLUFF PED (22,236) 47,700 - - 42,544 5,156 5,156
PCP18PRKO5 CORONADO HIGH SCHOOL PARKING LOT - 74,210 - - 74,210 - -
PCP14TRANO2 SANTA FE PEDESTRIAN ENHANCEMEN - 14,362 - - 14,362 - -
PCP14TRANO7 INTERSECTION IMPROVE 8 LOC - 143,587 - - 143,587 - -
PCP14TRANI10 BATAAN OVERPASS PED IMPROVE - 104,110 - - 104,110 - -
PCPTXDOTRFND TXDOT REFUNDS - 1,060,642 - - 1,010,010 50,633 50,633
PCP17MF001 PD REG CMMD & FIRE STATION COM - 59,054 0 - 59,054 - 0
PCP19MFO1 COHEN SITE READINESS - 508,035 - - - 508,035 508,035
PCP17STO017 2016 NTMP (4,080) 258,383 2,450 - 251,852 4,080 6,531
PENCONO0010 BANK OF AMERI LETTER OF CREDIT - 9,767,057 - - 7,836,321 1,930,737 1,930,737
PENCON0020 SECO (STATE ENERGY CONSERVATI) - 5,000,000 - - 5,318,499 (318,499) -
PENCONO0030 JCI2 ARRA INFRASTRUCTURE ENERG - 2,824,000 - - 2,824,000 - -
PENCONO0040 PHASE III-B UTILITY COST REDUC - 5,000,000 - - 5,000,000 - -
PFC060010 RESLER CANYON IMPROVEMENTS - 10,457 - - 10,457 - -



Capital Projects-Internal-PFLESVC010
Capital Projects-Internal-PIF11CA010
Capital Projects-Internal-PIF141T010
Capital Projects-Internal-PIF15PRKO1
Capital Projects-Internal-PIF16 ADAO1
Capital Projects-Internal-PIF16GS020
Capital Projects-Internal-PIF16PRKO1
Capital Projects-Internal-PIF16PRK02
Capital Projects-Internal-PIF16PRK03
Capital Projects-Internal-PIF16PRK05
Capital Projects-Internal-PIF17FD020
Capital Projects-Internal-PIF17ST010
Capital Projects-Internal-PIF18MF001
Capital Projects-Internal-PIF18PRKO1
Capital Projects-Internal-PIT090010
Capital Projects-Internal-PLI080010
Capital Projects-Internal-PMF050030
Capital Projects-Internal-PPA050030
Capital Projects-Internal-PPA070010
Capital Projects-Internal-PPA10110
Capital Projects-Internal-PPW00350070
Capital Projects-Internal-PPW0046005A0
Capital Projects-Internal-PPW02050
Capital Projects-Internal-PSUNCTYLIGHTS01

CITY AUCTIONS-PUNALLOCATEDO

FLEET REPLACEMENT-

FLEET REPLACEMENT-PIF14GS010
FLEET REPLACEMENT-PIF16FDO010
FLEET REPLACEMENT-PIF16PD010
FLEET REPLACEMENT-PIF16GS010
FLEET REPLACEMENT-PIF19FDO010

ENERGY CONSERVATION RETROFIT-
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ENERGY CONSERVATION RETROFIT-PENCON00' PENCON0070

521 HFC FUNDED-P5
521 HFC FUNDED-PPR00030

Capital Projects-TxDot-

Capital Projects-TxDot-5821111176
Capital Projects-TxDot-ACHACONYD
Capital Projects-TxDot-AOYED
Capital Projects-TxDot-ASCARATEYD
Capital Projects-TxDot-BEALLED
Capital Projects-TxDot-BMARTINEZS
Capital Projects-TxDot-BONDED
Capital Projects-TxDot-BONHAMED
Capital Projects-TxDot-BRADLEYED
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10/31/2018
Capital Projects Fund
Current Year
Expenditures and Life to Date Expenditures

Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out R ining Budget Required Funding
PFLESVCO010 EQUIPMENT REPLACEMENT - 11,910,136 - - 11,903,666 6,470 6,470
PIF11CA010 CHAMIZAL AREA ROW IMPROVEMENTS - 243,269 - - 243,269 - -
PIF14IT010 PC REFRESH - - - - 923,557 (923,557) -
PIF15PRKO1 SAL BERROTERAN SOCCER FIELD - 25,000 - - - 25,000 25,000
PIF16ADAO1 ADA CURB CUTS (85,862) 1,766,000 349,286 - 1,169,340 247,373 596,660
PIF16GS020 ROOF REPAIRS - 140,000 634 - 136,813 2,554 3,187
PIF16PRKO1 SPRAY PARK - DIST | - 980,930 45,443 - 935,487 - 45,443
PIF16PRK02 SPRAY PARK - DIST 7 - 897,645 48,604 - 808,556 40,486 89,089
PIF16PRK03 SPRAY PARK - DIST 8 - 941,701 42,587 - 881,530 17,585 60,172
PIF16PRK05 PLAYGROUND EQUIPMENT & IMPROVE 4,899 2,131,644 14,398 - 2,099,338 17,908 32,306
PIF17FD020 FIRE STATION RESTROOM REHAB - 166,777 - - 166,777 - -
PIF17ST010 TRAFFIC SIGNALIZATION - 379,273 - - 379,273 - -
PIF18MFO001 CITY HALL #1 ENTRANCE RENOVATION - 72,817 - 57,858 - 14,959 72,817
PIF18PRKO1 THOMAS MANOR PRK IMP CONTRIBUT - 180,000 - - - 180,000 180,000
PIT090010 FY2009 IT ACTION PLAN - 950,510 - - 941,644 8,866 8,866
PLI080010 NEW CIELO VISTA BRANCH LIBRARY - 17,001 - - 17,001 - -
PMF050030 CITY HALL 5TH FLOOR RENOVATION - 250,000 - - 250,000 - -
PPA050030 SWINGS DISTRICT 7 - 34,870 - - 34,870 - -
PPA070010 SHAWVER & HAWKINS POOL HVAC - 100,000 - - 100,000 - -
PPA10110 SOUTHSIDE PARK - 58,479 - - 69,544 (11,065) -
PPW00350070 SAN ANTONIO (VIRGINIA TO TAYS) - 215,751 - - 215,751 - -
PPW0046005A0 VISTA DEL VALLE CTR TRACK/IRRI - 50,000 - - 50,000 - -
PPW02050 UNALLOCATED INTEREST - 1,229,854 - - 866,956 362,899 362,899
PSUNCTYLIGHTSO01 PASEO DE LAS LUCES 159,394 1,776,972 477.462 50,542 658,793 590,175 1,118,179
Capital Projects-Internal 4930 73,444 68,670,107 1,061,552 485,523 62,594,796 4,528.236 7,344,160

Other Sources of Revenue (82,837,488) Fund Balance 4930 778,461

Diff Cash (Excess)/Deficit 8,122,621
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC - 24,330 - - 24,330 - -

44 CITY AUCTIONS- 4931 - 24,330 - - 24,330 - -

Other Sources of Revenue - Fund Balance 4931

Diff Cash (Excess)/Deficit
FLEET REPLACEMENT-
PIF14GS010 VEHICLE REPLACEMENTS - 2,070,405 - - 2,066,051 4,354 4,354
PIF16FDO10 FIRE VEHICLE REPLACEMENT (1,700,000) 823,570 - - 823,570 - -
PIF16PDO010 POLICE VEHICLE REPLACEMENT - 517,552 - - 517,552 0 0
PIF16GS010 S.A.M. VEHICLE REPLACEMENT 25,529 475,000 - - 924,697 (449,697) -
PIF19FDO010 FIRE VEHICLE RAPLACEMENT FY19 - 3,220,072 2,176,700 - - 1,043,372 3,220,072
FLEET REPLACEMENT 4932 (1,674,471) 7,106,599 2,176,700 - 4,331,870 598,029 3,224,426

Other Sources of Revenue (2,492,916) Fund Balance 4932 781,637

Diff 4,613,683 Cash (Excess)/Deficit ,006,063
ENERGY CONSERVATION RETROFIT-

SECO (STREETLIGHTS) - 7,500,000 148,797 - 7,351,203 - 148,797
ENERGY CONSERVATION 4933 - 7,500,000 148,797 - 7,351,203 - 148,797

SECO Loans (7,223,910 Fund Balance 4933 -

Diff 276,090 Cash (Excess)/Deficit 148,797
521 HFC FUNDED-P5
PPR00030 HFC FRANKLIN HILLS PARK - 121,639 - - 121,324 315 315
521 HFC FUNDED 4940 - 121,639 - - 121,324 315 315

Other Sources of Revenue (289,517 Fund Balance 4940 -

Diff (167,878) Cash (Excess)/Deficit
Capital Projects-TxDot-
5821111176 ELP0064 RIDER 8 - 1,781,528 14,159 - 1,158,644 608,724 622,883
ACHACONYD ALICIA CHACON LANGUAGE SCHOOL - 7,515 - - 7,515 - -
AOYED AOY ES - 7,601 - - 7,601 - -
ASCARATEYD ASCARATE ES - 7,515 - - 7,515 - -
BEALLED BEALL ES - 7,598 - - 7,598 - -
BMARTINEZS BENITO MARTINEZ ES - 7,515 - - 7,515 - -
BONDED BOND ES - 9,361 - - 9,361 - -
BONHAMED BONHAM ES - 7,601 - - 7,601 - -
BRADLEYED BRADLEY ES - 7,601 - - 7,601 - -



Capital Projects-TxDot-BURLESONED
Capital Projects-TxDot-BURNETED
Capital Projects-TxDot-CADWALLERY
Capital Projects-TxDot-CAPISTRANY
Capital Projects-TxDot-CEDARGROVY
Capital Projects-TxDot-CHULBERTYD
Capital Projects-TxDot-CIELOVISTE
Capital Projects-TxDot-CLARDYED
Capital Projects-TxDot-CLENDENINE
Capital Projects-TxDot-COLDWELLED
Capital Projects-TxDot-COLLINSED
Capital Projects-TxDot-COOLEYED
Capital Projects-TxDot-CROCKETTED
Capital Projects-TxDot-CROSBYED
Capital Projects-TxDot-DELNORTEYD
Capital Projects-TxDot-DESERTAIRY
Capital Projects-TxDot-DOUGLASSED
Capital Projects-TxDot-DOWELLED
Capital Projects-TxDot-DRGREENED
Capital Projects-TxDot-DRNIXONED
Capital Projects-TxDot-EASTPOINTY
Capital Projects-TxDot-EASTWOODKY
Capital Projects-TxDot-EASTWOODYD
Capital Projects-TxDot-EDGEMEREYD
Capital Projects-TxDot-FANNINED
Capital Projects-TxDot-G092406452
Capital Projects-TxDot-G531020140
Capital Projects-TxDot-G531020160
Capital Projects-TxDot-G582144047
Capital Projects-TxDot-G7800010
Capital Projects-TxDot-G7800030
Capital Projects-TxDot-G7802010
Capital Projects-TxDot-G7802040
Capital Projects-TxDot-G7804010
Capital Projects-TxDot-G7804040
Capital Projects-TxDot-G7804050
Capital Projects-TxDot-G7804060
Capital Projects-TxDot-G7804070
Capital Projects-TxDot-G7805010
Capital Projects-TxDot-G7805030
Capital Projects-TxDot-G7805040
Capital Projects-TxDot-G7805050
Capital Projects-TxDot-G7806010
Capital Projects-TxDot-G7806030
Capital Projects-TxDot-G7807010
Capital Projects-TxDot-G7807030
Capital Projects-TxDot-G7808010
Capital Projects-TxDot-G7808020
Capital Projects-TxDot-G7809010
Capital Projects-TxDot-G7809020
Capital Projects-TxDot-G7810010
Capital Projects-TxDot-G7810020
Capital Projects-TxDot-G7811010
Capital Projects-TxDot-G7811020
Capital Projects-TxDot-G7812010
Capital Projects-TxDot-G7812020
Capital Projects-TxDot-G7813010
Capital Projects-TxDot-G7813020
Capital Projects-TxDot-G781401010
Capital Projects-TxDot-G781402020
Capital Projects-TxDot-G781501010
Capital Projects-TxDot-G781502020
Capital Projects-TxDot-G781504040
Capital Projects-TxDot-G781601010
Capital Projects-TxDot-G781602020
Capital Projects-TxDot-GUERREROED
Capital Projects-TxDot-HACIENDSYD
Capital Projects-TxDot-HANTWINESD
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Current Year
Expenditures and

Life to Date Expenditures

Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out Budget Required Funding
BURLESONED BURLESON ES - 7,601 - - 7,601 - -
BURNETED BURNET ES - 7,601 - - 7,601 - -
CADWALLERY CADWALLADER ES - 7,515 - - 7,515 - -
CAPISTRANY CAPISTRANO ES - 7,515 - - 7,515 - -
CEDARGROVY CEDAR GROVE ES - 7,515 - - 7,515 - -
CHULBERTYD CONSTANCE HULBERT ES - 7,515 - - 7,515 - -
CIELOVISTE CIELO VISTA ES - 10,000 - - 7,601 2,399 2,399
CLARDYED CLARDY ES - 7,601 - - 7,601 - -
CLENDENINE CLENDENIN ES - 7,601 - - 7,601 - -
COLDWELLED COLDWELL ES - 7,601 - - 7,601 - -
COLLINSED COLLINS ES - 7,601 - - 7,601 - -
COOLEYED COOLEY ES - 7,601 - - 7,601 - -
CROCKETTED CROCKETT ES - 7,599 - - 7,599 - -
CROSBYED CROSBY ES - 7,598 - - 7,598 - -
DELNORTEYD DEL NORTE HEIGHTS ES - 7,515 - - 7,515 - -
DESERTAIRY DESERTAIRE ES - 7,515 - - 7,515 - -
DOUGLASSED DOUGLASS ES - 7,598 - - 7,598 - -
DOWELLED DOWELL ES - 7,601 - - 7,601 - -
DRGREENED DR GREEN ES - 7,601 - - 7,601 - -
DRNIXONED DR NIXON ES - 7,601 - - 7,601 - -
EASTPOINTY EAST POINTE ES - 7,515 - - 7,515 - -
EASTWOODKY EASTWOOD KNOLLS ES - 7,515 - - 7,515 - -
EASTWOODYD EASTWOOD HEIGHTS ES - 7,515 - - 7,515 - -
EDGEMEREYD EDGEMERE ES - 7,515 - - 7,515 - -
FANNINED FANNIN ES - 7,601 - - 7,601 - -
G092406452 MULTI MODAL PLAN - 391,752 - - 391,752 - -
G531020140 ENHANCED MOBILITY FOR SENIORS - - - - 485 (485) -
G531020160 FTA 5310 FY2016 - - - - 0 () -
G582144047 RIDER 8 FY14-15 - 539,177 - - 539,275 (98) -
G7800010 FHWA/TS DOT/MPO FY2000 - - - - (1,159) 1,159.00 1,159
G7800030 TIP- PLANNING FUNDS FY2004+ - 413,977 - - 413,977 - -
G7802010 FHWA/TS DOT/MPO FY2002 - - - - (40) 40.30 40
G7802040 BORDER IMPROVEMENT PROGRAM - 363,455 - - 363,455 - -
G7804010 FHWA/TS DOT/MPO FY04 - 729 - - 857 (128) -
G7804040 G780404 BIP NEW MEXICO - 20,297 - - 20,297 - -
G7804050 G780405 BIP LOCAL PRIVATE - 14,213 - - 14,213 - -
G7804060 G780406 BIP AIRPORT - 24,386 - - 24,386 - -
G7804070 G780407 BIP CITY - 4,040 - - 4,040 - -
G7805010 FHWA /NMSHTD / MPO FY'05 - 815 - - 815 - -
G7805030 FHWA -TXDOT - MPO FY'05 - 171,028 - - 140,090 30,938 30,938
G7805040 FHWA BORDER WIZARD '05 - 23,783 - - 23,783 - -
G7805050 G780505 NM SPECIAL STUDIES - 34,274 - - 33,658 616 616
G7806010 G780601 FHWA/NMSHTD/MPO FY'06 - 38,678 - - 38,678 - -
G7806030 G780603 FHWA-TXDOT-MPO FY'06 - 1,465,172 - - 1,156,365 308,807 308,807
G7807010 G780701 FHWA/NMDOT/MPO FY07 - 67,755 - - 67,755 - -
G7807030 G780703 FHWA TXDOT MPO FY07 - 1,386,806 - - 1,386,762 44 44
G7808010 780801 NEW MEXICO FY08 - 49,628 - - 49,628 - -
G7808020 TEXAS GRANT FY08 - 1,427,596 - - 1,425,805 1,791 1,791
G7809010 G780901 NEW MEXICO - 47,497 - - 47,552 (54) -
G7809020 G780902 TEXAS - 1,252,717 - - 1,252,717 - -
G7810010 NEW MEXICO - 21,658 - - 21,958 (300) -
G7810020 TEXAS - 1,378,555 - - 1,378,555 0 0
G7811010 NM FUND 05042 - 16,160 - - 16,160 - -
G7811020 TX FUND 05043 - 1,315,030 - - 1,315,030 - -
G7812010 NM FHWA-FTA GRANT - 89,372 - - 89,372 0 0
G7812020 TEXAS FHWA-FTA GRANT - 1,450,306 - - 1,450,306 - -
G7813010 NMFY 2013 FHWA FTA - 133,751 - - 133,751 - -
G7813020 TXDOT FHWA FTA FY 2013 - 1,351,305 - - 1,351,305 - -
G781401010 NEW MEXICO FHWA FTA FY2014 - 74,434 - - 74,841 (407) -
G781402020 TX FHWA FTAFY14 - 1,071,956 - - 1,086,348 (14,392) -
G781501010 NM FY15 PLANNING GRANT - 94,774 - - 94,774 - -
G781502020 TX FY15 PLANNING GRANT - 1,083,148 - - 1,083,148 - -
G781504040 TRAVEL DEMAND MODEL - - - - (0) 0 0
G781601010 NM FHWA FTAFY16 - 68,344 - 13 68,331 - 13
G781602020 TX FHWA FTAFY16 - 1,384,381 - - 1,384,381 -

GUERREROED GUERRERO ES - 8,704 - - 8,704 - -
HACIENDSYD HACIENDA HEIGHTS ES - 7,515 - - 7,515 - -
HANTWINESD HURSHEL ANTWINE ES - 7,515 - - 7,515 - -



Capital Projects-TxDot-HARTED
Capital Projects-TxDot-HAWKINSED
Capital Projects-TxDot-HBALLSD
Capital Projects-TxDot-HILLSIDEED
Capital Projects-TxDot-HOUSTONED
Capital Projects-TxDot-HQ5110047
Capital Projects-TxDot-HUGHEYED
Capital Projects-TxDot-JDRUGANSD
Capital Projects-TxDot-JHAMBRICSD
Capital Projects-TxDot-JOHNSONED
Capital Projects-TxDot-KOHLBERGED
Capital Projects-TxDot-LAMARED
Capital Projects-TxDot-LANCASTERY
Capital Projects-TxDot-LEBARRONYD
Capital Projects-TxDot-LEEED

Capital Projects-TxDot-LOGANED
Capital Projects-TxDot-LOMATERRAY
Capital Projects-TxDot-MARIANMANY
Capital Projects-TxDot-MCOOPERSD
Capital Projects-TxDot-MESAVISTAY
Capital Projects-TxDot-MESITAED
Capital Projects-TxDot-MISSIONYD
Capital Projects-TxDot-MORENOED
Capital Projects-TxDot-NEWMANED
Capital Projects-TxDot-NORTHLOOPY
Capital Projects-TxDot-NORTHSTARY
Capital Projects-TxDot-OKELEHERSD
Capital Projects-TxDot-P09ST0020
Capital Projects-TxDot-P09ST0030
Capital Projects-TxDot-P09TX0010
Capital Projects-TxDot-P09TX0020
Capital Projects-TxDot-PARKED
Capital Projects-TxDot-PARKLANDYD
Capital Projects-TxDot-PASODALEYD
Capital Projects-TxDot-PBE04ST1300
Capital Projects-TxDot-PBR060010
Capital Projects-TxDot-PBR060020
Capital Projects-TxDot-PBR080020
Capital Projects-TxDot-PCP06ST0090
Capital Projects-TxDot-PCP06ST022A0
Capital Projects-TxDot-PCP06ST022B0
Capital Projects-TxDot-PCP06ST022E0
Capital Projects-TxDot-PCPOIMTO0110
Capital Projects-TxDot-PCP09TX0020
Capital Projects-TxDot-PCP10IB001CO
Capital Projects-TxDot-PCP10IB001D0
Capital Projects-TxDot-PCP10ST090
Capital Projects-TxDot-PCPI0TRANO10
Capital Projects-TxDot-PCP10TRAN60
Capital Projects-TxDot-PCPI0TRANI10
Capital Projects-TxDot-PCP10TRAN120
Capital Projects-TxDot-PCP10TRANS0
Capital Projects-TxDot-PCP10TRAN90
Capital Projects-TxDot-PCP11MT030
Capital Projects-TxDot-PCP11MT040
Capital Projects-TxDot-PCP11MT050
Capital Projects-TxDot-PCP12SRTS010
Capital Projects-TxDot-PCP12SRTS020
Capital Projects-TxDot-PCP12SRTS030
Capital Projects-TxDot-PCP12SRTS040
Capital Projects-TxDot-PCP12SRTS050
Capital Projects-TxDot-PCP12SRTS060
Capital Projects-TxDot-PCP12SRTS070
Capital Projects-TxDot-PCP12SRTS080
Capital Projects-TxDot-PCP12SRTS090
Capital Projects-TxDot-PCP14IB001
Capital Projects-TxDot-PCP141B004
Capital Projects-TxDot-PCP14IB005
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Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out Budget Required Funding
HARTED HART ES - 7,601 - - 7,601 - -
HAWKINSED HAWKINS ES - 7,601 - - 7,601 - -
HBALLSD HELEN BALL ES - 7,515 - - 7,515 - -
HILLSIDEED HILLSIDE ES - 7,601 - - 7,601 - -
HOUSTONED HOUSTON ES - 7,601 - - 7,601 - -
HQ5110047 12.607 OEA FT BLISS - 681,000 - - 679,604 1,396 1,396
HUGHEYED HUGHEY ES - 7,601 - - 7,601 - -
JDRUGANSD JOHN DRUGAN ES - 7,515 - - 7,515 - -
JHAMBRICSD JANE A. HAMBRIC ES - 7,515 - - 7,515 - -
JOHNSONED JOHNSON ES - 7,600 - - 7,600 - -
KOHLBERGED KOHLBERG ES - 7,601 - - 7,601 - -
LAMARED LAMAR ES - 7,601 - - 7,601 - -
LANCASTERY LANCASTER ES - 7,515 - - 7,515 - -
LEBARRONYD LEBARRON PARK ES - 7,515 - - 7,515 - -
LEEED LEE ES - 7,601 - - 7,601 - -
LOGANED LOGAN ES - 7,601 - - 7,601 - -
LOMATERRAY LOMA TERRACE ES - 7,515 - - 7,515 - -
MARIANMANY MARIAN MANOR ES - 7,515 - - 7,515 - -
MCOOPERSD MYRTLE COOPER ES - 7,515 - - 7,515 - -
MESAVISTAY MESA VISTA ES - 7,515 - - 7,515 - -
MESITAED MESITA ES - 7,601 - - 7,601 - -
MISSIONYD MISSION VALLEY ES - 7,515 - - 7,515 - -
MORENOED MORENO (ANNEX) SCHOOL - 7,599 - - 7,599 - -
NEWMANED NEWMAN ES - 7,601 - - 7,601 - -
NORTHLOOPY NORTH LOOP ES - 7,515 - - 7,515 - -
NORTHSTARY NORTH STAR ES - 7,515 - - 7,515 - -
OKELEHERSD O'SHEA KELEHER ES - 7,515 - - 7,515 - -
P09ST0020 INTELLIGENT TRNSPORTN SYS EXP - 2,550,711 - - 2,550,711 - -
P0O9ST0030 VIDEO SURVEILLANCE & COUNT STA - 3,588,180 - - 3,587,858 322 322
PO9TX0010 INTERSECTION IMPV @ 15 INT GEO - 900,000 - - 900,000 - -
P09TX0020 TRAFFIC SIGNALS @ 15 LOCATIONS - 1,712,566 - - 1,712,566 - -
PARKED PARK ES - 7,601 - - 7,601 - -
PARKLANDYD PARKLAND ES - 7,515 - - 7,515 - -
PASODALEYD PASODALE ES - 7,515 - - 7,515 - -
PBE04ST1300 SGNL & FLASH INSTAL DIST 8 - 54,562 - - 54,562 - -
PBR060010 STANTON BRIDGE CANOPY - 13,271 - - 13,271 - -
PBR060020 PASO DEL NORTE BRIDGE CANOPIES - 144,963 - - 144,963 - -
PBR080020 NEW POE FEASIBILITY STUDY - 610,613 - - 610,613 - -
PCP06ST0090 CBD PHASE IV ST & DRAINAGE - 3,679,607 - - 271,200 3,408,407 3,408,407
PCP06ST022A0 BIKE LANES CITYWIDE - 1,329,237 - - 1,329,237 - -
PCP06ST022B0 OREGON STREET RECONSTRUCTION - 3,837,771 - - 3,837,771 - -
PCP06ST022E0 ISELA RUBALCABA EXTENSION 1,835 2,531,364 14,004 32,847 1,364,558 1,119,954 1,166,806
PCPOOMTO110 MONTANA RAPID TRANSIT SYSTEM 3) 2,000,000 - - 1,957,877 42,123 42,123
PCP09TX0020 AIRWAY EXTENSION - 5,442,500 - - (307) 5,442,807 5,442,807
PCP10IB001CO REHAB & CONST. - LIONS PLACITA - 424,481 - - 424,481 - -
PCP10IB001DO PED BRIDGE CANOPIES-STANTON - 1,292,662 - - 1,292,662 - -
PCP10ST090 DOWNTOWN TRAIN BRIDGE REHAB - 666,017 - - 666,017 - -
PCP10TRANO10 RECON COUNTRY CLUB - 7,919,395 - - 7,919,395 - -
PCP10TRANG6O DYER RTS SIDEWALK IMPROVEMENT 34,412 1,200,000 217,412 - 837,758 144,830 362,242
PCP10TRANI10 ZARAGOZA POE WINN S&D IMPROVE - 1,712,149 - - 1,712,149 - -
PCP10TRAN120 FIBER CABLE INSTALL ZARAGOZA - 702,274 - - 702,274 - -
PCP10TRANSO MESA RTS PEDESTRIAN ENHANCE - 531,184 - - 531,184 - -
PCP10TRAN90 MONTANA SIDEWALK IMPROVEMENTS - 396,043 - - - 396,043 396,043
PCP11MT030 MESA RAPID TRANSIT SYSTEM - 5,382,632 - - 5,382,632 - -
PCP11MT040 DYER RTS 222,681 9,170,000 1,620,382 - 5,828,631 1,720,987 3,341,369
PCP1IMTO050 MONTANA RTS MATCH - 9,702,000 - - - 9,702,000 9,702,000
PCP12SRTS010 SISD - CSJ 0934_06_397 - 471,288 - - 471,288 - -
PCP12SRTS020 YISD - S REG CSJ 0924_06_405 - 179,863 - - 179,863 - -
PCP12SRTS030 YISD - N REG CSJ 0924_06_404 - 496,689 - - 496,689 - -
PCP12SRTS040 YISD - NE REG CSJ 0924_06_403 - 419,694 - - 419,694 - -
PCP12SRTS050 EPISD - W REG CSJ 0924_06_402 - 504,655 - - 504,655 - -
PCP12SRTS060 EPISD - N REG CSJ 0924_06_401 - 411,623 - - 411,623 - -
PCP12SRTS070 EPISD - N CEN CSJ 0924_06_400 - 512,364 - - 512,364 - -
PCP12SRTS080 EPISD - CENTR CSJ 0924_06_399 - 416,126 - - 416,126 - -
PCP12SRTS090 EPISD - CBD CSJ 0924_06_398 - 500,257 - - 500,257 - -
PCP14IB001 PASO DEL NORTE POE ROUNDABOUT - 178,389 24,712 - 48,458 105,219 129,931
PCP141B004 STANTON POE BLUETOOTH WAIT SYS - 95,999 36,866 - 58,152 981 37,847
PCP141B005 PDN BRIDGE BLUETOOTH WAIT SYST 3,283 95,999 36,810 - 57,590 1,599 38,409
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Capital Projects-TxDot-PCP14TRAN02 PCP14TRANO02 SANTA FE PEDESTRIAN ENHANCEMEN - 183,423 - - 183,423 - -
Capital Projects-TxDot-PCP14TRANOS PCP14TRANOS BIKE LANE PLAN & PROGRAM - 209,361 - - 209,361 - -
Capital Projects-TxDot-PCP14TRAN06 PCP14TRANO6 GREAT STR & CORRIDOR PLAN - 80,017 - - 80,000 17 17
Capital Projects-TxDot-PCP14TRANO7 PCP14TRANO7 INTERSECTION IMPROVE 8 LOC - 961,145 - - 961,145 - -
Capital Projects-TxDot-PCP14TRAN09 PCP14TRANO09 SCHOOL ZONE SAFETY - 1,140,000 - - 1,140,000 - -
Capital Projects-TxDot-PCP14TRAN10 PCP14TRAN10 BATAAN OVERPASS PED IMPROVE - 2,234,439 - - 2,234,439 - -
Capital Projects-TxDot-PCP15TRAN02 PCP15TRANO2 DOWNTOWN PEDESTRIAN WAYFINDING 3,750 800,000 461,252 - 173,358 165,390 626,642
Capital Projects-TxDot-PCP15TRANO3 PCP15TRANO3 STREET MEDIAN/PKWY STRUCTURES 3,000 6,500,000 4,884,925 - 821,202 793,873 5,678,798
Capital Projects-TxDot-PCP15TRAN04 PCP15TRANO4 EDGEMERE ROUNDABOUT @RICH BEEM 247,734 2,434,953 250,340 - 1,434,650 749,963 1,000,303
Capital Projects-TxDot-PCP15TRANOS PCP15TRANOS INDEPENDENCE HIKE & BIKE TRAIL - 465,252 - - 465,252 - -
Capital Projects-TxDot-PCP15TRAN06 PCP15TRANO6 RESLER BUFFERED BIKE TRAIL - 240,344 - - 198,843 41,501 41,501
Capital Projects-TxDot-PCP15TRANO7 PCP15TRANO7 VISCOUNT BLVD HIKE&BIKE TRAIL - 351,619 - - 351,619 - -
Capital Projects-TxDot-PCP15TRANO8 PCP15TRANO8 RIVERBEND HIKE & BIKE TRAIL - 743,090 - - 743,090 - -
Capital Projects-TxDot-PCP16TRAN02 PCP16TRANO2 RIVERBEND DR MULTIMODAL IMPROV 56,214 946,000 180,873 - 533,134 231,993 412,866
Capital Projects-TxDot-PCP17TRANO1 PCP17TRANO1 UNIVERSITY PED & BICYCLE ENH - 499,126 499,126 - - - 499,126
Capital Projects-TxDot-PCP17TRAN4 PCP17TRAN4 CHAMIZAL NEIGH PED ENH PH.1 - 589,342 - - - 589,342 589,342
Capital Projects-TxDot-PCP17TRANS PCP17TRANS BICYCLE CONNECT INFRAS IMP.PHI - 222,559 116,020 - - 106,539 222,559
Capital Projects-TxDot-PCP18TRANO1 PCPISTRANO1 BICYCLE CONNECIVITY INFRAS.PH2 - 216,306 71,122 - - 145,184 216,306
Capital Projects-TxDot-PCP18TRAN02 PCP18TRANO2 CHAMIZAL NEIGHBOR.PED.ENH.PH 2 - 572,886 - - - 572,886 572,886
Capital Projects-TxDot-PCRRMAI10 PCRRMAII0 CRRMA 1-10 ARTIST AESTHETIC PR - - - - 32,221 (32,221) -
Capital Projects-TxDot-PEBBLEHILY PEBBLEHILY PEBBLE HILLS ES - 7,515 - - 7,515 - -
Capital Projects-TxDot-PEN060010 PEN060010 LIONS PLAZITA IMPROVEMENTS - 164,322 - - 164,322 - -
Capital Projects-TxDot-POLKED POLKED POLK ES - 9,094 - - 9,094 - -
Capital Projects-TxDot-PPW00071300 PPW00071300 RECON CAROLINA BRIDGE - 138,638 - - 138,638 - -
Capital Projects-TxDot-PRESAYD PRESAYD PRESA ES - 7,515 - - 7,515 - -
Capital Projects-TxDot-PUTNAMED PUTNAMED PUTNAM ES - 9,586 - - 9,586 - -
Capital Projects-TxDot-RAMONAYD RAMONAYD RAMONA ES - 7,515 - - 7,515 - -
Capital Projects-TxDot-RIVERAED RIVERAED RIVERA ES - 7,601 - - 7,601 - -
Capital Projects-TxDot-ROBERTSED ROBERTSED ROBERTS ES - 9,601 - - 9,601 - -
Capital Projects-TxDot-RUSKED RUSKED RUSK ES - 7,601 - - 7,601 - -
Capital Projects-TxDot-SAGELANDYD SAGELANDYD SAGELAND ES - 7,515 - - 7,515 - -
Capital Projects-TxDot-SCHUSTERED SCHUSTERED SCHUSTER ES - 7,601 - - 7,601 - -
Capital Projects-TxDot-SCOTSDALEY SCOTSDALEY SCOTSDALE ES - 7,515 - - 7,515 - -
Capital Projects-TxDot-SOUTHLOOPY SOUTHLOOPY SOUTH LOOP ES - 7,515 - - 7,515 - -
Capital Projects-TxDot-STANTONED STANTONED STANTON ES - 7,601 - - 7,601 - -
Capital Projects-TxDot-TGLENCOVEY TGLENCOVEY GLEN COVE ES - 7,515 - - 7,515 - -
Capital Projects-TxDot-TIERRADELY TIERRADELY TIERRA DEL SOL ES - 7,515 - - 7,515 - -
Capital Projects-TxDot-TMANORYD TMANORYD THOMAS MANOR ES - 7,515 - - 7,515 - -
Capital Projects-TxDot-TRAVISED TRAVISED TRAVIS ES - 7,601 - - 7,601 - -
Capital Projects-TxDot-VILASED VILASED VILAS ES - 7,601 - - 7,601 - -
Capital Projects-TxDot-VISTAHILLY VISTAHILLY VISTA HILLS ES - 7,515 - - 7,515 - -
Capital Projects-TxDot-WASHINGTOY WASHINGTOY ROBBIN E. L. WASHINGTON ES - 7,515 - - 7,515 - -
Capital Projects-TxDot-WESTERNHIE ‘WESTERNHIE ‘WESTERN HILLS ES - 7,520 - - 7,520 - -
Capital Projects-TxDot-WHITAKERED WHITAKERED WHITAKER ES - 7,601 - - 7,601 - -
Capital Projects-TxDot-YSLETAYD YSLETAYD YSLETA ES - 7,515 - - 7,515 - -
Capital Projects-TxDot-ZACHWHITEE ZACHWHITEE ZACH WHITE ES - 7,601 - - 7,601 - -
Capital Projects-TxDot-ZAVALAED ZAVALAED ZAVALA ES - 7,601 - - 7,601 - -
Capital Projects-TxDot 4950 572,906 111,894,546 8,428,002 32.860 77,043,892 26,389,791 34,898,739
Other Sources of Revenue 78,241,589 Fund Balance 4950 5,367,849
Diff 33,652,957 Cash (Excess)/Deficit 40,266,588
522-Outside Sources-Loans 522-Outside Sources-Loans
522-Outside Sources-Loans-P5002320 P5002320 STATE CONFISCATED FUNDS - - - - (476,020) 476,020.04 476,020
522-Outside Sources-Loans-PFLESVCO010 PFLESVCO010 EQUIPMENT REPLACEMENT - 5,351,362 340,372 145,543 1,571,497 3,293,949.94 3,779,865
522-Outside Sources-Loans-COMPLOANI11 COMPLOANI1 FIRE COMPASS LOAN 1 - 5,025,000 - - 5,003,148 21,852 21,852
522-Outside Sources-Loans-COMPLOANI3 COMPLOANI3 FIRE COMPASS LOAN 2 - 5,020,000 821,657 - 5,154,555 (956.213) -
522-Outside Sources-Loans-COMPLOAN ' 4960 N 15,396,362 1,162,029 145,543 11,253,180 2,835,610 4277.738
Other Sources of Revenue (6,248,622) Fund Balance 4960 -
Diff Cash (Excess)/Deficit
522-Other Outside Sources- 522-Other Outside Sources-
522-Other Outside Sources-G620AIP33 G620AIP33 RUNWAY 8L26R & TAXIWAY - 800,190 - - 800,190 - -
522-Other Outside Sources-G7134PS20 G7134PS20 BORDERLAND VI - 92,865 - - 40,752 52,114 52,114
522-Other Outside Sources-G7136CD20 G7136CD20 BLACKIE CHESHER PARK HANDBALL - 3,453 - - - 3,453 3,453
522-Other Outside Sources-G7139CD16 G7139CD16 SARA MCKNIGHT TLC RE-ROOF - 14,331 - - 14,331 - -
522-Other Outside Sources-G7140CD14 G7140CD14 MCCALL NEIGHBORHOOD CENTER REN - 12,405 - - 12,405 - -
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522-Other Outside Sources-G7140CD24
522-Other Outside Sources-G7141CD41
522-Other Outside Sources-G7141CD46
522-Other Outside Sources-G7142CD14
522-Other Outside Sources-G7144CD48
522-Other Outside Sources-G7144CD54
522-Other Outside Sources-G71EZFADE
522-Other Outside Sources-P09ST0050
522-Other Outside Sources-P09ST0070
522-Other Outside Sources-P09ST0090
522-Other Outside Sources-P09ST0100
522-Other Outside Sources-P09ST0110
522-Other Outside Sources-P09ST0120
522-Other Outside Sources-P09ST0130
522-Other Outside Sources-P09ST0140
522-Other Outside Sources-P09ST0150
522-Other Outside Sources-PO9ST015A0
522-Other Outside Sources-P09ST0160
522-Other Outside Sources-P09ST0170
522-Other Outside Sources-P09ST0180
522-Other Outside Sources-P09ST0190
522-Other Outside Sources-P09ST0200
522-Other Outside Sources-P14ST001
522-Other Outside Sources-P3900010
522-Other Outside Sources-P5013880
522-Other Outside Sources-P5013930
522-Other Outside Sources-P5015520
522-Other Outside Sources-P5015540
522-Other Outside Sources-PBE04ST1020
522-Other Outside Sources-PBE04ST103A0
522-Other Outside Sources-PBE04ST1040
522-Other Outside Sources-PBE04ST1060
522-Other Outside Sources-PBE04ST1070
522-Other Outside Sources-PBE04ST1080
522-Other Outside Sources-PBE04ST1120
522-Other Outside Sources-PBE04ST1170
522-Other Outside Sources-PBE04ST1180
522-Other Outside Sources-PBE04ST1190
522-Other Outside Sources-PBE04ST1270
522-Other Outside Sources-PBE04ST127A0
522-Other Outside Sources-PBE04ST1360
522-Other Outside Sources-PBE04ST138B0
522-Other Outside Sources-PBE04ST1390
522-Other Outside Sources-PBE04ST1410
522-Other Outside Sources-PBR050010
522-Other Outside Sources-PCP_09ST03P
522-Other Outside Sources-PCP06ST0050
522-Other Outside Sources-PCP06ST0070
522-Other Outside Sources-PCP06ST0080
522-Other Outside Sources-PCPO6ST0100
522-Other Outside Sources-PCPO6ST012A0
522-Other Outside Sources-PCP06ST012B0
522-Other Outside Sources-PCP06ST01310
522-Other Outside Sources-PCP06ST013J0
522-Other Outside Sources-PCP06ST013K0
522-Other Outside Sources-PCP06ST013L0
522-Other Outside Sources-PCP06ST013MO0
522-Other Outside Sources-PCPO6ST013NO
522-Other Outside Sources-PCP06ST01300
522-Other Outside Sources-PCP06ST0190
522-Other Outside Sources-PCP06ST022B0
522-Other Outside Sources-PCP06ST022E0
522-Other Outside Sources-PCPOSPA01V0O
522-Other Outside Sources-PCPOIMTO0070B
522-Other Outside Sources-PCP09ST00300
522-Other Outside Sources-PCP09ST003Q
522-Other Outside Sources-PCP09ST0020
522-Other Outside Sources-PCP10ST01G0
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Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out Budget Required Funding
G7140CD24 EP VILLA MARIA ROOF PROJECT - 19,489 - - 19,489 - -
G7141CD41 RAMONA ELEMENTARY IMPROVEMENTS - 18,088 - - 9,099 8,989 8,989
G7141CD46 ‘W. SANCHEZ ROSALES FAM CENTER - 54,923 - - 54,923 - -
G7142CD14 CTR SAN VICENTE IMPROV DIST 7 - 29,033 - - 29,033 - -
G7144CD48 FY19 HACEP APT ATLAS - 152,257 - - - 152,257 152,257
G7144CD54 FY19 EPISD PLANETARIUM - 137,651 - - - 137,651 137,651
G71EZFADE FACADE PROGRAM - 53,485 - - 25,403 28,082 28,082
P09ST0050 PASODALE SUBDIVISION PHASE 3 - 421,244 - - 421,244 - -
P09ST0070 CHESTER JORDAN SCHOOL FLASHER - 34,938 - - 34,938 - -
P09ST0090 WILLIAM HERRERA SCH FLASHER - 25,429 - - 25,429 - -
P09STO100 YSLETA PRE-K CTR SCHOOL FLASHE - 31,152 - - 3,988 27,164 27,164
P09STO110 MARGUERITE LUNDY SCH FLASHER - 24,047 - - 21,109 2,938 2,938
P0O9ST0120 SAFETY FLASHER @ TX TECH SCHOO - 34,489 - - 34,489 - -
P09STO0130 TOM LEA ELEM SCHOOL FLASHER - 27,360 - - 27,360 - -
P09STO140 ST CLEMENT'S SCHOOL FLASHERS - 22,532 - - 22,532 - -
PO9STO150 LINCOLN MIDDLE SCHOOL FLASHERS - 23,839 - - 2,880 20,959 20,959
PO9STOI5A0 LINCOLN FLASH-MULBERRY-WARRIOR - 28,421 - - 28,421 - -
PO9STO160 EL PASO HIGH SCHOOL FLASHERS - 18,175 - - - 18,175 18,175
P09STO170 BURGESS HIGH SCHOOL FLASHERS - 31,758 - - 30,713 1,045 1,045
PO9STO180 MACARTHUR MIDDLE SCH. FLASHERS - 27,641 - - 24,976 2,665 2,665
P09STO190 BARRON ELEMENTARY SCH FLASHERS - 24,924 - - 24,924 - -
P09ST0200 KENWORTHY DR SCHOOL FLASHER - 87.460 - - 50,249 37,211 37,211
P14STO01 JAMES BUTLER SCHOOL FLASHERS - 131,492 - - 72,532 58,961 58,961
P3900010 UTEP FIBER OPTIC CABLING - 15,734 - - 8,647 7,087 7,087
P5013880 SAFTY FLASHER-PED SAFTY-OTHER - - - - 25,677 (25,677) -
P5013930 COMMUNICATIONS FACILITIES - - - - 23,596 (23,596) -
P5015520 TSL 508.3 MEMORIAL PK LIB RENO - 142,913 - - 147,860 (4,947) -
P5015540 TMC-CBD SIGNALIZATION UPGRADE - 12,995 - - 391,271 (378,276) -
PBE04ST1020 ALABAMA - 311,070 - - 245,248 65,822 65,822
PBE04ST103A0 BILLY THE KID ST & DRNG PH II - 7,320 - - 7,320 - -
PBE04ST1040 BOWEN - 232,869 - - 128,056 104,813 104,813
PBE04ST1060 CEDAR GROVE PH 11 THRU 12 - 134,822 - - 134,822 - -
PBE04ST1070 CEDAR GROVE PH 1 THRU 9 - 1,094,145 - - 796,492 297,653 297,653
PBE04ST1080 DORBANDT ST & DNGE (EAST) - 100,168 - - 60,790 39,378 39,378
PBE04ST1120 INDIAN PLACE - 159,424 - - 122,341 37,084 37,084
PBE04ST1170 MONTOYA HEIGHTS PHASE 1 - 126,642 - - 126,642 - -
PBE04ST1180 MONTOYA HTS DRAINAGE IMPROVE - 98,390 - - 98,390 - -
PBE04ST1190 MONTWOOD DISTRICT 5 & 7 - 331,022 - - 228,996 102,026 102,026
PBE04ST1270 ROSEWAY ST & DNG PHASE I - 665,247 - - 665,247 - -
PBE04ST127A0 RECON ROSEWAY - 450,503 - - 423,908 26,595 26,595
PBE04ST1360 UNPAVED RIGHT OF WAY CITY WIDE - 145,756 - - 138,973 6,783 6,783
PBE04ST138B0 ST VRAIN ST & DNG (ALAMITO) - 976,622 - - 578,311 398,310 398,310
PBE04ST1390 UPPER VALLEY RD ST & DRNG - 243,056 - - 243,056 - -
PBE04ST1410 WENDA - 85,696 - - 85,696 - -
PBR050010 ZARAGOSA BRIDGE DCL - 282,384 - - 277,763 4,621 4,621
PCP_09STO3P SCHOOL FLASHER BILL SYBERT E S - 33,357 5,880 - 21,535 5,942 11,822
PCP06ST0050 MCCOMBS-RAILROAD ST & DRAINAGE - 50,727 - - 37,755 12,972 12,972
PCP06ST0070 ALAMEDA ST & DRNG DIST 7-TXDOT - (0) - - - (0) -
PCP06ST0080 PELICANO-LOMALAND ST & DRNG - 55,506 - - 46,861 8,645 8,645
PCPO6ST0100 CARNEGIE ST & DRNG PHASE I - 432,895 - - 424,779 8,116 8,116
PCP06ST012A0 UV RIVER RUN@COUNTRY C. TRAFFI - 80 - - 80 - -
PCPO6ST012B0O ARTCRAFT @ UP VAL & WESTSIDE - 108,748 - - 83,323 25425 25425
PCP06STO01310 MESITA ELEMENTARY SCHOOL FLASH - 32,165 - - 32,165 - -
PCPO6ST013J0 BROWN MIDDLE SCHOOL FLASHER - 22,950 - - 22,950 - -
PCP06ST013K0 VISTA DEL SOL ELEMENTARY SCHOO - 19,199 - - 17,637 1,562 1,562
PCP06STO13L0 JANE HAMBRICK ELEMENTARY SCHOO - 22,400 - - 22,400 - -
PCP06ST013MO HOME DEPOT JC PENNY SIGNAL - 159,613 - - 94,192 65,421 65,421
PCPO6STO13NO ALAMEDA & WALMART TRAFFIC SIGN - 133,142 - - - 133,142 133,142
PCP06ST01300 VISTA DEL SOL & N. ACCESS RD - 121,943 - - 101,360 20,583 20,583
PCPO6ST0190 LANE MARKINGS CP06 - () - - - () -
PCP06ST022B0 OREGON STREET RECONSTRUCTION - 688,156 - - 688,156 0 0
PCPO6ST022E0 ISELA RUBALCABA EXTENSION - 264,780 - 6,395 176,236 82,150 88,545
PCP0O8PAOIVO ‘WESTSIDE DOG PARK - 9,721 - - 9,036 685 685
PCPOYMTO0070B WREN STREET IMPROVEMENTS - 169,004 - - 154,198 14,807 14,807
PCP09ST00300 EL DORADO ACADEMY-SCH FLASHERS - 59,772 - - 54,296 5476 5476
PCP09ST003Q BEL AIR HS SCHOOL FLASHERS - 96,518 - - 87,390 9,128 9,128
PCP09ST0020 ALAMEDA RAPID TRANSIT SYSTEM - 278,875 3,926 - 217,276 57,674 61,599
PCP10ST01GO TRAF SIGNAL-RESLERDESERT PASS - 164,687 - - 23,062 141,625 141,625



522-Other Outside Sources-PCP10ST08A0
522-Other Outside Sources-PCP10ST090
522-Other Outside Sources-PCP10ST12A0
522-Other Outside Sources-PCP10ST130
522-Other Outside Sources-PCP10ST140
522-Other Outside Sources-PCP10TRANO10
522-Other Outside Sources-PCP10TRAN040
522-Other Outside Sources-PCP10TRAN04CO
522-Other Outside Sources-PCP10TRAN100
522-Other Outside Sources-PCP11CA010
522-Other Outside Sources-PCP11MT030
522-Other Outside Sources-PCP11MT040
522-Other Outside Sources-PCP12PRK01B0
522-Other Outside Sources-PCP12PRK01CO
522-Other Outside Sources-PCP12PRK01D0
522-Other Outside Sources-PCP12PRKO01FO
522-Other Outside Sources-PCP12PRK01G0
522-Other Outside Sources-PCP12PRKO1HO
522-Other Outside Sources-PCP12PRK0110
522-Other Outside Sources-PCP18PRK04
522-Other Outside Sources-PCP12ST020
522-Other Outside Sources-PCP12ST030
522-Other Outside Sources-PCP12ST08A0
522-Other Outside Sources-PCP12ST08B0
522-Other Outside Sources-PCP12ST08CO
522-Other Outside Sources-PCP12ST08D0
522-Other Outside Sources-PCP12STO8EO
522-Other Outside Sources-PCP12STOSFO
522-Other Outside Sources-PCP12ST08GO
522-Other Outside Sources-PCP12Z000
522-Other Outside Sources-PCP13PD001
522-Other Outside Sources-PCP13PRKA03
522-Other Outside Sources-PCP13ST003Y1A
522-Other Outside Sources-PCP13ST003Y1E
522-Other Outside Sources-PCP13ST003Y1L
522-Other Outside Sources-PCP13ST003Y1M
522-Other Outside Sources-PCP13ST003Y 1IN
522-Other Outside Sources-PCP13ST003Y2C
522-Other Outside Sources-PCP13ST003Y3C
522-Other Outside Sources-PCP13ST003Y3E
522-Other Outside Sources-PCP13ST003Y3F
522-Other Outside Sources-PCP13ST003Y3H
522-Other Outside Sources-PCP13ST003Y31
522-Other Outside Sources-PCP13ST003Y1F
522-Other Outside Sources-PCP13ST003Y1J
522-Other Outside Sources-PCP13ST003Y3G
522-Other Outside Sources-PCP13WELLSRD
522-Other Outside Sources-PCP14NIPD2B
522-Other Outside Sources-PCP14ST004
522-Other Outside Sources-PCP14ST005
522-Other Outside Sources-PCP15ST001
522-Other Outside Sources-PCP15ST002
522-Other Outside Sources-PCP15ST003
522-Other Outside Sources-PCP16ST001
522-Other Outside Sources-PCP16ST004
522-Other Outside Sources-PCP17ST004
522-Other Outside Sources-PCP17ST018
522-Other Outside Sources-PCP17ST019
522-Other Outside Sources-PCP17ST020
522-Other Outside Sources-PCP17ST021
522-Other Outside Sources-PCP18ST008

522-Other Outside Sources-PCRRMASTREETCAR

522-Other Outside Sources-PIF11FS010
522-Other Outside Sources-PIF11Z0010
522-Other Outside Sources-PMF080010
522-Other Outside Sources-PPA10070
522-Other Outside Sources-PPW00350070
522-Other Outside Sources-PPW00450
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10/31/2018
Capital Projects Fund
Current Year
Expenditures and Life to Date Expenditures
Project Name/Description Transfers Out Appropriations E bered P cumbered and Transfers Out Budget Required Funding
PCP10STO8AO HAWKINS RESURFACING - 181,691 - - 181,691 - -
PCP10ST090 DOWNTOWN TRAIN BRIDGE REHAB - 103,620 - - 103,620 - -
PCP10STI2A0 ROJAS DR MEDIAN LANDSCAPE - 747,682 2,922 - 725,711 19,049 21,971
PCP10ST130 UNPAVED ROWS-ELP PM REDUCT - 750,000 - - 534,600 215,400 215,400
PCP10ST140 RECON MONTWOOD - 1,919,299 - - 1,919,299 - -
PCP10TRANO10 RECON COUNTRY CLUB - 4,937,591 - - 4,937,591 - -
PCP10TRANO040 TXDOT MATCHES CP10 - 95,552 - - 95,552 - -
PCP10TRAN04CO LOOP 375 - BOB HOPE DR - 38,105 - - 38,105 - -
PCP10TRAN100 DOWNTOWN IMPROVEMENTS - 8,895 - - 8,895 - -
PCP11CA010 NORTH LOOP CLINIC - - - - (48,407) 48,407 48,407
PCP11MTO030 MESA RAPID TRANSIT SYSTEM - 183,239 - - 183,239 - -
PCP11MT040 DYER RTS - 203,701 32,884 - 154,367 16,450 49,334
PCP12PRKO1B0O PARK POND GROUP A SHAWVER - 359,388 - - 348,310 11,078 11,078
PCP12PRK01CO PARK POND GROUP B SKYLINE - 281,034 - - 281,034 - -
PCP12PRKOID0O PARK POND GROUP A GALATZAN - 357,556 - - 352,556 5,000 5,000
PCP12PRKO1FO PARK POND GROUP A CAPISTRANO - 266,216 - - 261,995 4222 4222
PCP12PRKO1GO PARK POND GROUP B EDGEMERE - 99,950 - - 99,950 - -
PCP12PRKOTHO PARK POND GROUP B VOCATIONAL - 487,768 - - 487,768 - -
PCP12PRKO110 PARK POND GROUP A JAMESTOWN - 149,780 - - 146,907 2,873 2,873
PCP18PRK04 BLACKIE CHESHER/SAND BLUFF PED - 102,300 - - 102,300 - -
PCP12S8T020 PASODALE PH. 4 CONST 2012_13 - 602,180 - - 602,180 - -
PCP12ST030 RECON SCHWABE - 471,047 - - 471,047 - -
PCP12STO8AO DELTA ACADEMY FLASHERS - 55,745 - - 32,947 22,798 22,798
PCP12ST08BO HOUSTON SCHOOL FLASHERS - 33,204 - - - 33,204 33,204
PCP12ST08CO EL PASO HIGH IN-ROADWAY LIGHT - 40,015 - - 28,575 11,440 11,440
PCP12ST08DO COLDWELL ELEMENTARY FLASHERS - 29,700 - - 27,554 2,146 2,146
PCP12STO8EO JEFFERSON HIGH-SILVA SCHOOL - 33,707 - - 24,024 9,683 9,683
PCP12STO8F0O CHARLES MIDDLE SCHOOL FLASHERS - 45,925 - - 27,402 18,523 18,523
PCP12ST08GO TERRACE HILLS MIDDLE SCHOOL - 29,110 - - 19,108 10,002 10,002
PCP12Z000 70O MASTER PLAN - 100,000 - - 100,000 0 0
PCP13PD001 E.P. STATIST. AREA COMM. SYST. - 151,000 10,686 - 140,314 - 10,686
PCP13PRKA03 BARTLETT PARK - 984 - - - 984 984
PCP13ST003Y1A RECON RAMOS CT & L FLOWER - 787,429 - - 755,106 32,323 32,323
PCP13ST003Y1E PEBBLE HILLS EXTENSION - 439,134 - - 419,991 19,143 19,143
PCP13ST003Y1L QUIET ZONE UNIV FIVE POINTS - 1,160,992 - - 1,160,992 - -
PCP13ST003YIM RECON MANOR PLC & BARKER RD - 480,434 - - 480,434 - -
PCP13STO03YIN RECON PENDALE PH 1 - 240,705 - - 240,705 - -
PCP13ST003Y2C RECON ROBINSON STREET - 664,737 46,461 - 599,294 18,982 65,443
PCP13ST003Y3C RECON FLOWER 306,108 3,741,795 443,549 - 2,329,223 969,023 1,412,571
PCP13ST003Y3E RECON ENCINO - 368,074 - - - 368,074 368,074
PCP13ST003Y3F RECON CORTEZ - 626,353 - - - 626,353 626,353
PCP13ST003Y3H RECON GLENWOOD - 781,459 - - - 781,459 781,459
PCP13ST003Y31 RECON DE VARGAS - 498,664 - - - 498,664 498,664
PCP13ST003Y1F RECON GEIGER CARDIS MALAGA (6,630) 167,627 20,332 - 24,132 123,163 143,495
PCP13ST003Y1J RECON TONIMAY JEANNE YVONNE - 344,757 238,057 - - 106,700 344,757
PCP13ST003Y3G RECON ALICIA - 3,576,309 3,514,221 - 23,390 38,698 3,552,919
PCP13WELLSRD ‘WELLS RD STREET IMPROVEMENTS - 824,733 - - 824,733 - -
PCP14NIPD2B NEWMAN PARK IMP (PLANT BED) - 1,000 - - 1,000 - -
PCP14ST004 S RIDGE MS/LUJ CHAVEZ FLASHERS - 98,642 - 3,277 95,365 - 3,277
PCP14ST005 YANDELL ROAD DIET - 197,000 - - 197,000 - -
PCP15ST001 ANGLED STRIPING ESCONDIDO - 6,964 - - - 6,964 6,964
PCP15ST002 PURPLE HEART ELEM SCH FLASHERS - 124,126 1,000 - 76,347 46,779 47,779
PCP15ST003 REYES ELEM SCHOOL FLASHERS - 94,231 - - 62,553 31,678 31,678
PCP16ST001 EL PASO & RIM RD IMPROVEMENT 9) 51,148 - - 51,148 - -
PCP16ST004 TRAF SIGNAL-TALBOT @ SPUR 16 - 35,210 - - 20,011 15,200 15,200
PCP17ST004 RECON PRINCETON - 944,194 - 944,194 - - 944,194
PCP17ST018 FRANKLIN 9TH GR ACADEMY FLASHE - 68,848 - - 52,386 16,462 16,462
PCP17ST019 BROWN MIDDLE SCHOOL FLASHER - 63,959 - - 63,959 - -
PCP17ST020 LUNDY ELEM_HORNEDO MID FLASHER - 53,546 - - 48,989 4,557 4,557
PCP17ST021 YSLETA HIGH SCHOOL FLASHER - 99,843 2,061 - 90,837 6,945 9,006
PCP18ST008 EDGEMERE &LEE PARALLEL PARKING - 14,513 - - 14,513 - -
PCRRMASTREETCAR STREETCAR MASTER - 265,717 - - 265,717 - -
PIF11FS010 VEHICLE STORAGE FACILITY - 3,670,520 - - 3,238,735 431,786 431,786
PIF11Z0010 70O SPLASH PAD - 250,000 - - 249,248 752 752
PMF080010 911 CALL CTR 2ND FL IMPROVEMEN - 24,800 - - 23,683 1,117 1,117
PPA10070 JORGE MONTALVO PARK IMPV - 106,932 - - 106,932 - -
PPW00350070 SAN ANTONIO (VIRGINIA TO TAYS) - 884,323 - - 884,323 - -
PPW00450 KEYSTONE HERITAGE PARK - 75,277 - - 75,277 - -



522-Other Outside Sources-PPW00470
522-Other Outside Sources-PPW00520
522-Other Outside Sources-PPWFL030470
522-Other Outside Sources-PPWST030010
522-Other Outside Sources-PPWST030160
522-Other Outside Sources-PPWST030220
522-Other Outside Sources-PPWST030340
522-Other Outside Sources-PQLPA1360
522-Other Outside Sources-PQLPA1900
522-Other Outside Sources-PQLZO1060
522-Other Outside Sources-PST050050
522-Other Outside Sources-PST060020
522-Other Outside Sources-PST080010
522-Other Outside Sources-PSTM06FC0020
522-Other Outside Sources-PSTM06PW26B
522-Other Outside Sources-PSTM06PW430B
522-Other Outside Sources-PSTM06PW506

Capital Projects-Annexation-
Capital Projects-Annexation-PCOMP00010
Capital Projects-Annexation-PUNALLOCATEDO

Plaza Theatre-
Plaza Theatre-PPW03100

MOTOROLA RADIO UPGRADE-
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MOTOROLA RADIO UPGRADE-P25RADIOSYSTEN P2SRADIOSYSTEM

DOWNTOWN DEV CORP - CAP PROJ-

DOWNTOWN DEV CORP - CAP PROJ-PCP13STADIPCP13STADIUMI
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10/31/2018
Capital Projects Fund
Current Year
Expenditures and Life to Date Expenditures

Project Name/Description Transfers Out Appropriations Encumbered P cumbered and Transfers Out R ining Budget Required Funding
PPW00470 TMC OPERATIONS CENTER - 153,753 - - 147,193 6,560 6,560
PPW00520 FLASHER INSTALLATIONS - 406,924 - - 169,337 237,587 237,587
PPWFL030470 GSA STORM SEWER RELOCATION - 521,920 - - 409,446 112,474 112,474
PPWST030010 CBD PHASE 3 - 12,166,944 - - 12,166,944 -
PPWST030160 SUNLAND PARK DRIVE - 1,134,444 - - 1,134,444 - -
PPWST030220 EDGEMERE EXTENSION - 5,094 - - 5,094 -
PPWST030340 MONTANA MEDIAN LANDSCAPING - 292 - - 292 - -
PQLPA1360 WESTSIDE REC CENTER (NEW) - 391,879 1 - 391,878 - 1
PQLPA1900 PIP10 WESTSIDE COMMMUNITY PARK - 115,350 - - 105,193 10,157 10,157
PQLZO1060 70O WESTERN EXPANSION - 1,680,000 1 - 1,659,322 20,677 20,678
PST050050 MESA MEDIAN LANDSCAPING - 15,000 - - 15,000 - -
PST060020 ALBERTA & CONCEPCION IMPV - 115,779 - - - 115,779 115,779
PST080010 AIRWAY EXT (TROWBRIDGE-BORDER) - 203,000 - - 201,300 1,700 1,700
PSTMO6FC0020 GRAVITY FLOW OUTLETS TO RIO GR - 15,000 - - 15,000 - -
PSTMO6PW26B UPPER VALLEY PHASE 4 (LINDBERG - 183,663 - - 183,663 - -
PSTMO6PW430B SPRING CREST ST. IMPROVEMENTS - 44,676 - - 44,676 -
PSTMO6PW506 GOV'T HILLS OUTFALL-DURAZNO NE - 279,470 - - 279,470 - -
522-Other Outside Sources 4970 299,469 63,057,254 4,321,979 953,865 50,897,703 6,883,706 12,592,047

Other Sources of Revenue (59,597,580) Fund Balance 4970 789,561

Diff 3,459,675 Cash (Excess)/Deficit 13,381,608
Capital Projects-Annexation-
PCOMP00010 ANNEXATION PROJECT 1 - 200,000 - - - 200,000 200,000
PUNALLOCATEDO UNALLOCATED DEBT ISSUANCE PROC (780) - - - 844815 (844.815) (844.815)
Capital Projects-Annexation 4980 (780) 200,000 - - 844,815 (644,815) (644,815)

Other Sources of Revenue (849,995) Fund Balance 4980 (5,181)

Diff (649,995) Cash (Excess)/Deficit (649,995
Plaza Theatre-
PPW03100 PLAZA THEATRE - 14,516,898 - - 14,516,898 -
Plaza Theatre 4990 - 14,516,898 - - 14,516,898 -

Bonds Proceeds and Other Sources of Revenue (14,516,899) Fund Balance 4990 -

Diff (0) Cash (Excess)/Deficit
MOTOROLA RADIO UPGRADE- -

P25RADIOSYSTEM - 20,071,976 - - 20,071,976 -
MOTOROLA RADIO UPGRADE-P25R 5000 - 20,071,976 - - 20,071,976 -

Bonds Proceeds and Other Sources of Revenue (20,071,976) Fund Balance 5000

Diff Cash (Excess)/Deficit
DOWNTOWN DEV CORP - CAP PROJ-

BASEBALL STADIUM CONSTRUCTION - 65,116,059.23 - - 65,116,059 -
DOWNTOWN DEV CORP 7100 - 65,116,059 - - 65,116,059 -

Bonds Proceeds and Other Sources of Revenue (65,118,975) Fund Balance 7100 (2,916)

Diff (2,916) Cash (Excess)/Deficit (2,916

Per schedule 10,601,348 2,206,154,625 157,818,345 30,696,711 1,436,865,036 471,661,148 600,773,424

Per Queries (10,601,348) (2,206,154,625) (157,818,345) (30,696,712) 1,436,865,036  Fund balance (163,751,054)

0 - 0 (0) (0) Future funding 437,022,370



